

Community Development Program Updates: 2017- 2018 CDBG Allocations

SPONSOR	PROJECT	CDBG Award	Status
N/E Capital Projects Status in 2017-2018			
Carnation – 2017	Hockert Park ADA Improvements	75,000	Project Complete
Duvall – 2017	ADA Ramp Replacements	200,000	Construction Complete; Closeout Underway
Snoqualmie – 2017	Koinonia Park Improvements	75,000	Bid Response Under Review
ARCH -2016	30 Bellevue Housing	212,892	Acquisition Completed
ARCH – 2017 & 2018	CCS Kirkland Family Shelter Acquisition	242,417	Funds Allocated; Not Under Contract
Skykomish – 2018	Skykomish Drainage Improvements	190,205	Funds Allocated; Not Under Contract Awaiting FEMA Design Product
South Capital Projects Status in 2017 – 2018			
Des Moines - 2015	Parkside Park Improvements	395,000	Project Complete
New Roots - 2018	New Roots Microenterprise	60,000	Assisted 57 Business Clients; Project Complete
Tukwila Minor Home Repair	2017 Tukwila MHR Program	112,983	Repairs for 52 homes; 321 Repair Hours - Project Complete
Tukwila Minor Home Repair	2018 Tukwila MHR Program	90,000	Program Underway
Highline College	StartZone 2018/2019	89,850	Assisted 52 business clients; One Qtr Remaining
Valley View Sewer District - 2017	Special Assessment Assist	377,919	5 Loans Completed, 13 in the Process of Fee Payment
Burien - 2017	Lakeview Park Improvements	228,000	Construction Complete; Closeout Underway
Des Moines - 2018	Des Moines Kiddie Park	200,000	Environmental Review Underway
Pacific – 2018	Pacific Milwaukee Sidewalks	56,500	Bid Prep Underway
Habitat for Humanity - 2018	Habitat White Center MHR	100,000	Program Underway
Joint Agreement City Project Status in 2017-2018			
Renton – 2014	332 Burnett Ave Façade	119,000	Complete
Renton - 2017	Phase II - 306 Williams	72,000	Underway
Renton- 2016	Renton Senior Center Impv.	270,109	Project Complete
Renton - 2018	Small Business Assistance	16,232	Assisted 13 Business Clients Project Complete
Renton - 2017	Healthy Homes Program	75,000	Assisted 9 Clients; Program Underway
Renton – 2018	Renton Downtown Streetscape	362,466	NEPA Complete; Contracting Underway for RFP for Design
Shoreline – 2018	Minor Home Repair	69,181	Assisted 6 homes – Program Underway
Kirkland, Redmond - 2016	30 Bellevue Acquisition	256,920	Acquisition completed; Development Underway
Kirkland – 2016/2017/2018	CCS Kirkland Shelter	287,667	Funds Allocated – Not Contracted
Redmond – 2017/2018	CCS Kirkland Shelter	244,048	Funds Allocated – Not Contracted
Burien – 2017	Burien Lakeview Park	228,000	Construction Underway
Burien – 2018	Lake Burien Memorial Park	225,155	City Council Considering Alternative
Shoreline – 2018	Shoreline Housing Set-Aside	200,045	Anticipating an RFP
	Total Capital Funds	5,131,589	