



Project Schedule

Activities	Dates
Public Participation Opportunities <ul style="list-style-type: none"> Community group briefings with Port of Seattle and Seattle Parks Department Environmental review under SEPA with public comment period 	Spring/Summer 2011
Pre-Design public outreach <ul style="list-style-type: none"> Neighborhood meetings 	August 2011
Field Investigations to inform project design team <ul style="list-style-type: none"> Geotechnical borings 	September – November 2011
Community meeting <ul style="list-style-type: none"> Project update 	September 2011
Community meeting <ul style="list-style-type: none"> Facility locations for underground storage tank and pipeline alignment 	November – December 2011
Additional field investigations as needed	January – April 2012
Community meeting and briefings during final design <ul style="list-style-type: none"> Project update 	Spring-Summer 2012
Ecology approves Final Design	December 2012
Construction procurement process	Early 2013
Community meeting before construction begins	2013
Construction (18-24 months)	2013 - 2015

Visit the project Web page at

<http://www.kingcounty.gov/environment/wtd/Construction/Seattle/SMagnoliaCSOStorage>

for project updates and information:

- Project design and schedule updates
- Opportunities for public participation
- Meeting notices
- Meeting summaries and presentation materials
- Project newsletters, construction updates, and fliers

ALTERNATIVE FORMATS AVAILABLE

206-684-1280 / 711 (TTY Relay)