

# ERC 2014 AT-A-GLANCE

## 2014 Work Plan Overview for Eastside Rail Corridor Regional Advisory Council

Date	RAC (Steering Group)	Staff Team Work	Deliverable
January	<i>Individual RAC members meet with State/Federal legislators</i>	<ul style="list-style-type: none"> <li>Prepare implementation plan for steering function (from Dec 4 RAC)</li> <li>Develop work plan and timeline for state/federal outreach and materials</li> </ul>	<ul style="list-style-type: none"> <li>Schedule of RAC meetings for year</li> <li>Materials for mid-Feb RAC meeting</li> <li>ERC outreach brochure</li> </ul>
February	<ul style="list-style-type: none"> <li>RAC leadership structure</li> <li>RAC membership</li> <li>RAC work plan, schedule for 2014</li> <li>RAC response to T2040 &amp; V2040</li> <li>State/Federal outreach</li> <li>CPP process, possibilities</li> <li>CKC Master Plan update</li> </ul>	<ul style="list-style-type: none"> <li>Research comment opportunities for Transportation 2040, Vision 2040</li> <li>Prepare proposal for Countywide Planning Policies (CPP)</li> <li>Prepare for February RAC meeting</li> </ul>	<ul style="list-style-type: none"> <li>Comment letters for T2040 &amp; V2040 (as needed)</li> <li>State/Federal talking points</li> </ul>
March		<ul style="list-style-type: none"> <li>Prepare options for funders' collaborative (structure, membership)</li> </ul>	<ul style="list-style-type: none"> <li>Updated charter, principles</li> </ul>
April		<ul style="list-style-type: none"> <li>Work with WSDOT on Wilburton commitment + 405/90 interchange</li> </ul>	
May	<ul style="list-style-type: none"> <li>Briefing on outside funders</li> <li>Briefing on ST OMSF + corridors</li> <li>Briefing on PSE's Energize Eastside</li> <li>Briefing on KC Master Plan</li> <li>Owners' updates + ★</li> </ul>	<ul style="list-style-type: none"> <li>Review ST info</li> <li>Prepare for May RAC meeting</li> <li>Countywide Planning Policies</li> <li>Plan government relations outreach/event</li> </ul>	<ul style="list-style-type: none"> <li>Comment letter for OMSF DEIS (?)</li> <li>Follow up work on funders' collaborative</li> <li>Invitation letters, calls to partners</li> </ul>
June		<ul style="list-style-type: none"> <li>Develop proposal for outside funders (funders' collaborative concept)</li> </ul>	
July		<ul style="list-style-type: none"> <li>Begin work with ERC associates to develop "front door" zoning toolkit</li> </ul>	
August	<ul style="list-style-type: none"> <li>Proposal for funders' collaborative</li> <li>Briefing on ST Long-range-Plan</li> <li>Briefing on CPPs</li> <li>Briefing from WSDOT on Wilburton</li> <li>Briefing on Fed/State approach alt's</li> <li>Owners' updates + ★</li> </ul>	<ul style="list-style-type: none"> <li>Review ST Long-range-plan progress</li> <li>Prepare for August RAC meeting</li> </ul>	<ul style="list-style-type: none"> <li>Invitations to outside funders</li> <li>Comment letter for ST LRP</li> <li>Follow up on Countywide Planning Policies</li> <li>Follow up work with WSDOT</li> </ul>
September		<ul style="list-style-type: none"> <li>Begin work on naming and branding</li> </ul>	
October		<ul style="list-style-type: none"> <li>Continue ongoing work</li> </ul>	
November		<ul style="list-style-type: none"> <li>Continue ongoing work</li> </ul>	
December/January	<ul style="list-style-type: none"> <li>Fed/State agendas for 2015</li> <li>ST update on OMSF preferred site</li> <li>Discuss "front door" zoning toolkit</li> <li>Owners' updates + ★</li> </ul>	<ul style="list-style-type: none"> <li>Prepare for RAC meeting in December/January</li> </ul>	<ul style="list-style-type: none"> <li>Plan next steps on Fed/State outreach</li> <li>Share "front door" zoning toolkit with neighboring jurisdictions</li> </ul>

## 2014 ERC Owners' Day-to-Day Work

Includes planning, ongoing maintenance, permitting, operations, and projects listed below				
County	Redmond	Kirkland	ST	PSE
Ongoing work with Bellevue on Northup Way, NE 4 <sup>th</sup> Street extension	RCC Phase II design and permitting	CKC Master Planning continues		Sammamish-Juanita line pole placement coordination with County, Kirkland
		★		Energize Eastside Citizens' Advisory Group ★
Master trail planning begins				
★			OMSF DEIS 45-day comment period in May★	
		Interim Trail construction		
★		CKC Master Plan complete	Corridor Studies +	
			LRP D-SEIS comment period in June/July★	
		CKC Interim Trail complete		
	RCC Phase II construction in 2015			