# Wastewater Treatment Division Systemwide Comprehensive Plan

Status Report June 7, 2018

MWPAAC Engineering and Planning Subcommittee



## Status of Planning Process Initiation

- Consultant Procurement
- Regional Engagement Scope of Work (SOW)
- Technical SOW
- Next Steps



### **Consultant Procurement**

### **Regional Engagement Consultant:**

- Six proposals received; 3 consultants interviewed
- Selection expected week of June 11
- Negotiation of contract expected to be complete before July 27

#### **Utility Planning Consultant:**

- Four proposals received
- Interviews anticipated on June 14 and 15 with selection expected week of June 18
- Negotiation of contract expected to be complete before August 10
- MWPAAC representative to participate in SOW development

## Regional Engagement SOW

- Public Engagement
  - Goals
  - Communications plan developed over the next 3-4 months
  - Regional Leaders Forum
    - Purpose, objectives, and desired outcomes
    - Number of members and structure (one or multiple groups)
    - Membership goals and expectations
  - Advertise and digital media campaign



### **Technical SOW**

Planning process finalized after consultant assessment of WTD data, programs, etc.

- Phase I: Scenario Planning
  - Process
  - Decision science techniques
  - Outcomes
- Phase II: Strategic Utility Planning
  - Scope of Strategies
  - Evaluation techniques
  - Outcomes



## **Next Steps**

- Complete consultant procurement
- Finalize SOWs
- Initiate tasks in SOWs

#### Contact information:

Steve Tolzman, Project Manager

Systemwide Comprehensive Plan: Planning, Economic, and Financial Technical Services

206-477-5459 or <a href="mailto:steve.Tolzman@kingcounty.gov">steve.Tolzman@kingcounty.gov</a>

