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3611 WATER QUALITY CONSTRUCTION - Wastewater Treatment

1038122 Sunset/Heathfield Pump Station Replacement 
& Forcemain Upgrade 4/2/2021 1,813 2,180 367 20 % $69,754,491 $87,360,234 $17,605,744 25 % Q4 2022

1116797 Jameson/Arcweld Buildings Replacement 11/25/2023 1,663 1,496 -167 -10 % $71,290,311 $24,278,767 ($47,011,543) -65 % Q4 2022

1116800 North Mercer Island & Enatai Interceptors 
Upgrade 8/22/2025 2,121 2,992 871 41 % $116,035,624 $179,841,790 $63,806,166 54 % Q4 2022

1116801 Lake Hills and NW Lake Sammamish 
Interceptor Upgrade 4/23/2027 1,995 3,510 1,515 75 % $119,342,432 $165,380,952 $46,038,520 38 % Q4 2022

1120861 Mobile Odor Control Unit Replacement 6/30/2024 696 2,784 2,088 300 % $3,171,445 $3,170,401 ($1,044) 0 % Q4 2022
1121402 Georgetown Wet Weather Treatment Station 10/14/2022 2,141 2,369 228 10 % $260,713,113 $241,504,316 ($19,208,798) -7 % Q4 2022
1121409 West Duwamish CSO Control 8/26/2027 1,833 2,011 178 9 % $107,117,981 $107,117,981 $0 0 % Q4 2022

1123517 East County WTD Fleet Repair & Maintenance 
Facility Replacement 11/17/2022 750 2,228 1,478 197 % $9,999,584 $24,782,163 $14,782,579 147 % Q4 2022

1123624 Coal Creek Siphon & Trunk Parallel 3/2/2028 2,432 3,075 643 26 % $132,310,569 $132,310,569 $0 0 % Q4 2022
1123626 SP Biogas and Heat Systems Improvements 9/24/2025 1,410 3,088 1,678 119 % $59,897,304 $39,993,201 ($19,904,103) -33 % Q4 2022

1127489 West Point Primary Sedimentation Area Roof 
Structure 8/30/2024 1,387 2,060 673 48 % $37,658,373 $46,945,079 $9,286,707 24 % Q4 2022

1128354 Interbay Force Main & Odor Control 12/17/2026 1,414 2,143 729 51 % $5,386,868 $67,880,928 $62,494,060 1,160 % Q4 2022
1129156 Juanita Bay PS RSP Protection System Upgrade 1/31/2023 407 574 167 41 % $1,776,188 $1,977,672 $201,484 11 % Q4 2022
1129526 WPTP LSG Piping Replacement 9/15/2025 2,634 2,162 -472 -17 % $24,920,340 $27,303,826 $2,383,486 9 % Q4 2022

1129529 WPTP PE and RAS Pipe 
Restoration/Replacement 9/23/2026 1,471 1,464 -7 0 % $30,574,092 $30,574,092 $0 0 % Q4 2022

1129532 BW Aeration Basin Optimization 12/22/2023 927 1,172 245 26 % $21,193,113 $21,755,812 $562,699 2 % Q4 2022
1134063 WPTP Power Monitoring Upgrades 8/23/2023 596 876 280 46 % $3,840,813 $8,053,990 $4,213,177 109 % Q4 2022
1134064 WPTP Admin/Ops Center Seismic Upgrades 7/21/2025 1,001 1,112 111 11 % $17,253,831 $17,253,831 $0 0 % Q4 2022
1134068 Alki Permanent Standby Generator 7/1/2025 931 1,841 910 97 % $14,812,683 $14,812,684 $0 0 % Q4 2022
1134069 WPTP Raw Sewage Pump Replacement 9/18/2029 2,639 2,639 0 0 % $216,305,529 $216,305,529 $0 0 % Q4 2022
1134070 WTD CMMS Upgrade 10/19/2023 437 681 244 55 % $12,464,036 $11,865,472 ($598,564) -4 % Q4 2022
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Q4 2022 Baseline Report
 Agency: Wastewater Treatment, Fund:All, Year: 2022, Qtr: 4th Quarter, Cost Status: All, Schedule Status: All, Scope Status: All, Project: All
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3611 WATER QUALITY CONSTRUCTION - Wastewater Treatment

1134071 WTD Ovation Control Systems Upgrades 9/30/2023 975 1,613 638 65 % $15,547,968 $18,909,519 $3,361,551 21 % Q4 2022
1134072 WPTP Passive Weir for Emergency Bypass 9/24/2025 1,408 1,387 -21 -1 % $10,747,594 $10,747,594 $0 0 % Q4 2022
1134075 Lake Hills Interceptor Rehabilitation Phase II 12/15/2023 682 682 0 0 % $29,601,534 $29,571,970 ($29,564) 0 % Q4 2022
1134301 PIMS Replacement 12/29/2023 371 1,641 1,270 342 % $1,844,892 $2,940,743 $1,095,851 59 % Q4 2022

1134438 SP Division Control Building Fire Protection 
and Alarm System Upgrades 10/9/2024 939 939 0 0 % $3,225,278 $3,225,278 $0 0 % Q4 2022

1136471 Decommissioning of the SP Fuel Cell 
Demonstration Power Plant 3/11/2022 352 752 400 113 % $1,323,892 $1,519,024 $195,133 14 % Q4 2022

1137181 Richmond Beach PS MCC and Switchboard 
Replacement 9/11/2023 769 1,252 483 62 % $6,492,547 $4,635,300 ($1,857,247) -28 % Q4 2022

1137640 Small Generators Replacement - Group 1 12/18/2024 1,305 1,198 -107 -8 % $5,401,119 $5,974,833 $573,714 10 % Q4 2022
1137750 Pacific PS Generator Fuel Storage Upgrade 11/15/2022 98 245 147 150 % $1,370,750 $1,370,750 $0 0 % Q4 2022

1137751 SP Essential Services Standby Generator 
Replacement 12/31/2024 616 1,568 952 154 % $2,211,228 $2,709,475 $498,247 22 % Q4 2022

1138085 WP Warning System Upgrade 11/21/2023 468 518 50 10 % $2,446,898 $2,446,898 $0 0 % Q4 2022
1138496 Denny Way Regulator Erosion Control 5/18/2023 456 808 352 77 % $1,106,000 $1,106,000 $0 0 % Q4 2022

1138499 SP Dewatering Building Truck Loading Bay 
Ventilation Improvements 4/23/2025 924 946 22 2 % $2,389,260 $2,389,260 $0 0 % Q4 2022

1138543 System-wide Arc Flash Hazard Assessment 2/19/2025 1,256 1,133 -123 -9 % $2,490,193 $2,640,161 $149,968 6 % Q4 2022
1138777 BW Influent Structure Wash-down System 7/31/2023 367 601 234 63 % $935,206 $1,043,842 $108,636 11 % Q4 2022
1139037 Lakeland Hills Install Generator 3/22/2023 859 1,265 406 47 % $5,386,868 $6,342,068 $955,200 17 % Q4 2022
1139038 Medina PS MCC & Generator Replacement 11/13/2023 727 1,140 413 56 % $6,099,315 $6,099,314 ($1) 0 % Q4 2022
1139041 BW Storage Tank Foam Spray System 1/7/2022 470 752 282 60 % $3,114,882 $3,054,885 ($59,997) -1 % Q4 2022
1139044 Loop Biosolids Compost Pilot at SP 6/27/2023 657 1,288 631 96 % $3,325,570 $5,074,056 $1,748,486 52 % Q4 2022

1139045 SP Odor Control Modifications at Primary, 
Secondary & DAFTs 1/6/2022 639 842 203 31 % $2,655,637 $2,387,234 ($268,403) -10 % Q4 2022

1139673 York FM Cathodic Protection 10/31/2023 437 560 123 28 % $1,410,210 $1,410,210 $0 0 % Q4 2022
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3611 WATER QUALITY CONSTRUCTION - Wastewater Treatment

1140479 WP IPS Pump #1 Refurbishment 9/30/2022 264 213 -51 -19 % $2,567,490 $2,567,490 $0 0 % Q4 2022
1140668 Matthews Park Pump Station Fence Upgrade 5/17/2022 45 336 291 646 % $857,639 $1,110,227 $252,588 29 % Q4 2022
1141030 WP Power Quality Improvements 7/5/2024 1,142 892 -250 -21 % $159,066,642 $170,400,751 $11,334,109 7 % Q4 2022
1142896 Lakeland Hills PS Elevator Replacement 10/26/2023 357 387 30 8 % $1,054,231 $1,054,231 $0 0 % Q4 2022
1142898 Medina PS Pump Room Header Replacement 10/27/2023 423 493 70 16 % $2,605,131 $2,605,131 $0 0 % Q4 2022

1143277 WPTP Fire Suppression System Supply Line 
RPBA & PRV Installation 8/30/2024 619 619 0 0 % $2,132,060 $2,132,060 $0 0 % Q4 2022

1143278 WPTP Uninterruptible Power Supply (UPS) 
Replacement 2022-2023 12/22/2023 402 402 0 0 % $1,577,079 $1,577,079 $0 0 % Q4 2022

1143839 Carkeek CSO Dechlorination System 
Modifications 10/29/2024 745 1,484 739 99 % $1,953,306 $4,582,214 $2,628,908 134 % Q4 2022

1144135 Carnation TP UV Disinfection System 6/17/2023 193 193 0 0 % $1,269,129 $1,269,129 $0 0 % Q4 2022
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