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Summary of 2017‐2018 General Fund (10) Financial Plan (in millions)
Summary includes Inmate Welfare (16) and Goat Hill Garage Operations (1415) subfunds as reported in CAFR

2015‐2016 

Actuals

2017‐2018 

Adopted Budget

2017‐2018 

Current Budget

2017‐2018 

Biennial‐to‐Date 

Actuals

2017‐2018 

Estimated

2019‐2020 

Projected

2021‐2022 

Projected

BEGINNING FUND BALANCE 83.1 66.3 105.1 105.1 105.1 113.7 79.5

REVENUES

Property Tax 653.5 683.5 695.8 522.2 695.8 738.8 775.0

Sales Tax 246.3 272.8 277.6 198.4 277.6 296.2 309.2

Intergovernmental Receipts 205.4 22.3 27.2 16.2 27.2 28.0 29.3

Federal and State Revenue 43.0 43.4 41.6 28.6 41.6 44.5 44.5

Fines, Fees, Transfers 64.8 114.9 118.7 92.4 118.7 109.2 108.0

Charges for Services 262.2 478.4 480.5 322.0 480.5 504.8 527.1

Other Taxes 70.4 29.7 31.8 24.2 31.8 22.3 22.7

Interest 5.6 14.7 14.9 14.7 9.0 10.3

General Fund Revenues 1,545.5 1,650.6 1,687.9 1,218.8 1,687.9 1,752.9 1,826.1

EXPENDITURES

Justice and Safety (1,115.5) (1,204.4) (1,204.4) (896.7) (1,204.4) (1,322.8) (1,402.2)

Administration/General Government (253.0) (272.4) (272.4) (199.0) (272.4) (298.5) (316.4)

Public Health (57.9) (62.2) (62.2) (46.3) (62.2) (66.7) (70.7)

Debt Service (44.4) (55.5) (55.5) (43.9) (55.5) (63.2) (67.0)

Elections (39.5) (38.3) (38.3) (26.4) (38.3) (40.8) (43.2)

Human Services (15.7) (28.0) (28.0) (19.3) (28.0) (23.1) (24.5)

Physical Environment (6.1) (6.8) (6.8) (5.4) (6.8) (4.2) (4.5)

Supplementals/Carryover/Reappropriations  0.0 0.0 (48.1) 0.0 (48.3) 0.0 0.0

Underexpenditures  0.0 20.0 37.5 0.0 37.5 32.2 32.4

General Fund Expenditures  (1,532.1) (1,647.7) (1,678.3) (1,237.0) (1,678.5) (1,787.1) (1,896.1)

Other Fund Transactions  8.6 0.0 (0.7) (0.7) (0.7) 0.0 0.0

Ending Fund Balance 105.1 69.1 113.9 86.2 113.7 79.5 9.5

DESIGNATIONS AND SUBFUNDS 

Designations  (11.6) (5.2) (5.0) (7.0) (5.0) (5.0) (5.0)

Subfund Balances (3.8) (3.0) (4.6) (4.6) (4.6) (4.6) (4.6)

EXPENDITURE RESERVES 

Carryover and Reappropriation  (13.2) 0.0 (16.8) 0.0 (16.8) (17.2) (17.4)

CIP Capital Supplemental Reserve  0.0 0.0 0.0 0.0 0.0 0.0 0.0

Credit Rating Reserve  0.0 (1.3) (1.3) (0.6) (1.3) (2.5) (3.7)

Executive Contingency (0.1) (0.1) (0.1) (0.1) (0.1) (0.1) (0.1)

South Park Bridge Post Annexation Operations  0.0 (1.0) 0.0 0.0 0.0 0.0 (2.0)

Risk Reserve  (19.7) (10.9) (31.4) (31.3) (31.3) (17.6) (17.6)

Reserves (48.4) (21.4) (59.1) (43.6) (59.0) (47.0) (50.4)

Ending Undesignated Fund Balance  56.7 47.8 54.8 42.6 54.7 32.5 (40.9)

6% Undesignated Fund Balance Minimum  36.0 38.2 41.1 41.1 41.1 43.6 45.6

Over/(Under) 6% Minimum 20.7 9.6 13.7 0.2 13.7 (11.0) (86.5)

Over/(Under) 7.5% 11.7 0.0 3.4 (10.1) 3.4 (21.9) (97.9)

Over/(Under) 8.0% 8.7 (3.2) 0.0 (13.5) (0.0) (25.6) (101.7)

Rainy Day Reserve 20.4 20.4 25.2 25.1 25.2 25.3 25.5

3



Category

2015‐2016 

Actuals1

2017‐2018 

Adopted 

Budget2

2017‐2018 

Current 

Budget3

2017‐2018 

Biennial‐to‐

Date Actuals4
2017‐2018 

Estimated5

2019‐2020 

Projected6

2021‐2022 

Projected6

Beginning Fund Balance  3,891,526 4,611,466 4,611,466 4,611,466 4,611,466 4,295,766 3,965,551

Revenues
Charges for Services‐ IWF Commissary 1,211,072 900,000              900,000             668,378             1,002,566           1,200,000           1,200,000           

Charges for Services‐ IWF Telecom 1,280,689 1,000,000           1,000,000         522,403             978,403              900,000              900,000              

Charges for Services‐ IWF Misc Revenue 6,067 6,000  6,000                  14,856               22,283                10,000                10,000                 

Charges for Services‐ Juvenile Welfare Fund (JWF) 1,380 1,440  1,440                  720  1,440  1,440  1,440 

Total Revenues 2,499,208 1,907,440 1,907,440 1,206,356 2,004,693 2,111,440 2,111,440

Expenditures 
Direct Services‐ JWF (4,444) (8,000)                  (8,000)                (2,161)                (3,241)                  (8,000)                  (8,000) 

Direct Services‐ IWF (872,765)             (1,040,792)          (1,040,792)        (475,340)           (756,574)             (1,000,000)          (1,000,000)          
GF Transfer (1,654,725) (1,547,407)          (1,547,407)        (769,854)           (1,547,407)          (1,402,117)          (1,480,636)          
Intergovernmental Services‐ CR25 Fin Mgmt Svc (9,566) (13,170)               (13,170)              (8,677)                (13,170)               (31,538)               (33,588)               

Total Expenditures (2,541,500) (2,609,369) (2,609,369) (1,256,032) (2,320,392) (2,441,655) (2,522,224)

Estimated Underexpenditures 

Other Fund Transactions

GAAP Adjustment 762,232

Total Other Fund Transactions 762,232 ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 4,611,466 3,909,537 3,909,537 4,561,790 4,295,766 3,965,551 3,554,767

Reserves7 

Juvenile Welfare Fund Balance (42,027)               (35,467)               (35,467)              (40,586)              (40,226)               (33,666)               (27,106)               
Special Projects (1,000,000) (1,000,000)          (1,000,000)          
Program Sustainability Reserve  (208,525) (213,811) (213,811) (103,058) (190,451) (200,026) (206,649)

Total Reserves (1,250,552) (249,278) (249,278) (143,644) (230,676) (1,233,692) (1,233,754)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 3,360,914 3,660,259 3,660,259 4,418,146 4,065,090 2,731,858 2,321,012

Financial Plan Notes (samples)

2  2017‐2018 Adopted Budget is based on ordinance 18409.

6 2019‐2020 Projected reflects expected 2019‐2020 Proposed Budget. 2021‐2022 Projected assumes flat revenue. GF transfer amount inflated by BFPA blended labor rate and direc
7 Reserves detail:

Juvenile Welfare Fund Balance is designated for juvenile expenditures.

2019‐2020 Special Projects Reserve is for WiFi upgrade for inmate tablets. 

Program Sustainability Reserve is based on 60 days of expenditures.

5  2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 04/30/2018, including the impacts of proposed supplementals. 

Financial Plan 2018 Q1 Monitoring

Inmate Welfare Fund / 000000016

3  2017‐2018 Current Budget includes supplemental appropriations and any known changes to revenue forecasts.

8
 This plan was updated by Andrew Bauck on 05/25/2018 for Q1 2018 Finanical Monitoring. 

4  2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 04/30/2018, using EBS report(s) GL33.

1  2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.
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Category

2015‐2016 BTD 

Actuals 1
2017‐2018 Final

Adopted2

2017‐2018 

Current Budget 
3

2017‐2018 

Biennium‐to‐

Date Actuals 4
2017‐2018 

Estimated 5
2019‐2020 

Projected 6
2021‐2022 

Projected 6

Beginning Fund Balance  399,025             413,223             257,946             257,946             257,946             233,826             171,085            

Revenues

Federal 61,736 126,964              126,964              40,978                65,565                69,630                73,599               

State8 583 ‐  ‐  856  1,370 

Local 5,604,210 5,853,021          5,933,598          3,080,943          5,933,598          6,277,000          6,574,192         

Other11 65,678 133,200              133,200              84,749                135,180              143,561              151,744             

Total Revenues 5,732,208          6,113,185          6,193,762          3,207,526          6,135,713          6,490,191          6,799,535         

Expenditures 

Salaries, Wages & Benefits12 (1,810,205) (2,257,304)         (2,257,304)         (1,197,311)         (1,904,975)         (2,032,608)         (2,146,434)        

Supplies and Other (10,720) (11,250)              (11,250)              (854)  (1,366)                 (1,451)                 (1,533)                

Contracted Services 9 (1,998,212) (1,917,614)         (1,917,614)         (1,014,499)         (2,158,252)         (2,281,312)         (2,396,445)        

Participant Costs10 (389,996) (430,012)            (430,012)            (335,948)            (543,164)            (576,840)            (609,720)           

Central Rates (1,664,155) (1,556,816)         (1,556,816)         (966,236)            (1,552,076)         (1,660,722)         (1,753,722)        

Total Expenditures (5,873,287)         (6,172,996)         (6,172,996)         (3,514,848)         (6,159,832)         (6,552,932)         (6,907,854)        

Estimated Underexpenditures 

Other Fund Transactions

Total Other Fund Transactions ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Ending Fund Balance 257,946              353,412              278,712              (49,376)              233,826              171,085              62,766               

Reserves

Rainy Day Reserve (30 days) 7 (244,720)            (257,208)            (257,208)            (146,452)            (256,660)            (273,039)            (287,827)           

Total Reserves (244,720)            (257,208)            (257,208)            (146,452)            (256,660)            (273,039)            (287,827)           

Reserve Shortfall  ‐  ‐  ‐  195,828              22,833                101,954              225,061             

Ending Undesignated Fund Balance 13,226                96,204                21,504                ‐  ‐  ‐  ‐ 

Financial Plan Notes

* This financial plan was updated by DCHS Staff on 4/26/2018

8 State revenue accounts R3360‐STATE ENTITLEMENTS and R3350‐STATE SHARED REVENUES
9 Contracted services line projected to be overspent due to unbudget expenses that occurred when program moved offices during biennium and encounted unexpected 

expenditures such as additional security needed

10 Participant costs currently projected to be overspent based on current allocation of expenses between funding sources; allocation has recently been updated and a more 

accurate projection will be developed over the next month or two 

11 Other revenue accounts R3600‐MISCELLANEOUS REVENUE: INVESTMENT INTEREST GROSS, INVESTMENT INTEREST GROSS, CASH MANAGEMENT SVCS FEE, INVEST SERVICE 

FEE POOL, EXT L T SPACE FAC RENT, OTHER MISC OPERATING REVENUE, UNCLAIMED MONEY RCW63 29, IMMATL PRIOR YEAR CORRECT, UNREALIZED GAIN LOSS INVEST, 

JUDGMENTS SETTLEMENTS

12 Salaries, Wages and Benefits currently projected to be underspent due to program being under staffed for a portion of the biennium, will be at full staff levels as of 5/14/2018

7 Rainy Day Reserve is calculated based on 30 days of total expenditures.

Financial Plan 2017‐2018 March 2018 for PSB Financial Monitoring

Veterans Services Fund / 000001060

6 Out year projections are based on 2017‐2018 adopted budget, with inflation factors from PSB Planning Assumptions for 2019‐2020 and 2021‐2022. Local revenue is updated 

from the March 2018 OEFA for years  2019 ‐2022. 

2 2017‐2018 Final Adopted reflects Council adopted budget per ordinance 18409, Section 64.

1 2015‐2016 Biennium‐to‐Date Actuals reflects actual revenues and expenditures as of December 31, 2016, using EBS report GL010 2016 YTD run 8/1/2017 and King County's 

Fund Balance Summary for 2014.

4 2017‐2018 Biennium to Date Actuals reflect GL010 for Fund 1060 through 3/31/2018  GL run on 4/26/18
5 2017‐18 is the current estimated expenditures for the biennium based on the adopted 2017‐18 budget

3 Includes Ordinance 18409, Section 64; Revenue updated from March 2018 OEFA forecast.
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Category

2015‐2016 BTD 

Actuals 1

2017‐2018 

Adopted

Budget
 2

2017‐2018 

Current Budget 
3

2017‐2018 

Biennial‐to‐

Date Actuals 
4

2017‐2018 

Estimated 
5

2019‐2020 

Projected 
6

2021‐2022 

Projected 
6

Beginning Fund Balance  7,252,284          6,051,317               7,562,995          7,562,995          7,562,995          7,846,454            8,685,496           

Revenues

Federal 
7 4,460,677          4,951,770                4,951,770          2,927,523          4,830,413          4,830,413            4,830,413           

State 8, 13 48,407,515        51,488,890             51,488,890        31,222,617        55,454,180        56,463,032          57,512,642         

Local 9 6,290,310          6,600,391                6,600,391          3,443,576          6,658,325          7,043,670            7,377,161           

Intergovernmental 10 840,836              792,294  792,294              194,948              362,462              362,462                362,462               

Interfund Transfers ‐  ‐  ‐ ‐ ‐ ‐ ‐

Interfund Transfers ‐ Best Start for Kids 432,220              ‐  11,255,403        3,953,094          6,775,452          14,448,996          15,400,138         

Other
 11 25,942                4,844  4,844                  7,704                  14,801                15,408                  15,408                 

Total Revenues 60,457,500        63,838,189             75,093,592        41,749,461        74,095,633        83,163,981          85,498,224         

Expenditures 

Salaries, Wages & Benefits 12 (4,393,722)         (5,108,015)              (6,945,849)         (3,188,777)         (6,186,814)         (7,510,759)           (7,961,404)          

Supplies and Other (186,599)            (59,320)  (59,320)               (76,116)               (100,986)            (106,843)              (113,467)             

Contracted Services 13 14 (53,602,654)       (57,627,206)            (67,399,328)       (36,607,862)       (65,428,044)       (72,452,735)         (71,666,754)        

Intragovernmental Services (1,685,991)         (1,978,316)              (1,978,316)         (767,094)            (1,467,422)         (1,589,218)           (1,738,604)          

Intragovernmental Contributions 15 (277,823)            (523,374)                  (523,374)            (337,331)            (628,909)            (665,385)              (706,639)             

Total Expenditures (60,146,789)      (65,296,231)            (76,906,187)      (40,977,180)      (73,812,175)      (82,324,940)        (82,186,869)       

Estimated Underexpenditures 

Other Fund Transactions

Total Other Fund Transactions ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Ending Fund Balance 7,562,995          4,593,275               5,750,400          8,335,277          7,846,454          8,685,496            11,996,851         

Reserves
Expenditure Reserve (s)

Reserve for Committed Service Contracts ‐ ‐ ‐

Reserve for proposed 2019‐2020 Decision Packages 16 (1,800,000)         (1,800,000)           (1,800,000)          

Cash Flow Reserve(s) 

Carryforward Reserve(s) 17 (499,555)            ‐  ‐ ‐ ‐ ‐ ‐

Rainy Day Reserve (60 days) 18 (2,471,786)         (2,720,676)              (2,735,449)         (2,735,449)         (5,586,394)         (5,656,329)           (5,565,561)          

Total Reserves (2,971,341)         (2,720,676)              (2,735,449)         (2,735,449)         (7,386,394)         (7,456,329)           (7,365,561)          

Reserve Shortfall  ‐ ‐  ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance  4,591,654          1,872,599                3,014,951          5,599,828          460,060              1,229,167            4,631,290           

Financial Plan Notes:

This plan was updated by DCHS Staff on 04/23/18

8 Financial monitoring for Q4 2016 highlighted a risk for the School to Work program related to negotiations with Washington Sate DSHS/DVR. The new contract resolved this risk.

Financial Plan 2017‐2018 Q1 2018 for PSB Monitoring

Developmental Disabilities Division Fund / 000001070

1
 2015‐2016 Actuals Reflects actual revenues and expenditures as of December 31, 2016, using EBS report GL010 2016 YTD run 02/08/17, King County's Fund Balance Summary for 2014.

2 2017‐2018 Adopted Budget reflects the Council approved budget per ordinance 18409.
3 1st omnibus Ordinance 18544 added $354,555 representing the 2016 carryforward amount for the Crisis Diversion Housing Project and $11,255,403 representing the amount for the BSK 

transfers into the DDD fund which includes the $145,000
4 2017‐2018 Actuals Reflects actual revenues and expenditures as of March 31, 2018, using EBS report GL010 2017 ‐ 2018 YTD run 04/20/18, King County's Fund Balance Summary for 2016.

5
 2017‐2018 Estimates are based on previous year actual expenditures, taking into account each Expenditure Type and/or provider activity current trend and current knowledge of any 

changes in funding sources that could effect the estimates.
6  Outyear projections are based on the following assumptions: 

   ‐ March 2018 OEFA projections for Property Tax Revenues,

   ‐ Assumed the State will continue to increase the division's revenue each year due the growth and success rate in the School to Work Program,

   ‐ PSB outyear budget assumptions and guidance for salary Inflation (COLA & Step) and central rates, and 

   ‐ Estimated BSK amount for 2019 through 2022.

7 Washington State Department of Early Learning (DEL) has provided the Local Lead Agencies their allocation for the upcoming grant year (July 2018 ‐ June 2019) and the reduction was 

taken into account for the estimates and out year estimates, resulting in a reduction of $121,357 per biennium (approximately $60,678/year).

15 ClientTrack replacement/upgrade project has stalled per leadership.  A larger DCHS‐led IT project scheduled for 2019‐2020 will inlude this replacement.
16
 Reserve for proposed projects in the 2019 ‐2020 biennial budget.

17 $145,000 of Best Start for Kids funding and $354,555 of Crisis Diversion Housing Project funding was not spent in 2016, the amount was reappropriated in 2017.
18 This fund is a Special Revenue Fund and KCDDD puts aside 60 days of Annual Expenditures as Rainy Day Reserve, less the BSK allocation. This was increased from 30 days in 2017‐2018.

9    Based on OEFA projections from March 2018
10   Per DSHS DDA directive changed the method of billing for non‐King County resident, now will be billing based on the County of Service rather than the County of Residence, effective 

February 2017.

11  Contributions from United Way.
12
 Salaries and wages were budgeted for full 24 months, 2 BSK PPMs did not start until month 7, 2 BSK PPMs did not start until month 8, and PPM II Contract & Data replacement did not 

start until month 9;  PPM III | Prog Evaluator & ESJ (50% MLG) (TLT ‐ 2YRS) started in month 12.

13 7/1/2017 State passed a 2% vendor rate increase, which King County passed along to providers ‐ estimate increased over current State's budget as a result for both State revenue and 

Contracted Services expenditure lines; out years are projected

i i b 2%14 Estimates for BSK Contracted Services is lower than anticipated due to the slow roll out of BSK funding in the Universal Developmental Screening and the Infant Mental Health strategies.
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Category

2015‐2016 

Actuals1
2017‐2018 

Adopted Budget
2

2017‐2018 Current 

Budget
3

2017‐2018 

Biennial‐to‐Date 

Actuals4
2017‐2018 

Estimated
5

2019‐2020 

Projected
6

2021‐2022 

Projected
6

Beginning Fund Balance  179,479 644,945 957,776 957,776 957,776 547,165 311,144

Revenues

Federal 109,879 762,420  762,420 1,076,218 2,837,797 2,863,571 1,795,435

Local 2,788,382 1,725,824 1,725,824 944,505 937,694 1,281,996 1,374,300

Interfund Transfers 8,895,631                8,904,433 8,904,433 5,200,168 8,660,917 9,311,014 9,859,643

Other 24,021 ‐  ‐ 17,524 32,000 ‐ ‐

Total Revenues 11,817,913 11,392,677 11,392,677 7,238,414 12,468,408 13,456,581 13,029,378

Expenditures  #REF!

Salaries, Wages & Benefits (7,195,436) (7,739,464) (7,739,464) (4,867,526) (7,684,464) (8,383,068) (8,852,519)

Supplies and Other (109,816) (55,000) (55,000) (130,159) (166,140) (126,464) (136,455)

Contracted Services (990,012) (973,498) (973,498) (994,311) (2,219,229) (2,486,244) (1,400,023)

Central Rates (2,426,617) (2,854,610) (2,854,610) (2,038,047) (2,847,610) (2,689,790) (2,840,418)
Interfund Transfers (317,735) (55,716) (55,716) (4,181) (6,576) (7,036) (7,430)

#REF!

Total Expenditures (11,039,616) (11,678,288) (11,678,288) (8,034,224) (12,924,019) (13,692,602) (13,236,846)

Estimated Underexpenditures 

Other Fund Transactions
7 

2017 Asset from BHRD ‐ ‐ ‐ 45,000 45,000 ‐ ‐

Total Other Fund Transactions ‐ ‐ ‐ 45,000 45,000 ‐ ‐

Ending Fund Balance 957,776 359,334 672,165 206,966 547,165 311,144 103,677

Reserves
8 

Expenditure Reserve (s) (34,524)  (34,524)  (87,709)
Rainy Day Reserve (60 days) (304,919)                  (304,919)                  (334,919) (334,919) (328,181) (348,362)

Total Reserves ‐ (339,443) (339,443) (334,919) (422,628) (328,181) (348,362)

Reserve Shortfall  ‐ ‐ ‐ 127,953 ‐ 17,036 244,685

Ending Undesignated Fund Balance 957,776 19,891 332,722 ‐ 124,537 ‐ ‐

Financial Plan Notes

Financial Plan Q1 2018 Monitoring

DCHS Administration / 000001080

1 2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.

7 Other fund transactions include $45K due to this fund from an advance payment to a BHRD agency.
8 This fund carries a reserve for the purpose of supporting All Home operations (60‐day Rainy Day Reserve) as well as an expenditure reserve for grant funding that is restricted to Gates 
9 This plan was updated by Eva Haney on 05/09/2018.

2 2017‐2018 Adopted Budget is consistent with Ordinance 18409.
3 2017‐2018 Current Budget includes approved supplemental appropriations and the most recent revenue forecasts.
4 2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 03/31/2018, using EBS report 'General Ledger Journal Lines Report'.
5 2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 04/19/2018, and the impact of any proposed, but not approved supplementals.  
6 Outyear projections assume revenue and expenditure growth in line with PSB growth assumptions and reflect the most recent estimates, including the outyear impact of supplementals.
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Category

2015‐2016 BTD 

Actuals 1
2017‐2018 

Adopted 2
2017‐2018 

Current Budget 3

2017‐2018 

Biennial‐to‐Date 

Actuals 4
2017‐2018 

Estimated 5
2019‐2020 

Projected 6
2021‐2022 

Projected 6

Beginning Fund Balance  54,495,951           72,200,584         72,200,584           72,856,907         72,856,907         14,267,060         (47,081,961)       

Revenues
  Federal Grants 6,842,183             40,165,504          29,698,744              13,425,340          25,721,201          27,007,262          28,357,625         
  PIHP Medicaid 392,223,405         670,586,370       497,347,129            271,261,304       462,724,397       485,860,617       510,153,648       
  BHO State Non‐Medicaid 63,961,032           71,558,188          71,558,188              55,766,317          87,260,198          91,623,207          96,204,367         
  State Grants ‐ Other 5,405,884             52,817,172          30,097,173              2,956,520            6,802,111            7,142,216            7,499,327           
  Taxes  (County Milliage)  6,277,488             6,567,905            6,607,657                3,458,301            6,536,849            6,863,692            7,206,877           
  Intergovernmental (City,Other RSN's) 3,119,548             6,258,492            6,258,492                3,137,102            6,134,032            6,440,734            6,762,771           
  Interfund Transfers 7,773,291             6,067,740            6,067,740                4,173,017            9,060,731            9,513,768            9,989,456           
  Other Local (Interest, DESC, MCO, Many  2,323,924             1,185,500            1,185,500                1,586,692            3,723,121            3,909,277            4,104,741           
  General Fund ‐  6,143,000            6,143,000                3,839,000            6,524,542            6,850,770            7,193,309           

Total Revenues 487,926,755        861,349,871       654,963,623         359,603,594       614,487,183       645,211,543       677,472,121       

Expenditures  487,926,755        

Salaries, Wages & Benefits (21,289,807)          (34,188,257)        (34,188,257)          (23,542,586)        (33,578,814)        (35,257,754)        (37,020,642)        
Supplies (161,859)               (282,066)              (282,066)                (139,293)              (203,952)              (214,150)              (224,858)             

Other Operating Charges (430,591,376)       (787,673,245)      (581,247,245)        (327,699,557)      (603,657,452)      (633,840,324)      (665,532,340)     

Central Rates (19,438,626)          (35,096,758)        (35,300,758)          (15,544,928)        (35,474,606)        (37,248,336)        (39,110,753)        

Capital ‐   (120,000)              (120,000)                ‐  ‐  ‐  ‐  

CONTINGENCIES & CONTRA EXP (557,036)              (557,036)               

Total Expenditures (471,481,667)       (857,917,362)      (651,695,362)        (366,926,364)      (672,914,823)      (706,560,564)      (741,888,593)     

Estimated Underexpenditures 

Other Fund Transactions 7

GAAP Adjustments (162,997)               (162,206)              (162,206)             

Fund Balance Adjustments 2,078,865            

Transfer from SU fund balance

Total Other Fund Transactions 1,915,868             ‐   ‐   (162,206)              (162,206)              ‐   ‐  

Ending Fund Balance 72,856,907           75,633,093          75,468,845            65,371,931          14,267,060          (47,081,961)        (111,498,433)     

Reserves 

Medicaid Risk & Inpatient Reserve  8a (40,511,502)          (37,888,130)        (37,888,129)          (37,391,612)        ‐  ‐  ‐  

Non‐Medicaid Risk & Inpatient Reserve 
8b

(3,055,166)            (3,685,247)          (3,685,247)             (2,078,249)          ‐  ‐  ‐  

Medicaid Operating Reserve 
8c

(26,148,744)          (27,847,122)        (25,723,944)          (579,436)              ‐  ‐  ‐  

Non‐Medicaid Operating Reserve 
8d

(3,141,495)            (1,792,584)          (1,000,000)             ‐  ‐  ‐  ‐  

Rainy Day Reserve 
8e

‐   (4,420,010)          (7,171,526)             (5,375,216)          (5,375,216)          (5,643,977)          (5,926,176)          

Expenditure Reserve
 8f

‐   (16,500,000)       

Total Reserves (72,856,907)         (75,633,093)        (75,468,845)          (45,424,513)        (21,875,216)        (5,643,977)          (5,926,176)          

Reserve Shortfall  ‐   ‐  ‐  ‐  7,608,156            52,725,938          117,424,609       

Ending Undesignated Fund Balance ‐  ‐   ‐   19,947,418         ‐   ‐   ‐  

Financial Plan Notes 

8 Reserve descriptions (all Non‐Medicaid and Medicaid reserve requirements are expected to end after 12/31/18):

9 This plan was updated by Beatrice Tseng on 04/27/2018.

8a   Medicaid Risk & Inpatient  Reserve (11.3%‐19.2% of Medicaid revenues).  Amount is set by State actuarial analysis and required by State contract.

Financial Plan 2017‐2018 for PSB 2018 Q1 Financial Monitoring

Behavioral Health Fund /000001120

1  2015‐2016 Biennium‐to‐Date Actuals reflects actual revenues and expenditures as of December 31, 2016, using EBS report GL030 2016 BTD run 3/31/17.
2 2017‐2018 Adopted Budget is based on Ordinance 18409.
3. 2017‐2018 Current Budget includes supplemental appropriations approved in ordinance 18602.

4. 2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 03/31/2018, using EBS report GL_RPRT_030.
5. 2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 04/26/2018, and the impact of any proposed, but not approved supplementals.
6. Outyear projections assume revenue and expenditure growth and reflect the most recent budget, including the outyear impact of supplementals.
7 Other Fund Transactions include GAAP and fund balance adjustments.

8b   Non‐Medicaid Inpatient Reserve (10.3%‐14.7% of Non‐Medicaid Revenues).  Amount is set by State actuarial analysis and required by State contract.
8c   Medicaid Operating Reserve (Maximun 19.8% of Medicaid revenues )is to set aside funds to offset fluctuations in revenue/expenditures related to Medicaid operations. 
8d  Non‐Medicaid Operating Reserve (maximun 15.0% of Non‐Medicaid revenues) is to set aside funds to offset fluctuations in revenue/expenditures related to Non‐Medicaid 
8e    The Assigned‐Rainy Day Reserve represents 60 days of revenues other than Medicaid and Non‐Medicaid revenues.
8f  Expenditure Reserve represents estimated 2018 liabilities that will be spent in 2019.
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Category 2015‐2016 Actuals1
2017‐2018 Adopted 

Budget
2

2017‐2018 Current 

Budget
3

2017‐2018 Biennial‐

to‐Date Actuals
4

2017‐2018 

Estimated
5 2019‐2020 Projected6

2021‐2022 

Projected
6

Beginning Fund Balance18 3,473,483 2,946,209 4,432,248 4,432,248 4,432,248 14,240,983 3,523,483

Revenues
Rental Car Sales Tax 2,273,728 8,114,518 8,104,194 4,903,561 8,104,194 8,432,087 8,693,120

Councilmanic Bond Proceeds12 ‐ ‐ 9,000,000 ‐ 6,569,100 2,430,900 ‐

Fund Balance Transfer from Fund 840017
2,000,000 1,640,846 1,640,846 1,640,846 ‐ ‐

Interest Earnings and Misc 50,097 43,227 160,000 107,470 160,000 44,538 44,538

Total Revenues 2,323,825 10,157,745 18,905,040 6,651,876 16,474,140 10,907,525 8,737,658

Expenditures 

Youth Sports Facility Grants (YSFG)7 (1,034,352) (2,398,000) (3,449,033) (852,321) (2,099,033) (1,350,000) ‐

Sports and Activity Access Grants 
8 (600,000) (600,000) (119,555) (300,000) (300,000) ‐

Local Sports and Activity Grants 
9 (1,500,000) (1,500,000) (93,353) (500,000) (1,000,000) ‐

Get Active/Stay Active Awards 
10 (1,800,000) (1,800,000) (1,121,527) (1,587,500) (212,500) ‐

One‐Time Grant Awards
11 (2,600,000) (2,600,000) ‐ (345,000) (2,255,000) ‐

Future TBD Grant Programs
19 ‐ (5,083,624) (5,050,214)

Councilmanic Bond Grants
16 ‐ (9,000,000) (969,100) (8,030,900) ‐

Estimated Debt Service for Bond(s)
12 (1,260,000) (195,000) (95,252) (1,851,001) (2,099,184)

Grant Management
13

(323,008) (547,998) (801,998) (513,491) (769,520) (1,542,000) (1,588,260)

Total Expenditures (1,357,360) (10,705,998) (19,946,031) (2,700,247) (6,665,405) (21,625,025) (8,737,658)

Estimated Underexpenditures  559,974 559,974

Other Fund Transactions

Other Fund Adjustments (7,700) (1,719)

Total Other Fund Transactions (7,700) ‐ ‐ (1,719) ‐ ‐ ‐

Ending Fund Balance 4,432,248 2,957,930 3,951,231 8,382,159 14,240,983 3,523,483 3,523,483

Reserves
8 

YSFG Endowment (sub‐fund 1291)
14

(2,619,825) (2,619,825) (2,619,825) (2,619,825) (2,619,825) (2,619,825) (2,619,825)

Rainy Day Reserve
15

(96,826) (338,105) (337,675) (204,315) (337,675) (351,337) (362,213)

Reappropriate Grant Awards to 2019‐2020 (1,051,033) ‐

Total Reserves (3,767,684) (2,957,930) (2,957,500) (2,824,140) (2,957,500) (2,971,162) (2,982,038)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 664,564 ‐ 993,732 5,558,019 11,283,484 552,322 541,445

Financial Plan Notes
1 2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.
2 2017‐2018 Adopted Budget is consistent with expenditure and revenue in the Adopted Ordinance #18409 and the adopted financial plan.
3 2017‐2018 Current Budget includes approved supplemental appropriations, the updated Budgetary Fund Balance figures published by FBOD, and the most recent revenue forecasts.
4 2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 4/30/2018, using EBS report GL10 (ran on 5/16/2018)

20 This plan was updated by Myunghee Chung and Jennifer Lehman on 5/31/2018.

Financial Plan (Q2 Monitoring)

Youth and Amateur Sports Fund/000001290 ‐ 000001291

5 2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 5/30/2018, including underexpenditures. At this time, there are no proposed supplementals that have not been approved.
6 Outyear projections assume Parks staff will meet with Executive and Council staff during the development of the 2019‐2020 biennium to confirm policy expectations for allocating funds to the various grant programs. Proforma 
7 Expenditure Restrictions 3 and 4 of Section 84 within Ordinance 18409 directs funds for the Youth Sports Facilities Grants Program to provide grants to eligible public entities and nonprofit organizations to support youth or 
8 Expenditure Restriction 2 of Section 84 within Ordinance 18409 directs funds starting in 2018 for a new Sports & Activity Access Grants Program, which will be used to provide grants to eligible public entities and nonprofit 
9 Expenditure Restriction 1 of Section 84 within Ordinance 18409 directs funds for a new Local Sports & Activity Grants Program, which will be used to provide grants of up to $250,000 to eligible public entities and nonprofit 
10 Expenditure Restriction 5 of Section 84 within Ordinance 18409 directs funds for the King County Council Get Active/Stay Active awards for youth or amateur sport activities or facilities which is estimated to be $100,000 per 
11 Expenditure Restriction 6 of Section 84 within Ordinance 18409 directs the fund balance from Fund 8400 plus other one‐time funds to contract for various youth and amateur sport actives or facilities.
12 This represents the estimated debt service on the $9 million bond described in Expenditure Restriction 7 of Section 84 within Ordinance 18409.  Of the $9M, $6.569M bond will likely be sold in 2018 and the remaining $2.43M 

19  As described in footnote 6, Parks staff will meet with Executive and Council staff during the development of the 2019‐2020 biennium to confirm policy expectations for allocating funds to the various grant programs. 

13 Grant management consists of salaries, benefits and supplies to manage the many grant programs within the Youth and Amateur Sports Fund including two project managers, one administrator, and a database system.
14  The YSFG Endowment, totaling $2,619,825 resides in subfund 1291. Interest from the endowment automatically transferring to Fund 1290 to help finance the YSFG program.  Per proviso 13‐2 in the 2002 Adopted Budget 
15 Prior to 2017, the Rainy Day Reserve for this fund was calculated as one month of Total Revenues (1/24th). Starting in 2017, the Rainy Day Reserve will be calculated as one month of Rental Car Sales Tax proceeds to simplify 
16  Expenditure Restriction 7 of Section 84 within Ordinance 18409 directs $9 million bond for various youth and amateur sports grants. The bond will likely be sold in two phases in year 2018 and 2019 as noted in footnote 12.
17  After the stadium debt service fully retired, the remaining proceeds from the rental car sales tax in fund 8400 was transferred to fund 1290 to contribute towards one‐time grant awards.
18  Beginning fund balance includes both Fund 1290 and Fund 1291.
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A B C D E F G

Category

2015‐2016 

Actuals1

2017‐2018 

Adopted 

Budget2

2017‐2018 

Current 

Budget3

2017‐2018 

Biennial‐to‐

Date Actuals4
2017‐2018 

Estimated5

2019‐2020 

Projected6

2021‐2022 

Projected6

Beginning Fund Balance  903,173 1,071,831 1,232,959 1,232,959 1,232,959 961,406 488,355

Revenues
Noxious Weed Fee 4,641,304 4,678,952 4,678,952 2,476,381 4,678,952 4,793,097 4,930,715

Grants/Other 275,411 428,430 428,430 151,295 428,430 428,430 428,430

Total Revenues 4,916,715 5,107,382 5,107,382 2,627,676 5,107,382 5,221,527 5,359,145

Expenditures 

Salaries and Benefits (2,805,790) (3,155,424) (3,155,424) (1,804,162)        (3,206,949) (3,421,494) (3,614,466)

Supplies (58,432) (123,946) (123,946) (34,517)              (93,826) (99,615) (105,333)

Services (335,657) (702,958) (702,958) (175,102)           (420,000) (445,914) (471,509)

Vehicles/Parking (128,108) (215,154) (215,154) (102,722)           (226,065) (207,101) (218,988)

Administrative Overhead (1,228,680) (1,432,095) (1,432,095) (904,467)           (1,432,095) (1,520,455) (1,607,729)

Encumbrance Carryover (30,262)

Total Expenditures (4,586,929) (5,629,577) (5,629,577) (3,020,970) (5,378,935) (5,694,578) (6,018,025)

Estimated Under expenditures  281,479 281,479

Other Fund Transactions

Total Other Fund Transactions ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 1,232,959 831,115 992,243 839,664 961,406 488,355 (170,526)

Reserves7 

Carryover Reserve (s)

Rate Stabilization Reserve(s)  (1,041,837)          (596,549) (757,677) (713,791) (737,284) (251,081)

Rainy Day Reserve (30 days)  (191,122)             (234,566)             (234,566)           (125,874)           (224,122)             (237,274)             (250,751)             

Total Reserves (1,232,959) (831,115) (992,243) (839,664) (961,406) (488,355) (250,751)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ 421,277

Ending Undesignated Fund Balance ‐ ‐ ‐ ‐ ‐ ‐ ‐

Financial Plan Notes (samples)
1  2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.

2  2017‐2018 Adopted Budget is based on ordinance 18409.

3  2017‐2018 Current Budget is the same as the Adopted Budget. 

4  2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 03/31/2018, using EBS report GL10.

7  Consistent with fund balance policies approved by the Council in Motion 13764, the fund maintains a 30‐day Rainy Day Reserve.

Financial Plan 1st Quarter 2018 Monitoring

Noxious Weed Program / 000001311

8  This plan was update by WLRD Finance on 05/15/2018 for Q1 2018 Financial Monitoring. 

6  Revenue projections are based on parcel growth assumptions provided by the Assessor's Office at the 2017‐2018 noxious weed fee rate and expenditure projections are based 

/ l b d fl

5  2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 03/31/2018, including a 2017 vehicle purchase of $31k and associated monthly Fleet charge.
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Category
2015-2016 

Actuals1

2017-2018 
Adopted 
Budget2

2017-2018 
Current 
Budget3

2017-2018 
Biennial-to-

Date Actuals4
2017-2018 
Estimated5

2019-2020 
Projected6

2021-2022 
Projected6

Beginning Fund Balance 
Planning & Permitting (1340)   776,309    (1,068,415) (1,068,415)   (1,068,415)      (1,068,415) 964,844    976,844    
Permitting Integration (1345)    5,670    9,135 9,135      9,135    9,135 -   -   
General Government Services (1346)     26,919     37,093 37,093       37,093     37,093 37,023   60,023   
Abatement Services (1341)   351,146   405,396 405,396      405,396   405,396 365,226    367,226    

Total Beginning Fund Balance 1,160,044 (616,791) (616,791)   (616,791) (616,791) 1,367,093 1,404,093

Revenues
Planning & Permitting (A32510) 25,661,212 29,156,000 29,156,000 18,876,558 30,693,190 30,456,000 26,180,000
Permitting Integration (A32520) - - - - - - -
General Government Services (A32530) 4,051,254 3,802,270 3,802,270 2,373,309 3,804,243 5,517,000 5,848,000
Abatement Services (A52500) 376,420 1,318,000 1,318,000 613,771 806,745 600,000 600,000

Total Revenues 30,088,886 34,276,270 34,276,270 21,863,638 35,304,178 36,573,000 32,628,000

Expenditures 
Planning & Permitting (A32510) (26,535,961) (28,917,204) (28,917,204) (17,672,910) (28,659,931) (30,444,000) (27,802,000)
Permitting Integration (A32520) - - - - - -
General Government Services (A32530) (4,041,080) (3,801,688) (3,801,688) (2,252,688) (3,804,313) (5,494,000) (5,824,000)
Abatement Services (A52500) (331,564) (1,318,000) (1,318,000) (612,242) (846,915) (598,000) (600,000)

Total Expenditures (30,908,605) (34,036,892) (34,036,892) (20,537,840) (33,311,159) (36,536,000) (34,226,000)

Estimated Underexpenditures 

Other Fund Transactions
Planning & Permitting (A32510)7 (969,975) - - - - - -
Permitting Integration (A32520)8 3,465 - - (9,135) (9,135) - -
General Government Services (A32530) - - - - - - -
Abatement Services (A52500)9 9,394 - - - - - -

Total Other Fund Transactions (957,116) - - (9,135) (9,135) - -

Ending Fund Balance
Planning & Permitting (1340) (1,068,415) (829,619) (829,619) 135,233 964,844 976,844 (645,156)
Permitting Integration (1345) 9,135 9,135 9,135 - - - -
General Government Services (1346) 37,093 37,675 37,675 157,714 37,023 60,023 84,023
Abatement Services (1341) 405,396 405,396 405,396 406,925 365,226 367,226 367,226

Total Ending Fund Balance (616,791) (377,413) (377,413) 699,872 1,367,093 1,404,093 (193,907)

Reserves: Planning & Permitting (1340)
Target Reserves10 1,635,778 1,782,567 1,782,567 1,766,708 1,766,708 1,876,685 1,713,822
Reserve Shortfall 2,704,193 2,612,186 2,612,186 1,631,475 801,864 899,841 2,358,978

Ending Undesignated Fund Balance - - - - - - -

Financial Plan Notes
1 2015/2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.
2 2017/2018 Adopted Budget is based on ordinance 18409
3 2017/2018 Current Budget includes the following adjustments to the adopted budget:

       Supplemental pending (Ord. xxxxx, Sec. 47)
4 2017/2018  Actuals from EBS Report GL_010 on 10/19/2017.
5 2017-18 Estimated based on BTD actuals plus updated forecasts of permitting activity, staffing, consultant, and other spending to the end of the biennium.
6 2019-20 and 2021-22 projections based on 10-year financial forecast of cyclical development activity.
7 Net receivable discounts and revenue deferral.

DPER 2018 Q1 Financial Monitoring
DPER Operating Fund / 000001340 and subfunds 1341, 1345 and 1346
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Category

2015/2016 

Biennial‐to‐

Date Actuals1

2017/2018 

Adopted 2

2017‐2018 Actuals 

as of March 

31,2018 3
2017/2018 

Projected

Beginning Fund Balance  0 0 167,734  167,734              

Revenues
Parking Revenues from General Fund 1,952,400          2,059,000          1,567,267                3,080,852           

Parking Revenues from Non‐GF County Agencies 1,510,831          3,152,000          1,700,179                3,406,882           

Parking Revenues from Non‐County Entities 3,607,531          4,795,000          2,983,428                3,357,668           

Other Revenue Adjustments for Operator Expenses (1,371,560)        (2,569,000)        (972,357)                  (1,686,666)          

Transfer from KSC Close Out 362,000              

Interest  5,146  8,234 

Total Revenues 5,699,202          7,437,000          5,283,663                8,528,970           

Expenditures 
State and Local Taxes ‐  ‐ 
Goat Hill Garage Debt Service (2,440,624)       
Goat Hill Garage Major Maintenance (362,144)           

Garage Operation Expenses 5 (588,876)            (3,773,544)        (2,830,158)               (4,296,544)          

General Fund Support (2,100,000)        (3,663,456)        (1,300,000)               (3,663,456)          
Misc. Refunds and Adj (39,825)              (541) 

Total Expenditures (5,531,468)        (7,437,000)        (4,130,699)               (7,960,000)          

Estimated Under expenditures 

Other Fund Transactions7 

Total Other Fund Transactions

Ending Fund Balance 167,734             ‐  1,320,698                736,704              

Reserves8 

Cash Flow Reserve(s) 

Rainy Day Reserve (30 days)

Total Reserves ‐ 

Reserve Shortfall 

Ending Undesignated Fund Balance 167,734             ‐  1,320,698                736,704              

Financial Plan Notes (samples below)
1
 2015/2016 Actuals reflect year end information from EBS and are consistent with Budgetary Fund Balance figures from FBOD
2
 2017/2018 Adopted Budget is based on ordinance 17476.

3 2017/2018 BTD Actuals reflects actual revenues and expenditures as of 3/31/18 on 5/24/18, re: EBS "GL_010","GL_RPRT_062" 
4 Other fund transactions include accounting adjustments to balance to budgetary fund balance.
5
 2017/2018 estimated expenditures has $250,000 for KSC Equipment Replacement, and $385,000 for GH/KSCsecurity cameras

8 Provide a footnote that describes each reserve.
9 This plan was update by Hanh Mai on 5/24/18

Financial Plan Monitoring

FMD Parking Facilities / 000001415
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Category

2015‐2016 BTD 

Actuals
 1

2017‐2018 

Adopted

Budget
 2 

2017‐2018 

Current Budget 
3

2017‐2018 

Biennial‐to‐

Date Actuals 
4

2017‐2018 

Estimated 5
2019‐2020 

Projected 6

2021‐2022 

Projected 6

Beginning Fund Balance  1,650,661                844,336             1,170,236         1,170,236          1,170,236         332,698             280,248            

Revenues

Federal ‐  2,571                  4,113                

Local ‐ City of Seattle Shelter Funds ‐  71,971                71,971              

General Fund 7,904,330 8,714,000         9,543,000         6,433,519          9,543,000         8,328,000         8,711,088        

Intergovernmental ‐ MIDD  512,676 ‐  ‐  ‐ 

Interfund Transfers ‐ CSD Overhead 1,814,868 1,244,003         1,244,003         622,001              1,244,003         1,308,690         1,368,890        

Interfund Transfers HCD & HSL ‐  1,469,651         1,829,651         848,600              1,337,200         1,566,064         1,638,103        

Interest & Other 823,432 4,372                 4,372                 17,521                28,033               24,000               25,632              

Total Revenues 11,055,306              11,432,026       12,621,026       7,996,182          12,228,320       11,226,754       11,743,713      

Expenditures 
Salaries, Wages & Benefits (2,223,803) (2,255,740)        (2,255,740)        (1,492,368)         (2,425,098)        (2,277,653)        (2,405,201)       
Supplies and Other (545,310) (102,132)           (102,132)           (46,678)               (74,684)              (79,315)              (83,836)             

Contracted Services8 (6,815,153) (8,122,428)        (9,368,553)        (5,588,405)         (8,750,690)        (8,030,515)        (8,488,254)       

Intergovernmental Services (1,040,377) (950,052)           (950,052)           (458,167)            (950,386)           (891,723)           (941,659)
Interfund Transfers (911,088) (803,408)           (803,408)           (800,000)            (865,000)           ‐ 

Total Expenditures (11,535,731)             (12,233,760)      (13,479,885)      (8,385,618)         (13,065,858)      (11,279,205)      (11,918,950)     

Estimated Underexpenditures 

Other Fund Transactions 

Total Other Fund Transactions ‐  ‐  ‐  ‐ 

Ending Fund Balance 1,170,236                42,602               311,377             780,801              332,698             280,248             105,010            

Reserves 

Expenditure Reserve 7 ‐  ‐  ‐  (332,698)           ‐  ‐ 

Total Reserves ‐  ‐  ‐  ‐  (332,698)           ‐  ‐ 

Reserve Shortfall  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Ending Undesignated Fund Balance 1,170,236                42,602               311,377             780,801              ‐  280,248             105,010            

Financial Plan Notes:

4  2017/2018  Actuals reflects actual revenues and expenditures as of 3/31/2018, using EBS report GL 10 ran on 4/23/2018.
5  2017/2018 Estimated reflects expenditures thru 3/31/2018 and updated revenue and expenditure projections as of 5/10/2018.

7  Expenditure reserve for youth employment program

 This plan was updated by DCHS staff 5/10/2018. 

6  Out year projections assume revenue and expenditure growth per OEFA projections.  In 19/20 and 21/22 reversed out 17/18 one time items: $4,000 in interest income and 

$800,000 in interfund transfers (council adds of $400,000 to HCD and $400,000 to EER) in 17/18. Also reduced Salaries, Wages & Benefits due to  1 FTE moving to the Director's 

Office 

2  2017/2018 Adopted Budget reflects council approved budget per ordinance 18409. 
3  2017/2018 Current Budget reflects adopted budget as approved by the council budget ordinance 18409. Supplemental ordinance 18499 $750k GF. Ordinance 18544: +$360k 

HSL Transfer and $58,000 Winter Shelter Carryforward from fund balance. Ordinance 18602 +$79,000 for KC Search and Rescue Association.

8 Contracted services is projected to underspend due to the Emergency Shelter contract‐ the budget was based on funding a different location with a higher daily rate‐ the actual 

contractor funded has a lower rate and the contract is expected to underspend.

1  2015/2016 Actuals reflects actual revenues and expenditures as of 12/31/2016, using EBS report GL 10. 

2017‐2018 Financial Plan ‐ March 2018 for PSB Monitoring

Community Service Operating Fund /000001421
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Category 2015‐2016 Actual 1
2017‐2018 

Adopted  Budget2
2017/2018 Current 

Budget3
2017/2018 Biennial‐

to‐Date Actuals4
2017/2018 

Estimated5

2019‐2020 

Projected5

2021‐2022 

Projected5

Beginning Fund Balance ‐ 278,090 1,435,383 1,435,383 1,435,383 2,639,384 2,750,000

Revenues

Levy Proceeds 29,403,926 61,332,443 61,568,751 32,223,287 61,568,751 65,173,393 68,259,045

Interest Earnings 71,635 55,097

Total Revenues 29,475,561 61,332,443 61,568,751 32,278,384 61,568,751 65,173,393 68,259,045

Expenditures 

Election Cost (1,741,063)

Fire Service Protection6 (1,000,000) (1,000,000) (1,000,000) (2,000,000) (1,000,000)

Transition Cost7

Misc. cost (partner reimbursement, inter (431,165)

Transfer to Capital9 (25,980,008) (59,364,750) (59,364,750) (30,502,801) (59,364,750) (63,062,777) (64,639,698)

Total Expenditures (28,152,237) (61,364,750) (60,364,750) (30,502,801) (60,364,750) (65,062,777) (65,639,698)

Estimated Underexpenditures 

Other Fund Transactions 

GAAP Transactions 112,059

Total Other Fund Transactions 112,059 ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 1,435,383 245,783 2,639,384 3,210,966 2,639,384 2,750,000 5,369,347

Reserves

Rate Stabilization Reserve(s) 8 (2,619,347)

Reserve for Fire Service Protection5 (1,000,000) (1,000,000) (1,000,000) ‐

Reserve for CIP fund transfer (1,639,384)

Reserve for Transition Cost (750,000) (750,000)

Reserve for Debt Service Interest (2,000,000) (2,000,000)

Total Reserves (1,000,000) ‐ ‐ (1,000,000) (2,639,384) (2,750,000) (5,369,347)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 435,383 245,783 2,639,384 2,210,966 0 0 0

Financial Plan Notes
1 2015/2016 Actual from EBS GL 10 report as of 10/12/2017.  
2 2017‐2018 Adopted Budget is based on ordinance 18409.
3 2017/2018 Current Budget includes approved supplemental appropriations and the most recent revenue forecasts.
4 2017/2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of Q1 2018, using EBS report GL10.

6 Assumed the payments associated with fire district service protection, $1M annually.  If the payments are not made each year, the funds become available for use by the project.
7 Other fund transactions include accounting adjustments to balance to budgetary fund balance and XXXX.
7 Transition Cost ‐ This reserve funds the transition costs to the new radio network.
8 Rate Stabilization reserve is for mitigation of operating costs for the new system.

10 This plan was updated by Junko Keesecker, Valerie Ceban and Mike Morrison on 6/11/2018

9 The transfer to capital line includes the payments to the radio communications funds (2.7M to RCS Ops 000004501, 1.8M to RCS CIP 000003473) for the money borrowed for the PSERN 

Financial Plan Q1 2018 Financial Monitoring

PSERN Levy Fund /000001511

5 Outyear projections assume revenue growth based on OEFA March 2018 forecast.  
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A B C D E F G

Category

2015‐2016 

Actuals1

2017‐2018 

Adopted 

Budget2
2017‐2018 

Current Budget3

2017‐2018 

Biennial‐to‐

Date Actuals4
2017‐2018 

Estimated

2019‐2020 

Projected3

2021‐2022 

Projected3

Beginning Fund Balance  1,822 ‐ 3,312 3,312 3,312 ‐ ‐

Revenues

Flood Control Reimbursement 16,118,552 21,180,224 21,180,224 8,198,297 19,260,317 20,480,619 21,788,138

Inter‐County River Improvement Fund 48,253 94,850 94,850 ‐ 94,850 56,791 ‐

Miscellaneous 82,582 55,747
Capital Program Revenues 89,278,378 105,631,926 180,895,280 40,192,194 99,406,061 121,416,255 121,652,299

Total Revenues 105,527,765 126,907,000 202,170,354 48,446,238 118,761,228 141,953,665 143,440,437

Expenditures 
SNOQ SF SKY RIVER BASIN (503,987) (129,244) (129,244) (324,137) (518,619) (550,203) (583,710)
GREEN RIVER BASIN (1,004,647) (2,077,402) (2,077,402) (655,288) (1,048,461) (1,112,312) (1,180,052)
CEDAR RIVER BASIN (258,285) 61,094 61,094 (186,305) (298,087) (316,241) (335,500)
WHITE RIVER BASIN (129,528) (280,296) (280,296) (79,217) (126,748) (134,467) (142,656)
COUNTYWIDE POLICY AND PROGS (2,139,183) (2,926,309) (2,926,309) (1,644,825) (2,631,720) (2,791,992) (2,962,024)
CENTRAL COSTS (5,372,026) (6,417,322) (6,417,322) (3,712,970) (6,417,322) (6,808,137) (7,222,752)
COUNTYWIDE TECHNICAL SERVICES (3,652,175) (2,753,764) (2,753,764) (1,417,776) (2,268,442) (2,406,590) (2,553,152)
PGRM MGT FIN BUD GEN ADM (1,752,228) (3,238,960) (3,238,960) (1,307,571) (2,092,114) (2,219,523) (2,354,692)
ASSET MANAGEMENT MAINTENANCE (1,435,832) (3,038,142) (3,038,142) (1,868,872) (2,990,195) (3,172,298) (3,365,491)
CAPITAL STRIKE TEAM (8) (474,729) (474,729) (183,414) (293,463) (311,334) (330,295)
FLOOD WARNING CENTER ‐ ‐ ‐ (109,639) (175,422) (186,105) (197,439)
PUMP STATION OPERATIONS ‐ ‐ ‐ 114,655 (497,886) (528,207) (560,375)

Total Expenditures (16,247,897) (21,275,074) (21,275,074) (11,375,358) (19,358,479) (20,537,410) (21,788,138)

Estimated Underexpenditures 

Other Fund Transactions4 

Capital Fund Expenditures5 (89,278,378) (105,631,926) (180,895,280) (47,836,768) (99,406,061) (121,416,255) (121,652,299)

Total Other Fund Transactions (89,278,378) (105,631,926) (180,895,280) (47,836,768) (99,406,061) (121,416,255) (121,652,299)

Ending Fund Balance 3,312 ‐ 3,312 (10,762,577) ‐ ‐ ‐

Reserves6

Total Reserves ‐ ‐ ‐ ‐ ‐ ‐ ‐

Reserve Shortfall  ‐ ‐ ‐ 10,762,577 ‐ ‐ ‐

Ending Undesignated Fund Balance 3,312 ‐ 3,312 ‐ ‐ ‐ ‐

Financial Plan Notes

3 Outyear projections beginning in 2019 assume operating expenditures increase by 3% annually.  Capital expenditures are based on proposed CIP.

7 This plan was updated by Steve Klusman on 5/9/2018.

6 This fund operates on a reimbursement basis.  Flood Control District practice has been to keep all reserves in the District fund (190010010) and reimburse the County's contract fund 

for all expenditures not covered by other revenue sources.

1 2015‐2016 Actuals reflect final Biennial‐to‐Date revenue and expenditure actuals from the GL‐010 report as of 5/3/18.
2 2017‐2018 Proposed Budget is consistent with King County ordinance 2016‐0475.

5 Capital expenditures reflect proposed appropriation in each biennium based on the proposed CIP in June 2016.

Financial Plan 2017‐2018

Flood Control District Operating Contract Fund/000001561

4
 Expenditures as of March 31, 2018.  Other fund transactions include the expenditures in the Flood District Contract Capital fund 3571, but which are budgeted under fund 1561 per the 

practice of the King County Council. 
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Category

2015/2016 

Actuals1
2017‐2018 

Adopted Budget2
2017‐2018 

Current Budget3

2017‐2018 

Biennial‐to‐Date 

Actuals4
2017‐2018 

Estimated

2019‐2020 

Projected5

2021‐2022 

Projected5

Beginning Fund Balance  (11,727,782)$             1,522,486 1,517,527 1,517,527 1,517,527 5,488,139 2,966,322

Revenues

City of Seattle 6 43,307,590 41,832,635 44,808,213 27,872,709 45,639,876 50,203,113 51,608,800

Fees for Services  15,493,971 14,171,157 14,257,511 11,418,951 15,750,791 15,892,158 15,892,158

Grants 7 92,947,843 83,144,699 84,245,197 53,313,152 83,376,805 76,182,765 78,315,882

Intragovernmental 12,429,594 11,907,656 12,738,056 9,812,016 13,892,912 16,828,799 17,771,212

Medicaid Administration8 9,927,179 7,610,881 7,610,881 2,046,765 6,426,289 6,716,704 6,716,704

Other Revenues 4,650,850 2,431,150 2,431,150 1,957,703 3,147,126 4,094,625 4,323,924

Patient Generated Revenue 9 78,936,830 76,920,446 76,920,446 54,556,269 70,939,009 68,152,737 68,152,737

State Flexible 24,983,310 24,595,572 24,595,572 18,641,205 24,596,231 24,595,572 24,595,572

KC General Fund Flexible 56,245,302 49,993,628 50,168,537 36,391,840 50,168,628 55,752,964 58,317,600

Best Starts for Kids Levy Revenue 4,246,000 56,046,221 67,914,155 48,248,294 51,741,839 84,664,774 88,559,354

HVMC Contract 5,000,000 10,000,000 10,000,000 5,000,000 10,000,000 9,871,793 9,871,793

Foundational Public Health Revenue 10 ‐ ‐ 884,113 1,425,437 3,615,000 3,484,481 5,811,000

One time Revenues 11 5,628,526 1,943,900 1,943,900 2,048,953 2,048,953 ‐

Total Revenues 353,796,996 380,597,945 398,517,731 272,733,295 381,343,459 416,440,485 429,936,736

Expenditures 

Personnel 12 (192,473,973) (186,618,847) (190,349,571) (134,861,607) (184,960,968) (201,146,807) (212,411,028)

Contracts 13 (85,602,045) (115,285,383) (129,234,611) (59,337,149) (114,316,963) (139,152,766) (143,327,349)

Overhead (25,993,788) (42,805,917) (42,890,000) (30,627,448) (42,701,919) (44,016,832) (46,481,775)

Facilities and Motor Vehicle 14 (14,901,206) (14,337,234) (14,555,093) (11,176,035) (14,658,238) (15,640,732) (16,516,613)

Supplies and Office Equipment (4,615,332) (3,609,845) (3,745,645) (2,797,947) (3,932,035) (3,923,571) (4,143,291)

Medical Supplies & Pharmaceuticals 15 (8,801,406) (9,760,459) (9,946,117) (7,212,844) (9,896,494) (10,402,948) (10,985,513)

Contingencies and Contras ‐ (66,840) (66,840) ‐ (33,420)

Other Expense  (4,982,298) (4,610,666) (4,659,654) (3,965,969) (5,412,810) (4,678,646) (4,678,646)

One time Expenditures 16 (3,176,680) ‐ ‐ ‐ (1,460,000)

Total Expenditures (340,546,728) (377,095,191) (395,447,531) (249,978,998) (377,372,847) (418,962,302) (438,544,214)

GAAP Adjustments (4,959) ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 1,517,527 5,025,240 4,587,727 24,271,824 5,488,139 2,966,322 (5,641,156)

Reserves
Expenditure Reserve

Cash Flow Reserve

Rainy Day Reserve (30 days) 17 (11,018,715) (10,797,820) (11,026,116) (6,890,107) (10,840,095) (11,277,491) (11,997,614)

Total Reserves (11,018,715) (10,797,820) (11,026,116) (6,890,107) (10,840,095) (11,277,491) (11,997,614)

Reserve Shortfall  9,501,187 5,772,580 6,438,389 ‐ 5,351,956 8,311,168 17,638,770

Ending Undesignated Fund Balance ‐ ‐ ‐ ‐ ‐ ‐

Financial Plan Notes 

The 2017‐2018 Medicaid Administration includes reconciling items from 2016  received in 2017. Actuals reflect a timing difference only due to the accrual reversal.  

2017‐2018 Financial Plan / 2018 Q2 Monitoring

Public Health Operating Fund / 000001800

2015/2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.

2017‐2018 Adopted Budget reflect the financial plan adopted based on budget Ordinance 18409, adjusted for the revised ending fund balance at the end of 2016.  

2017/2018 Current Budget  reflects the Operating Budget in EBS using report GL10 last run on July 25, 2018.

2017/2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures through June 30, 2018, using EBS report GL10 last run on July, 2018.

Out year projections assume average annual revenue and expenditure growth by category, reflecting the most recent estimates, including the out year impact of approved supplemental. Only 

Patient Generated Revenue, General Fund, and Foundational Public Health revenue updated in the out years.

The City of Seattle has amended their contracts spending with Seattle King County Public Health for Health Care For the Homeless and Community Health Programs in 2018.  The increase to 

programs was $650K and $480K respectively.

The Department of Health has increased their funding in 2018 for additional HIV education.

This plan was updated by Michelle Larson on 8/5/2018

Patient Generated Revenue(PGR) included a 2016 adjustment posted in 2017 of $1.2m, per 2016 SAO CAFR Audit reported in 2017 Q4.  

PHSKC is partnering with other Washington State local health jurisdictions and the State Department of Health (DOH) on legislative efforts regarding Foundational Public Health Services. PHSKC has 

received installment #1 of the 3.6M for the 2017‐18 biennia.  The 2nd installment is expected in July of 2018 and will be reflected next quarter.

One time revenues includes the following adjustments:  

2015/2016:  $2.4M property sales, $1.1M in additional General Fund for employee separation costs, and $2.2M in partner funding for the Public Health Clinics and DPH programs.

2017/2018 Estimated: $2.0M in anticipated property sales

The changes in Personnel reflect current level of salary savings through 2nd quarter 2018.

The increase in Contract expenditures are in direct relation to the increase in City of Seattle and additional grant monies.

The increase in Facilities is a result of a long term lease reconciliation done by one of our leasing agents as well as a $75K penalty at our Auburn Public Health Center for early termination of one of 

our tenant leases incurred in January 2018.

The decrease in our Medical Supplies and Pharmaceuticals reflects a $136k pharmacy rebate and a $96k savings due to SBHC's ability to purchase 340b medicine.

One time expenditures includes the $750k HIT project and the $710k Ryan White payout that is expected to be made in 2018.

The rainy day reserve was calculated using a 60 day expenditures average, adjusted for inter County Revenues which maintain separate reserves, including KC General Funds, Best Starts for Kids 
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Public Health Donations Report 

The below report contains donations received by Public Health, Seattle & King County, during 2018 Q2, 
per the K.C.C  4A.100.100. 

D.1.g.  list all new donations to the department of public health of two
thousand dollars or more, as described in K.C.C. 2.35A.200, including the name of 
the person making the donation, the amount of the donation, and the public health 
purpose for which it is intended to be expended.  In any case where the donation 
originates from social media activity such as crowdsourcing, the list shall include 
the name of the person sponsoring this activity. 

N/A – Nothing to Report 
Division Program Date 

Received 
Amount Purpose Are Funds 

Restricted? 
Donated by 

N/A N/A N/A N/A N/A N/A N/A 
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Category

2015‐2016 

Estimated1

2017‐2018 

Adopted Budget2
2017‐2018 

Current Budget3

2017‐2018 

Biennial‐to‐Date 

Actuals4
2017‐2018 

Estimated5

2019‐2020 

Projected3

2021‐2022 

Projected3

Beginning Fund Balance  5,662 6,791 10,499 10,499 10,499 10,499 ‐

Revenues

ICRIF Levy 101,087 100,000 100,000 54,755 100,000 100,000

Total Revenues 101,087 100,000 100,000 54,755 100,000 100,000 ‐

Expenditures 

Central Rates (5,150) (5,150) (1,619) (5,150)
Transfer to Fund 1561 (96,250) (94,850) (94,850) (45,000) (94,850) (110,499)

Total Expenditures (96,250) (100,000) (100,000) (46,619) (100,000) (110,499) ‐

Estimated Underexpenditures 

Other Fund Transactions

Total Other Fund Transactions ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 10,499 6,791 10,499 18,635 10,499 ‐ ‐

Reserves4 

Total Reserves ‐ ‐ ‐ ‐ ‐ ‐ ‐

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 10,499 6,791 10,499 18,635 10,499 ‐ ‐

Financial Plan Notes

2 2017‐2018 Adopted Budget is consistent with Ordinance 18409 and expenditure and revenue data from Hyperion.

5 Prepared by Jillian Scheibeck on 5/21/18.

4 This fund does not have reserves as the total budgeted amounts are transferred annually to the Flood Control Contract Fund 1561

3 ICRIF agreement began in 1919 & was effective for 100 years.  It is assumed that it will not be renewed so revenue will no longer collected. expenses are projected through 2019 only.  

2017‐2018 Q1 2018 Financial Plan 

Intercounty River Improvement Fund/000001820

1 2015‐2016 Estimated reflect Biennial‐to‐Date revenue and expenditure actuals from the GL‐010 report as of 5/21/18 as well as updated revenue and expenditure estimates. Fund 

balance is consistent with the Finance reported fund balance summary.
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Category

2015‐2016 

Actuals1

2017‐2018 

Adopted 

Budget2
2017‐2018 

Current Budget3

2017‐2018 

Biennial‐to‐

Date Actuals4
2017‐2018 

Estimated5

2019‐2020 

Projected6

2021‐2022 

Projected6

Beginning Fund Balance  9,926,646 13,839,698 13,839,698 13,839,698 13,839,698 14,345,337 10,364,384

Revenues
Licenses and Permits 30,429,126 33,360,779 33,360,779 28,863,937 31,989,406 30,378,142 32,117,015

Federal Grants Indirect 320,148 50,000 1,441,244 22,973 1,367,276 1,739,407 1,528,014

State Grants 789,816 1,056,000 1,056,000 389,372 938,542 337,826 91,755

State Entitlements 387,732 775,462 775,462 387,731 775,327 590,000 590,000
Intergovernmental Payments 1,003,679 980,400 980,400 490,257 980,457 980,400 980,400

Charge for Services 12,321,795 13,552,397 13,552,397 7,002,203 14,691,023 18,365,190 19,613,120

Fines and Forfeits  359,637 215,574 215,574 196,777 352,412 331,059 352,083

Miscellaneous Revenue (incl. interest) 64,431 276,360 613,360 490,654 548,313 579,428 424,740

Non Revenue Receipts (incl. contingencies) ‐ 407,860 407,860 ‐ 263,750 48,750

Other Financial Sources (incl. GF/BSK)6 428,776 1,113,599 1,113,599 622,604 1,127,164 1,127,164 1,127,164

Total Revenues 46,105,140 51,788,431 53,516,675 38,466,507 53,033,671 54,477,366 56,824,291

Expenditures 

Wages and Benefits (30,217,570) (37,484,550) (38,077,156) (22,376,495) (36,741,565) (41,059,866) (42,050,850)

Supplies (398,415) (405,675) (434,075) (207,179) (355,785) (423,889) (448,180)

Services‐Other Charges (2,018,919) (2,342,375) (3,476,725) (1,258,654) (3,428,581) (4,862,276) (5,140,910)

Intragovernmental Services (9,386,088) (10,451,629) (11,138,779) (6,667,750) (11,028,137) (11,000,911) (11,631,319)

Capital Outlay/Contra Expenditures/Contingency (8,402) (1,025,788) (983,932) (7,198) (973,964) (1,111,377) (1,175,063)
Applied Overhead (162,694) ‐

Total Expenditures (42,192,088) (51,710,017) (54,110,667) (30,517,276) (52,528,031) (58,458,319) (60,446,322)

Estimated Underexpenditures 

Other Fund Transactions

Total Other Fund Transactions ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 13,839,698 13,918,112 13,245,706 21,788,929 14,345,337 10,364,384 6,742,352

Reserves7 

Rainy Day Reserves (60 Days) (4,130,886) (4,103,533) (4,103,533) (4,103,533) (4,103,533) (4,103,533)

Expenditure Reserve(s)

   Capital & IT Project Reserve (900,000) (1,500,000) (1,500,000) (1,500,000) (1,500,000) (1,500,000)
   Program Reserve (2,250,313) (7,708,811) (7,708,811) (7,708,811) (4,139,300) (517,269)
    Property Abatement (500,000) (500,000) (500,000) (500,000) (500,000)

Total Reserves ‐ (7,281,199) (13,812,344) (13,812,344) (13,812,344) (10,242,833) (6,620,802)

Reserve Shortfall  ‐ ‐ 566,638 ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 13,839,698 6,636,913 ‐ 7,976,585 532,993 121,550 121,550

Financial Plan Notes 

2  2017‐2018 Adopted Budget is based on ordinance 18409.

6 Outyear projections are based on growth assumptions provided by PSB and/or OEFA and assume revenue and expenditure growth by inflators.
7 Add note here on reserves as applicable.

3  2017‐2018 Current Budget include supplemental as of 2018 Q1.

2018 Q1 Financial Monitoring

Enivornmental Health Fund / 000001850

1  2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.

4  2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 4/12/2018, using EBS report GL010.
5  2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 5/30/2018.

Capital & IT Project Reserve: This reserve provides funding for capital expenditure replacement of the major application used in EH.  Also included in the reserve are purchae of vehicles for 

additional staff and tenant improvements.

Program Reverve: This reserve sets aside funds collected from clients for multi‐year services as well as programmatic fund balance carried forward from prior years.  Also included in the 

reserve is a set‐aside fund for program quality and efficiency improvements and program abatement.
8 This plan was updated by EHS finance on 5/18/2018 for Q1 2018 Finanical Monitoring. 
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Category

2015‐2016 

Actuals  1
2017‐2018

Adopted2

2017‐2018 

Current Budget 
3

2017‐2018 

Biennium‐to‐

Date Actuals 4
2017‐2018 

Estimated 5
2019‐2020 

Projected 6
2021‐2022 

Projected 6

Beginning Fund Balance  1,452,856          1,304,347            1,632,847          1,632,847           1,632,847          (476,467)                 (60,216)             

Revenues

Federal 7,587,996 6,972,904            6,972,904          2,880,791           5,599,069          5,599,069               5,599,069         

State 7 1,269,809 1,502,000            1,502,000          695,149               1,419,906          1,502,261               1,595,401         

General Fund 8 7,203,594 7,618,000            7,618,000          4,866,419           8,061,002          7,490,642               7,955,062         

Intergovernmental 933,330             868,293                194,293             402,219               560,163             592,652                   629,397            

Interfund Transfers 4,545,426 4,269,704            4,685,704          2,913,067           5,348,512          4,744,925               5,039,110         

Interfund Transfers ‐ BSK  662,387 ‐  11,330,355        3,967,044           9,342,757          12,846,410             13,642,887       

Other 9 862,010 801,855                1,103,855          860,983               891,516             155,467                   165,106            

Total Revenues 23,064,552       22,032,756          33,407,111       16,585,672         31,222,925       32,931,425             34,626,031      

Expenditures 

Salaries, Wages & Benefits (9,407,906) (9,777,259)           (10,555,977)      (7,114,971)          (11,533,147)      (12,202,069)            (12,958,598)     

Supplies and Other (124,359) (107,427)               (159,427)            (69,776)                (105,476)            (111,594)                 (118,513)           

Contracted Services (7,622,750) (7,284,553)           (17,859,190)      (5,939,168)          (15,919,295)      (14,475,972)            (15,373,482)     

Intergovernmental Services (4,488,173) (4,068,995)           (4,068,995)        (2,937,869)          (4,201,828)        (4,146,266)              (4,403,334)       

Participant Costs (1,241,374) (1,088,683)           (1,088,683)        (988,003)             (1,572,492)        (1,579,273)              (1,677,187)       

Total Expenditures (22,884,561)      (22,326,917)         (33,732,272)      (17,049,788)        (33,332,239)      (32,515,174)           (34,531,114)     

Estimated Underexpenditures 

Total Other Fund Transactions ‐  ‐  ‐  ‐ 

Ending Fund Balance 1,632,847          1,010,186            1,307,687          1,168,732           (476,467)            (60,216)  34,701              

Reserves 

Expenditure Reserve ‐BSK/GF (1,168,973)         

Carryforward Reserve(s) 10 (722,902)            ‐  ‐  ‐  ‐  ‐ 

Rainy Day Reserve (60 days)11 (953,523)            (930,288)               (1,231,993)        (684,694)             (1,327,373)        (1,014,844)              (1,077,764)       

Total Reserves (1,676,425)        (930,288)              (1,231,993)        (1,853,667)          (1,327,373)        (1,014,844)              (1,077,764)       

Reserve Shortfall  43,578               ‐  ‐  684,935               1,803,841          1,075,059               1,043,063         

Ending Undesignated Fund Balance ‐  79,898                  75,694               ‐  ‐  ‐  ‐ 

Financial Plan Notes

2 2017‐2018 Adopted Budget is based on ordinance 18409, Section 104 and the DCHS EER Budget template.

11 The Rainy Day Reserve reflects 60 days of expenditures, excluding expenditures backed by General Fund and BSK Levy revenue, which carry their own reserves in those respective fun

Financial Plan 2017‐2018 March 2018 for PSB Monitoring

Employment and Education Resources (EER) Fund /000002240

Updated by DCHS Staff April 23rd, 2018.

7 Included in State revenues are the revenues from local state community colleges.

9 Included in Other revenue is revenue and grants from private foundations including the Raikes Foundation ‐ $343.5K, Ballmer Foundation ‐ $502K, and United Way ‐ $25K&  misc 

revenue for $4.6K.
10 $722,902 in 2015‐2016 Actuals represents $376,000 from General Fund Supplemental for Mentorship Services for Youth and Juvenile Justice Case Management & Outreach less 

$8,098 spent in 2016.  In addition, $355,000 represents BSK funding in 2016 being carried forward to 2017.  GF Supplemental contracts were signed in late 2016 and are expected to 

be fully expended in 2017.  BSK carryforward will be expended on contracts in 2017.

8 2015‐2016 General Fund includes $6,827,594 from the Adopted Ordinance 17941 and $376,000 from Supplemental Ordinance 18319 for a total of $7,203,594.

6 Out year projections assume revenue and expenditure growth based upon the 2017/2018 current budget column adjusting by OEFA's projections. 2019/2020 supplies & contracted 

services reduced for one‐time items in 2017/2018  $726,000 EER move, $250,000 Clear Path to Employment, $79,796 2016 HERO catchup payment and $538K Project Royal in GF 

and contracts.  One time fund balance spending $367,902, BSK onetime carry forward, $355,000, Double Sept‐Dec 2017 @ $282,862. Backing out one‐time CSO/KCVP for $400K  

rent plus $463,706 for 2017 double rent and TI from intergovt in revenue. 

4 2017‐2018 Biennium to Date Actuals as of March 2018 for 15 month period from Janury 2017 to March 2018 reflect GL010 for Fund 2240 run on April 20, 2018. January 2018 

revenue includes quarterly draw for General and BSK funds. 

1 2015‐2016 Biennium‐to‐Date Actuals reflects actual revenues and expenditures as of December 31, 2016, using EBS report GL010 2016 BTD run 3/29/17 and King County's Fund 

Balance Summary for 2014.

5 2017‐2018 Estimated includes adopted and currently proposed supplementals, as well as updated revenue and expenditure estimates for all programs.

3 Includes Adopted Budget Ordinance 18409 Section 104, plus Ordinance 18544 Section 61 supplemental which includes:  Ballmer Foundation Grant, Reappropriate 2016 Mentorship 

& Juv Justice Case Management, BSK Helping Youth & Young Adults, BSK SSTPP, and BSK carryforward items. Also inlcuded is Ordinance # 18602 adding $337,000 revenue from VHSL 

2016 rent.
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Capital Improvement Program (CIP) Budget

2015‐2016 

Carryforward1

(YE ITD Balance) 2017‐2018 Budget2
2017‐2018 Total 

(Balance + Budget)

2019‐2020 

Estimated3

2021‐2022 

Estimated3

Capital Budget Revenue Sources:

Levy Proceeds Transfer from the PSERN Levy Fund ‐  59,364,750 59,364,750               65,062,777         64,639,698      

Fund Balance 11,602,256  11,602,256              

Total Capital Revenue 11,602,256$                59,364,750$   70,967,006$             65,062,777$      64,639,698$   

Capital Appropriation:

PSERN Capital Project 45,286,672  ‐   45,286,672              

2018 Planned Supplemental Request ‐  123,516,230  123,516,230             ‐  ‐ 

2019/20 Planned Disappropriation Request ‐ Oversight (18,087)               

Capital Oversight 18,087  ‐   18,087 

‐   ‐  ‐ 

Total Capital Appropriation 45,304,759$                123,516,230$   168,820,989$           (18,087)$             ‐$  

2015‐2016 Actuals4
2017‐2018 Biennial to 

Date Actuals5
2017‐2018 

Estimated6

2019‐2020 

Estimated7

2021‐2022 

Estimated7

Beginning Fund Balance ‐     11,602,256                 11,602,256        (53,564,791)     (90,863,267)

Capital Funding Sources

Levy Proceeds Transfer from the PSERN Levy Fund 21,457,474  30,452,861  59,364,750               65,062,777         64,639,698      

Misc. Revenue, including Interest Earnings 13,760  186,685 

Total Capital Revenue 21,471,234$                30,639,546$   59,364,750$             65,062,777$      64,639,698$   

Capital Expenditures

51000‐WAGES AND BENEFITS (2,281,807)  (3,006,596)  (5,946,069)                (7,479,907)          (4,359,110)       

52000‐SUPPLIES (20,028)   (8,858)  (9,397)  (10,534)                (10,209)            

53000‐SERVICES‐OTHER CHARGES (6,136,156)  (12,444,184)  (7,402,323)                (14,123,817)        (1,659,377)       

55000‐INTRAGOVERNMENTAL SERVICES (1,204,094)  (1,362,683)  (2,737,368)                (2,020,879)          (1,574,642)       

56000‐CAPITAL OUTLAY (70,218)   (779,184)  (100,869,642)            (63,592,120)        (221,282)          

Contingency ‐   (7,566,998)                (15,133,996)        (15,133,996)    

Oversight fees (130,675)  ‐  

Total Capital Expenditures (9,842,978)$                 (17,601,505)$   (124,531,797)$         (102,361,253)$   (22,958,616)$  

Other Fund Transactions8

GAAP Transactions (26,000) 

Ending Fund Balance 11,602,256$                24,640,297$   (53,564,791)$           (90,863,267)$     (49,182,185)$  

Fund Balance designated to current projects10 (11,602,256)$               (24,640,297)$   53,564,791$            

Reserves

Restricted for the PSERN project ‐  

Total Reserves ‐$    ‐$   ‐$   ‐$   ‐$  

Projected Shortfall ‐  ‐   90,863,267         49,182,185      

Ending Undesignated Fund Balance ‐$    ‐$   ‐$   ‐$   ‐$  

Financial Plan Notes (samples below)
1 2015‐2016 carryover is based on the ordinance 18076 minus Actual spent per GL 10.
2 2017‐2018 Current Budget is aligned with 2017‐2018 planned supplemental.
3 Outyear revenue budget is from the 2018 March OEFA report.
4 2015‐2016 Actual reflects Q4 2016 revenue and expenditure as of 7/17/2017 from GL 10 report.
5 2017‐18 BTD Actual reflects Q1 2018 revenue and expenditures from the PA_103 report and the GL_report.
6 2017‐2018 Estimated reflects updated revenue and expenditure estimates as of Q1 2018.
7 Outyear revenue estimates are from the 2018 March OEFA report and the spending estimates are based on the rebasedlined project budget.
8 Other fund transactions include GAAP transactions.

10 This plan was updated by Junko Keesecker, Valerie Ceban and Mike Morrison on 6/11/2018.

Financial Plan (Q1 2018 Financial Monitoring)

PSERN Capital Fund /000003361

9 Fund balance designated to current projects is for projects that are already appropriated.  This fund balance cannot be used for other projects without 

disappropriating projects or creating a shortfall in the fund.

CIP Fund Financial Position
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2015‐2016 

Carryforward

(YE ITD Balance)
1

2017‐2018 Current 

Budget2
2017‐2018 Total 

(Balance + 

Budget)
2

2019‐2020 

Estimated3
2021‐2022 

Estimated3

1,093,795                268,355  1,362,150               

3,290,227                25,399,940                 28,690,167             3,200,000                4,493,052               

‐  ‐ 

R3600 ‐ Miscellaneous Revenue 35,000  35,000  ‐  ‐ 

Revenue ‐ Funding Partners 2,200,000                8,400,000               

Interfund Borrowing/Bond Service 12,063,263                 12,063,263             3,500,000                5,000,000               

2,790,000  2,790,000                1,506,163                2,706,948               

4,384,022$             40,556,558$               44,940,580$           10,406,163$           20,600,000$          

(4,112,784)              (28,190,933)                (32,303,717)           

Float Replacement 5,000  (5,287,897)  (9,282,897)             

Spirit Engine Replacement (626,150)  (626,150)                  65,436 

Grant Contingency (5,000,000)  (1,000,000)              (4,000,000)             

(1,250,000)  (1,250,000)             

(126,324)                  (126,324)                  124,738 

(149,914)                  (201,578)  (351,492)                  (6,596,337)              (20,600,000)           

(4,384,022)$            (40,556,558)$             (44,940,580)$         (10,406,163)$         (20,600,000)$        

2015‐2016 

Actuals4
2017‐2018 

Estimated at 

Budget 

Development
5

2017‐2018 

Biennial to Date 

Actual
6

2017‐2018 

Estimated7
2019‐2020 

Estimated8
2021‐2022 

Estimated8

BEGINNING FUND BALANCE               5,338,084                   897,143      1,360,650                1,360,650                3,715,284               2,636,173 

CAPITAL FUNDING RESOURCES:

R3310 ‐ Federal Grants ‐ Direct 4,989,955                19,470,820             1,555,189  26,208,172             6,616,445                4,493,052               

R33XX ‐ Federal Grants‐Indirect 2,000,000               

R3600 ‐ Miscellaneous Revenue 36,010  35,000  13,172  1,806 

Revenue ‐ Funding Partners 2,200,000                8,400,000               

Interfund Borrowing/Bond Service 7,000,000                ‐  7,000,000                3,500,000                5,000,000               

Transfer from Operating to Capital (tax levy) 2,790,000                2,790,000  2,790,000                1,500,000                2,000,000               

Total Capital Revenue: 5,025,965$             31,295,820$           4,358,361$                 35,999,978$           13,816,445$           19,893,052$          

CAPITAL EXPENDITURES:

Seattle Ferry Terminal (1,932,352)              (24,583,981)            (4,878,139)  (24,089,037)            (7,722,939)             

Float Replacement (5,000)  (5,287,897)              (411,743)  (8,671,178)              (547,617)                 

Spirit Engine Replacement (626,150)                  (560,714)  (560,714)                 

Grant Contingency

Emergent Need Contingency (250,000)                 

Other Vessel Projects (4,270,707)              (1,586)  (1,586) 

Other Terminal & Facility Projects (793,840)                  (327,709)                  (123,441)  (322,829)                  (6,625,000)              (20,600,000)           

Total Capital Expenditures: (7,001,899)$            (31,075,737)$         (5,975,623)$                (33,645,344)$         (14,895,556)$         (20,600,000)$        

Other Fund Transactions
9

Transfer from Capital to Operating (2,000,000)             

GAAP Transactions (1,500) 

ENDING FUND BALANCE 1,360,650$             1,117,226$             (256,612)$                   3,715,284$             2,636,173$             1,929,225$            

FUND BALANCE DESIGNATED TO CURRENT PROJECTS10
‐$   ‐$   ‐$   ‐$   ‐$  

Reserves11

Total Reserves: ‐$   ‐$   ‐$   ‐$   ‐$   ‐$  

Projected Shortfall

ENDING UNDESIGNATED FUND BALANCE 1,360,650$             1,117,226$             ‐$   3,715,284$             2,636,173$             1,929,225$            

Financial Plan Notes (samples below)

R33XX ‐ Federal Grants‐Indirect

Seattle Ferry Terminal

Emergent Need Contingency

Other Vessel Projects

Other Terminal & Facility Projects

12 This plan was updated by Evelyn Wise on 05/06/2018.

1
 2015‐2016 Carryover reflects estimates of year end inception to date appropriation balances or actual balance as reported by the PA_103 report.
2 2017‐2018 Current Budget and Total Budget columns are aligned with 2017‐2018 adopted and proposed supplementals, includes transfer of $4,000,000 from Grant 

Contingency to Float Replacement project in Q1 2018.

3 Outyear budget estimates are consistent with Attachment A out years estimates with exceptions noted.

5 2017‐2018 Estimated at Budget Development reflects estimates reported in the 2017‐2018 Adopted Financial Plan.
6 2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 03/31/2018, using EBS report GL 33.

10 Fund balance designated to current projects is for projects that are already appropriated.  This fund balance cannot be used for other projects without 

disappropriating projects or creating a shortfall in the fund.

7 2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 03/31/2018.
8 Outyear revenue and spending estimates are based on current revenue estimates and project spending plans.
9 Other fund transactions include accounting adjustments to balance to budgetary fund balance.

11 Marine Construction Fund currently has no designated reserves.

Financial Plan Q1 2018 Monitoring

KC Marine Construction /000003591

4 2015‐2016 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 12/31/2016, using EBS report GL 33.  The beginning and ending fund balance are 

consistent with the fund balance reported by FBOD.

Capital Improvement Program (CIP) Budget

CIP Fund Financial Position

CAPITAL BUDGET REVENUE SOURCES:

Revenue Backing from Fund Balance

R3310 ‐ Federal Grants‐Direct

Transfer from Operating to Capital

Total Capital Revenue:

Total Capital Appropriation:

CAPITAL APPROPRIATION:
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Capital Improvement Program (CIP) Budget
2015-2016 

Carryforward
(YE ITD 

Balance)1
2017-2018 

Current Budget2

2017-2018 Total 
(Balance + 

Budget)
2019-2020 
Estimated3

2021-2022 
Estimated3

Capital Budget Revenue Sources:
Revenue Backing from Fund Balance 8,863,948    1,323,367     10,187,315     -   
Real Estate Excise Tax - 13,172,673 13,172,673     16,588,758    16,685,982    
Interest and Misc. - 85,000 85,000     216,000      300,000      

Total Capital Revenue 8,863,948$      14,581,040$     23,444,989$      16,804,758$     16,985,982$     

Capital Appropriation:
Debt Service7 - (1,178,230) (1,178,230)  (257,000)    (257,000)    
Transfer to Parks Open Space - 3160 (7,170,448)   (8,896,174) (16,066,622)    (9,939,000)     (9,997,000)     
Transfer to Parks Capital - 3581 (1,210,166)   (1,505,439) (2,715,605)  (1,674,000)     (1,684,000)     
Transfer to Parks Facility Rehab - 3490 (483,335)  (1,197)   (484,532)      -   -   

Transfer to RSD8 (1,500,000)    (1,500,000)  (1,659,000)     (1,669,000)     
Transfer to Major Maintenance8 (1,500,000)    (1,500,000)  (1,659,000)     (1,669,000)     
Other (1,401,000)     (1,409,000)     

Total Capital Appropriation (8,863,948)$       (14,581,040)$      (23,444,989)$      (16,589,000)$   (16,685,000)$   

CIP Fund Financial Position

2015-2016 
Actuals5

2017-2018 
Estimated at 

Budget 
Development

2017-2018 
Biennial to Date 

Actual4
2017-2018 
Estimated5

2019-2020 
Estimated6

2021-2022 
Estimated6

Beginning Fund Balance   6,493,677     12,331,036      12,331,036   12,331,036     9,553,655     10,310,413 
Capital Funding Sources

Real Estate Excise Tax 14,732,722   14,732,722  $9,578,299 15,880,736     16,588,758    16,685,982    
Interest and Misc. 96,643   96,643      $176,321 282,114   216,000      300,000      

Total Capital Revenue 14,829,365$   14,829,365$       9,754,620$        16,162,849$      16,804,758$     16,985,982$     

Capital Expenditures
Debt Service (2,107,969)    (1,178,230)   (1,048,624)    (1,178,230)  (257,000)    (257,000)    
Transfer to Parks Open Space - 3160 (3,787,110)    (8,896,174)   (3,335,091)    (12,041,000)    (9,775,000)     (7,113,000)     
Transfer to Parks Capital - 3581 (2,537,315)    (1,505,439)   (661,130)   (2,537,000)  (1,297,000)     (1,443,000)     
Transfer to Parks Facility Rehab - 3490 (559,612)   (1,197)   (153,607)   (184,000)      -   -   

Transfer to RSD8 - (1,500,000) (1,500,000)    (1,500,000)  (1,659,000)     (1,669,000)     

Transfer to Major Maintenance8 (1,500,000) (750,042)   (1,500,000)  (1,659,000)     (1,669,000)     
Other (1,401,000)     (1,409,000)     

Total Capital Expenditures (8,992,006)$    (14,581,040)$     (7,448,494)$      (18,940,230)$      (16,048,000)$   (13,560,000)$   

Other Fund Transactions
-     -    -  -    

Ending Fund Balance 12,331,036$   12,579,361$       14,637,162$     9,553,655$      10,310,413$     13,736,395$     

Fund Balance designated to current projects9 (9,742,600)$    (8,863,948)$       (4,504,759)$     (5,045,759)$      (8,170,759)$      

Reserves -  

Cash Flow Reserve10 (1,000,000)    (1,000,000)   (1,000,000)    (1,000,000)  (1,000,000)     (1,000,000)     

Misc. Expenditure Reserve11 -     -    -  -    -   -   

Total Reserves (1,000,000)$    (1,000,000)$       (1,000,000)$      (1,000,000)$     (1,000,000)$      (1,000,000)$      

Projected Shortfall12 -     -    -  -    -   -   

Ending Undesignated Fund Balance13 1,588,436$      2,715,413$      -$    4,048,897$    4,264,655$       4,565,636$       

Financial Plan 2018 Q1 Financial Monitoring
Real Estate Excise Tax (REET) 1 /000003681

24



Financial Plan Notes

14 This plan was update by Chris McGowan on 5/15/2018.

8Consistent with Ordinance 18409, Sec. 132, ER3, Project 1130281, REET 1 Transfer to Roads Services Division, $1.5M will be expended for CWP 
Roadway Preservation and $1.5M will be expended or encumbered for major mainteance of county facilities. 9 Fund balance designated to current projects is for projects that are already appropriated.  This fund balance cannot be used for other projects without 
10 A cash flow reserve was established in the REET financial plan in the 2017-2018 Adopted Budget. This reserve is to mitigate the risk of actual REET 
revenues that are less than forecasted. Historically, REET revenues have been challenging to forecast and have had large fluctuations.
11This reserve supports potential projects under development. If these projects are feasible, this will be appropriated in a supplemental budget request.
12The projected shortfall in the 2017-2018 BTD column is a result including full expenditure carryover with only partial biennial revenues. Refer to the
13 The projected ending undesignated fund balance in 2015-2016 Estimated is assumed to be revenue backing for the 2017-2018 Adopted as revenue 

7Debt service is a combination of debt service from 2001 and 2006 Bond sales, these bonds will be retired in 2023. This estimate is based on the debt 
service schedule provided by Finance. 

1 2015-2016 Carryover reflects estimates of year end inception to date appropriation balances.
2 2017-2018 Adopted Budget is consistent with expenditure and revenue data from PIC and matches the CIP Attachment A in Ordinance 18409.
3 Outyear budget estimates are consistent with Attachment A out-years estimates, revenue was estimated using the August 2017 Office of Economic and 
Financial Analysis (OEFA) forecast.  Expenditures budgets were estimated based on estimated revenue available and Parks' budget assumptions for funds 
3160 and 3581.4 2017-2018 Biennial-to-Date Actuals reflects actual revenues and expenditures as of 3/31/2018, using Oracle BI on 5/11/18.
5 2017-2018 Estimated reflects the August OEFA revenue projections and expenditure estimates as of 05/11/18, based on Parks' year-end estimates.  
The RSD transfer is assumed to be fully reimbursed by the end of the biennium. Debt service budget is assumed to be fully spent for debt service within 
6 Out-year revenue estimates are based on the March 2018 OEFA forecast. Expenditures are estimated using the following spending rates on the budget 
for transfers to Parks (new and carryover) 2019-2022 at 70%.  Debt service budget is assumed to be fully spent for debt service within the biennium it is 
appropriated.
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Capital Improvement Program (CIP) Budget

2015-2016 
Carryforward

(YE ITD Balance)1
2017-2018 

Current Budget2

2017-2018 Total 
(Balance + 

Budget)
2019-2020 
Estimated3

2021-2022 
Estimated3

Capital Budget Revenue Sources:
Revenue Backing from Fund Balance 8,101,280  2,550,156  10,651,435  -    
Real Estate Excise Tax - 13,172,676 13,172,676  16,588,758   16,685,982   
Interest and Misc. - 80,000 80,000  216,000  300,000  

Total Capital Revenue 8,101,280$    15,802,832$     23,904,111$     16,804,758$     16,985,982$     

Capital Appropriation:
Debt Service -  -  -  (3,326,000)   (3,345,000)   
Transfer to Parks Open Space - 3160 (3,774,789)  (5,455,971)  (9,230,760)  (6,598,000)   (6,637,000)   
Transfer to Parks Capital - 3581 (3,317,634)  (8,296,524)  (11,614,158)   (4,936,000)   (4,965,000)   
Transfer to Parks Facility Rehab - 3490 (1,008,857)  (2,992)  (1,011,849)   -  

Total Capital Appropriation (8,101,280)$     (13,755,487)$    (21,856,767)$    (14,860,000)$    (14,947,000)$    

CIP Fund Financial Position

2015-2016 
Actuals5

2017-2018 
Estimated at 

Budget 
Development

2017-2018 
Biennial to Date 

Actual4
2017-2018 
Estimated5

2019-2020 
Estimated6

2021-2022 
Estimated6

Beginning Fund Balance   8,469,202   12,670,988   12,670,988   12,670,988   8,775,837   13,836,595 
Capital Funding Sources

Real Estate Excise Tax 14,732,143  13,669,232  $9,578,299 15,880,736  16,588,758   16,685,982   
Interest and Misc. 160,036    100,000    $189,446 303,114    216,000  300,000  

Total Capital Revenue 14,892,179$     13,769,232$     9,767,745$    16,183,849$     16,804,758$     16,985,982$     

Capital Expenditures
Debt Service7 (1,076,875)  -  -  (2,328,000)   (3,040,000)   
Transfer to Parks Open Space - 3160 (3,963,566)  (5,999,993)  (2,300,188)  (7,187,000)  (6,049,000)   (5,030,000)   
Transfer to Parks Capital - 3581 (4,256,672)  (7,524,803)  (2,579,182)  (11,740,000)   (3,367,000)   (4,574,000)   
Transfer to Parks Facility Rehab - 3490 (1,393,280)  (1,011,849)  (1,086,731)  (1,152,000)  -  -    
Other -  -  -  -  -    

Total Capital Expenditures (10,690,393)$    (14,536,645)$    (5,966,101)$     (20,079,000)$    (11,744,000)$    (12,644,000)$    

Other Fund Transactions7

-  -  -  

Ending Fund Balance 12,670,988$     11,903,574$     16,472,632$     8,775,837$    13,836,595$    18,178,577$    

Fund Balance designated to current projects8 (14,012,417)$    (8,101,280)$     (7,789,386)$     (1,777,767)$     (4,893,767)$      (7,196,767)$      

Reserves
Cash Flow Reserve9 (1,000,000)  (1,000,000)  (1,000,000)  (1,000,000)  (1,000,000)   (1,000,000)   

Debt Service Reserve10 (252,139)  (252,139)  (252,139)  

Total Reserves (1,000,000)$     (1,252,139)$     (1,252,139)$     (1,252,139)$     (1,000,000)$      (1,000,000)$      

Projected Shortfall11 2,341,429  -  -  -  -  -    

Ending Undesignated Fund Balance12 -$   2,550,156$   7,431,107$    5,745,931$    7,942,828$        9,981,810$        

Financial Plan 2018 Q1 Financial Monitoring
Real Estate Excise Tax (REET) 2 /000003682
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Financial Plan Notes (samples below)
1 2015-2016 Carryover reflects estimates of year end inception to date appropriation balances.

13 This plan was update by Chris McGowan on 5/15/2018.

2 2017-2018 Adopted Budget is consistent with expenditure and revenue data from PIC and matches the CIP Attachment A in Ordinance 18409.
3 Outyear budget estimates are consistent with Attachment A out-years estimates, revenue was estimated using the August 2017 Office of Economic and 
Financial Analysis (OEFA) forecast.  Expenditures budgets were estimated based on estimated revenue available and Parks' budget assumptions for funds 3160 
and 3581.4 2017-2018 Biennial-to-Date Actuals reflects actual revenues and expenditures as of 3/31/2018, using Oracle BI on 5/11/18.
5 2017-2018 Estimated reflects the March 2018 OEFA revenue projections and expenditure estimates as of May 2018, based on Parks' year-end estimates.  
6 Out-year revenue estimates are based on the March 2018 OEFA forecast. Expenditures are estimated using the following spending rates on the budget for 
transfers to Parks (new and carryover)  2019-2022-70%. Debt service budget is assumed to be fully spent within the biennium.
7 Debt Service is assumed for the construction of the Parks Central Maintance Facility in the out-years.
8 Fund balance designated to current projects is for projects that are already appropriated.  This fund balance cannot be used for other projects without 
disappropriating projects or creating a shortfall in the fund. 9 A cash flow reserve was established in the REET financial plan in the 2017-2018 Adopted Budget. This reserve is to mitigate the risk of actual REET revenues 
that are less than forecasted. Historically, REET revenues have been challenging to forecast and have had large fluctuations.
10 This reserve is to fund debt service for the Parks Central Maintenance Facility contingent upon a supplemental request after the design phase is complete.
11The projected shortfall in the 2017-2018 BTD column is a result including full expenditure carryover with only partial biennial revenues. Refer to the 2017-
12 The projected ending undesignated fund balance in 2015-2016 Estimated is assumed to be revenue backing for the 2017-2018 Adopted as revenue backing 
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Category

2015‐2016 

Actuals1

2017‐2018 

Adopted 

Budget2
2017‐2018 

Current Budget3

2017‐2018 

Biennial‐to‐Date 

Actuals4
2017‐2018 

Estimated5

2019‐2020 

Projected6

2021‐2022 

Projected6

Beginning Fund Balance  ‐ 2,541,216 3,830,482 3,830,482 3,830,482 4,886,907 4,003,149

Revenues
  Taxes 2,370,802 11,624,999 11,624,999 6,030,751 11,452,842 12,066,881 12,623,657

  Federal/State Grants 1,346,390 1,634,380 1,634,380 428,448 1,449,899 1,568,306 1,568,306

  Passenger Fares/Cash Fares 4,459,983 1,740,093 1,740,093 844,084 1,646,738 1,790,977 1,939,156

  ORCA Fares 2,991,243 2,991,243 1,967,918 3,816,387 3,476,603 3,764,244

  Miscellaneous Revenue 69,968 125,149 267,009

Total Revenues 8,247,143 17,990,715 17,990,715 9,396,350 18,632,875 18,902,768 19,895,363

Expenditures 

  Management & Support (3,260,291) (4,046,106) (4,046,106) (2,343,140) (4,096,378) (4,045,938) (4,299,251)

  Shoreside Operations (2,275,642) (2,514,453) (2,514,453) (1,129,564) (2,373,363) (2,656,882) (2,823,629)

  Vessel Operations & Maintenance (6,798,305) (8,812,175) (8,812,175) (4,544,895) (8,316,709) (9,252,686) (9,833,109)

  Debt Service (941,020) (941,020)

  Transfer to Construction Fund (2,790,000) (2,790,000) (2,790,000) (2,790,000) (2,890,000) (1,950,000)

Total Expenditures (12,334,238) (18,162,734) (18,162,734) (10,807,599) (17,576,450) (19,786,526) (19,847,009)

Estimated Underexpenditures 

Other Fund Transactions

  Transfer from King County Ferry District 5,917,577

  Transfer from Marine Construction 2,000,000

Total Other Fund Transactions 7,917,577 ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 3,830,482 2,369,197 3,658,463 2,419,233 4,886,907 4,003,149 4,051,503

Reserves7 

  Rainy Day Reserve (45 days) (770,890) (960,796) (960,796) (960,796) (924,153) (1,056,033) (1,118,563)

Total Reserves (770,890) (960,796) (960,796) (960,796) (924,153) (1,056,033) (1,118,563)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 3,059,592 1,408,401 2,697,667 1,458,437 3,962,754 2,947,116 2,932,940

Financial Plan Notes

2  2017‐2018 Adopted Budget is based on ordinance 18409.

5  2017‐2018 Estimated reflects updated revenue and expenditure estimates as of 03/31/2018, including the impacts of proposed supplementals. 
6 Outyear projections are based on growth assumptions provided by PSB and/or OEFA.
7 
Reserves reflect 45 days of operating expenses.

Financial Plan Q1 2018 | Financial Monitoring

Marine Division Operating Fund / 000004591

3  2017‐2018 Current Budget includes supplemental appropriations approved in ordinance 18409 and any known changes to revenue forecasts.

8 This plan was updated by Evelyn Wise on 05/04/2018 for Q1 2018 Finanical Monitoring. 

4  2017‐2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 03/31/2018, using EBS report(s) GL33.

1  2015‐2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.

28



Category

2015/2016 

Actuals

2017/2018 

Adopted 

Budget2
2017/2018 

Current Budget3

2017/2018 

Biennial‐to‐

Date Actuals4
2017/2018 

Estimated5

2019/2020 

Projected6

2021/2022 

Projected6

Beginning Fund Balance  7,823,000 9,942,960 12,173,000 12,173,000 12,173,000 11,188,311 14,308,363

Revenues
Investment Interest 140,688 179,659 179,659 172,931 179,659 314,407 597,360

Sale of Equipment 353,573 449,302 449,302 85,892 449,302 229,139 254,011

Other Miscellaneous Revenues 92,274 30,900 30,900 66,690 30,900 32,304 34,272

Vehicle Rental Revenues 7,127,914 8,235,631 8,235,631 5,205,061 8,235,631 8,863,598 9,772,117

Grant Revenues ‐ 200,000 200,000 ‐ 200,000 ‐ ‐

Total Revenues 7,714,449 9,095,492 9,095,493 5,530,575 9,095,493 9,439,448 10,657,759

Expenditures 

Operating and Maintenance7
(2,267,768) (3,250,904) (3,250,904) (1,577,552) (3,250,904) (3,455,157) (3,665,576)

Capital Equipment Replacement (1,073,901) (6,086,279) (6,829,279) (1,276,617) (6,829,279) (2,864,239) (3,175,133)

Total Expenditures (3,341,669) (9,337,183) (10,080,182) (2,854,168) (10,080,182) (6,319,396) (6,840,709)

Estimated Underexpenditures 

Other Fund Transactions8

CAFR Adjustments (22,781)

Total Other Fund Transactions (22,781) ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 12,173,000 9,701,269 11,188,311 14,849,406 11,188,311 14,308,363 18,125,412

Reserves 

Allowance for Inventory (2,132) (2,196) (2,196) (2,196) (2,196) (2,296) (2,436)

Expenditure Reserves

Cash Flow Reserves

10% of Projected Fleet Replacent Cost9 (2,555,417) (3,327,673) (3,327,673) (3,327,673) (3,327,673) (3,462,111) (3,601,981)

Total Reserves (2,557,549) (3,329,869) (3,329,869) (3,329,869) (3,329,869) (3,464,407) (3,604,416)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 9,615,450 6,371,400 7,858,441 11,519,537 7,858,441 10,843,955 14,520,996

Financial Plan Notes (samples below)
1 2015/2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.
2 2017/2018 Adopted Budget is consistent with adopted budget ordinance.
3
 2017/2018 Current Budget includes approved supplemental appropriations and the most recent revenue forecasts.

4 2017/2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 03/31/2018, using EBS report GL033.
5
 2017/2018 Estimated reflects updated revenue and expenditure estimates as of 03/31/2018, and the impact of any proposed, but not approved supplementals.  
6 Outyear projections assume revenue and expenditure growth outlined and reflect the most recent estimates, including the outyear impact of supplementals.

a) Assumes Investment Pool Rate of Return Forecast from Office of Economic and Fianancial Analysis (OEFA).
b) Assumes sale of equiment is 8% of annual capital expenditures.
c) 
Capital expenditures are based on replacement schedule based on established replacement standards for each type of vehicle. 

d) 
Assumes 5% annual increase in rental revenue and 3% increase in operating and maintenance costs and miscellaneous revenues.

7 The 2017‐2018 Current Budget includes the supplemental ordinance 18544 appropriation of $742,346 for the encumbrance of vehicle and equipment purchases at year end 2016.
8 Tother Other fund transactions includes accounting adjustments to balance to the budgetary fund balance.
9The target Fund Balance, as recommended by the County Auditor, is equal to a range of 10% to 20% of the Projected Fleet Replacement Cost of the fleet (PFRC). This Fund is 

currently within the recommended range. The "Projected cost Variance Reserve" is the 10% or low end of the recommended range.   
10 This plan was updated by Deanne Radke on 05/10/2018 and updated by Sid Bender on 5/31/2108.

2017/2018 Financial Plan (2018 Q1) Use (Monitoring)

Wastewater Equipment Rental and Revolving 

Operating Fund 000005441 / Department 0137
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Category

2015/2016 

Actuals1

2017/2018 

Adopted  

Budget2
2017/2018 

Current Budget3

2017/2018 

Biennial‐to‐Date 

Actuals4
2017/2018 

Estimated5

2019/2020 

Projected6

2021/2022 

Projected6

Beginning Fund Balance  10,025,000 11,150,740 11,950,000 11,950,000 11,950,000 6,357,568 5,150,531

Revenues
Sales of Stores & Materials 1,367,696 2,288,844 2,288,844 1,460,009 2,288,844 2,392,872 2,538,598

Investment Interest 154,013 161,883 161,883 160,404 161,883 275,736 460,440

Sale of Equipment 305,386 986,548 986,548 141,862 986,548 650,197 718,510

Other Miscellaneous Revenues 282,454 1,087,836 1,087,836 262,971 1,087,836 1,079,302 1,189,931

Vehicle Rental Revenues 15,497,216 16,184,901 16,184,901 10,186,280 16,184,901 18,144,495 20,579,804

Vehicle Rental Revenues Adjustments ‐ ‐ ‐ ‐ ‐

Personal Property & Fixed Assets Revenues 1,393,877 1,671,414 1,671,414 906,899 1,671,414 1,747,380 1,853,795

Environmental Grants ‐ 200,000 200,000 ‐ 200,000 ‐ ‐

Impaired Investments 5,396 ‐ 6,945 ‐ ‐

Total Revenues 19,006,038 22,581,427 22,581,427 13,125,369 22,581,427 24,289,982 27,341,078

Expenditures 
Operating and Maintenance (13,435,836) (18,673,003) (18,673,003) (9,940,405) (18,673,003) (19,048,198) (20,208,233)

Capital Equipment Replacement7 (1,998,287) (7,788,829) (9,172,423) (1,366,959) (9,172,423) (5,418,307) (5,987,586)

ABT Debt Service ‐ (76,690) (76,690) ‐ (76,690) (39,495) ‐
Personal Property & Fixed Assets (1,445,060) (1,670,061) (1,670,061) (882,112) (1,670,061) (1,773,069) (1,881,049)
Environmental Grants ‐ ‐ ‐ ‐ ‐ ‐ ‐
One Time Fund Balance Rebate ‐ (12,654) (12,654) ‐ (12,654) (6,517) ‐
Intergovernmental Services

Total Expenditures (16,879,183) (28,221,236) (29,604,830) (12,189,475) (29,604,830) (26,285,585) (28,076,867)

Estimated Underexpenditures  846,637 846,637 846,637 788,568 842,306

Other Fund Transactions8

CAFR Time Issue Adjustments (201,856)

2015/2016 Encumbrances

Total Other Fund Transactions (201,856) ‐ ‐ ‐ ‐ ‐ ‐

Ending Fund Balance 11,950,000 6,357,568 5,773,233 12,885,893 5,773,233 5,150,531 5,257,049

Reserves 

Allowance for Inventory (1,118,165) (1,134,993) (1,134,993) (1,134,993) (1,134,993) (1,157,807) (1,192,831)
Expenditure Reserve (s)

Cash Flow Reserve(s) 

10% of Projected Fleet Replacement Cost9 (3,212,045)             (3,761,811) (3,761,811) (3,761,811) (3,761,811) (3,874,857) (3,952,741)

Total Reserves (4,330,210) (4,896,805) (4,896,805) (4,896,805) (4,896,805) (5,032,663) (5,145,572)

Reserve Shortfall  ‐ ‐ ‐ ‐ ‐ ‐ ‐

Ending Undesignated Fund Balance 7,619,789 1,460,763 876,428 7,989,089 876,428 117,868 111,477

Financial Plan Notes (samples below)
1 2015/2016 Actuals reflect year end information from EBS and are consistent with the Budgetary Fund Balance figures published by FBOD.
2 2017/2018 Adopted Budget is consistent with adopted budget ordinance.
3 2017/2018 Current Budget includes approved supplemental appropriations and the most recent revenue forecasts.
4 2017/2018 Biennial‐to‐Date Actuals reflects actual revenues and expenditures as of 03/31/2018, using EBS report GL033
5 2017/2018 Estimated reflects updated revenue and expenditure estimates as of 03/31/2018, and the impact of any proposed, but not approved supplementals. 
6 Outyear projections assume revenue and expenditure growth outlined below and reflect the most recent estimates, including the outyear impact of supplementals.

a) Assumes Invesment Pool Rate of Return Forecast from Office of Economic and Financial Analysis (OEFA).
b) Assumes sale of equipment is 12% of annual capital expenditures.
c) Capital expenditures are based on replacement schedule based on established replacement standards for each type of vehicle
d)
Assumes 6% annual increase in rental revenue and 3% increase in operating and maintenace costs and miscellanoues revenues

7 The 2017‐2018 Current Budget includes the supplemental ordinance 18544 appropriation of $1,384,594 for the encumbrance of vehicle and equipment purchase at year end 2016
8 Other fund transactions include accounting adjustments to balance to budgetary fund balance.

10 This plan was updated by Deanne Radke on 04/03/2018 and Sid Bender on 5/31/2018.

9 The target Fund Balance, as recommended by the County Auditor, is equal to a range of 10% to 20% of the Projected Replacement Cost of the fleet (PFRC).  This Fund is 

currently within the recommended range.  The PFRC in this financial plan is set at the 10% or low end of the recommended range.

2017/2018 Financial Plan (2018 Q1) Use (Monitoring)

Public Works Equipment Rental and Revolving 

Operating Fund 000005570 / Department 0750
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King County Operating and Capital Funds
Q2 2018

Report Id
Run Date

Page
Instance

GL_RPRT_084
8/14/2018 9:45

2 of 8
EREPORTS

Fund Fund Description 2017/2018 Budget
(Per EBS G/L)

Q2 2018 Actuals
(Per EBS G/L)

% of Budget
(75%

 benchmark)
000000010 CURRENT EXPENSE SUB-FUND Expense $ 1,705,494,753 $ 1,232,006,560  72.2% 

Revenue $ 1,650,716,463 $ 1,221,146,644  74.0% 

000000016 INMATE WELFARE FUND Expense $ 2,609,369 $ 2,135,965  81.9% 
Revenue $ 1,907,440 $ 1,690,717  88.6% 

000001030 COUNTY ROAD FUND Expense $ 234,616,606 $ 162,971,147  69.5% 
Revenue $ 222,493,459 $ 172,505,254  77.5% 

000001040 SW POST CLOSURE LF MAINT Expense $ 3,420,221 $ 2,652,749  77.6% 
Revenue $ 2,492,451 $ 1,274,071  51.1% 

000001060 VETERANS RELIEF Expense $ 6,172,996 $ 4,288,644  69.5% 
Revenue $ 6,113,184 $ 4,673,669  76.5% 

000001070 DEVELOPMENTAL DISABILITY Expense $ 76,906,187 $ 50,542,151  65.7% 
Revenue $ 75,093,592 $ 52,895,585  70.4% 

000001080 DCHS ADMINISTRATION Expense $ 12,924,026 $ 9,843,242  76.2% 
Revenue $ 12,638,401 $ 9,082,802  71.9% 

000001090 RECORDER'S O & M FUND Expense $ 4,262,126 $ 2,579,794  60.5% 
Revenue $ 3,610,241 $ 2,478,428  68.6% 

000001110 EMERGENCY TELEPHONE E911 Expense $ 61,984,905 $ 37,739,072  60.9% 
Revenue $ 46,501,314 $ 36,910,970  79.4% 

000001120 BEHAVIORAL HEALTH Expense $ 674,148,729 $ 441,191,690  65.4% 
Revenue $ 591,986,336 $ 436,536,183  73.7% 

000001135 MIDD Expense $ 136,975,666 $ 88,181,731  64.4% 
Revenue $ 134,073,353 $ 98,655,967  73.6% 

000001141 VETERANS AND FAMILY LEVY Expense $ 9,876,939 $ 9,818,952  99.4% 
Revenue $ 9,226,241 $ 9,388,086  101.8% 

000001142 HUMAN SERVICES LEVY Expense $ 9,954,940 $ 9,912,313  99.6% 
Revenue $ 9,220,726 $ 9,337,557  101.3% 

000001143 VETERANS SENIORS & HUMAN SERVICES L Expense $ 51,517,392 $ 5,316,937  10.3% 
Revenue $ 53,700,879 $ 28,099,742  52.3% 

000001170 ARTS & CULTURAL DEV FUND Expense $ 8,396,000 $ 6,904,428  82.2% 
Revenue $ 8,396,000 $ 3,709,134  44.2% 

000001171 2016 LTGO EXEMPT BONDS FOR CDA BLDG Expense $ 0 $ 300
Revenue $ 0 $ -134,638

000001172 2016 LTGO TAXABLE BONDS FOR CDA BLD Expense $ 0 $ 300
Revenue $ 0 $ -2,175,084

000001190 EMERGENCY MEDICAL SERVICE Expense $ 162,344,649 $ 108,254,595  66.7% 
Revenue $ 156,839,573 $ 117,459,180  74.9% 

000001200 TREASURERS O & M Expense $ 0 $ 587,271
Revenue $ 0 $ 776,071

000001210 SHARED SERVICES FUND Expense $ 73,032,238 $ 50,617,632  69.3% 
Revenue $ 72,639,215 $ 49,280,636  67.8% 

000001211 SURFACE WATER MGT FUND Expense $ 73,415,220 $ 56,352,021  76.8% 
Revenue $ 70,423,796 $ 55,930,885  79.4% 
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King County Operating and Capital Funds
Q2 2018

Report Id
Run Date

Page
Instance

GL_RPRT_084
8/14/2018 9:45

3 of 8
EREPORTS

Fund Fund Description 2017/2018 Budget
(Per EBS G/L)

Q2 2018 Actuals
(Per EBS G/L)

% of Budget
(75%

 benchmark)
000001220 AUTO FINGERPRINT IDENT FD Expense $ 47,497,269 $ 23,950,862  50.4% 

Revenue $ 42,913,847 $ 33,195,526  77.4% 

000001280 LOCAL HAZARDOUS WASTE FD Expense $ 38,727,788 $ 17,531,111  45.3% 
Revenue $ 32,608,596 $ 20,661,967  63.4% 

000001290 YTH AMATEUR SPRTS FUND Expense $ 19,946,035 $ 3,460,193  17.3% 
Revenue $ 19,157,745 $ 7,204,258  37.6% 

000001311 NOXIOUS WEED CONTROL Expense $ 5,629,576 $ 3,776,359  67.1% 
Revenue $ 5,107,382 $ 3,791,451  74.2% 

000001340 DEPT OF PERMITTING & ENV REVIEW Expense $ 28,917,203 $ 21,041,913  72.8% 
Revenue $ 29,156,000 $ 23,108,009  79.3% 

000001341 DPER ABATEMENT SUBFUND Expense $ 1,317,698 $ 712,117  54.0% 
Revenue $ 1,317,697 $ 784,014  59.5% 

000001345 DPER PERMITTING INTEGRATION Revenue $ 0 $ 74

000001346 DPER GENERAL PUBLIC SERVICES Expense $ 3,952,629 $ 2,762,692  69.9% 
Revenue $ 3,927,270 $ 2,773,272  70.6% 

000001381 PRKS TRUST & CONTRIBUTION Revenue $ 0 $ 163

000001396 RISK ABATEMENT/2006 FUND Expense $ 0 $ 177,975
Revenue $ 0 $ 1,157,987

000001411 RAINY DAY RESERVE FUND Revenue $ 0 $ 4,896,120

000001415 PARKING FACILITIES Expense $ 7,687,000 $ 2,830,699  36.8% 
Revenue $ 7,437,000 $ 4,190,876  56.4% 

000001421 COMMUNITY SERVICES OPERATING FUND Expense $ 13,479,885 $ 10,042,627  74.5% 
Revenue $ 12,621,026 $ 10,380,500  82.2% 

000001431 ANIMAL SERVICES FND Expense $ 14,645,494 $ 9,461,602  64.6% 
Revenue $ 14,474,883 $ 9,604,246  66.4% 

000001432 ANIMAL BEQUEST FND Expense $ 380,000 $ 149,865  39.4% 
Revenue $ 280,000 $ 289,671  103.5% 

000001451 PARKS OPERATING LEVY Expense $ 87,839,412 $ 59,151,273  67.3% 
Revenue $ 88,003,012 $ 64,084,148  72.8% 

000001452 OS TRAILS & ZOO LEVY SUBF Revenue $ 0 $ 6,119

000001453 PARKS OPEN SPACE AND TRAILS LEVY Expense $ 143,658,271 $ 110,721,225  77.1% 
Revenue $ 142,668,675 $ 110,039,603  77.1% 

000001471 HISTORCL PRSRVTN & H PRGM Expense $ 1,520,284 $ 785,750  51.7% 
Revenue $ 1,028,755 $ 930,338  90.4% 

000001480 BEST STARTS FOR KIDS LEVY Expense $ 136,847,797 $ 75,280,223  55.0% 
Revenue $ 129,282,617 $ 98,068,180  75.9% 

000001511 PUGET SOUND EMERGENCY RADIO NETWORK Expense $ 61,364,752 $ 44,911,634  73.2% 
Revenue $ 61,332,443 $ 47,323,656  77.2% 

000001561 KC FLD CNTRL OPR CONTRACT Expense $ 202,645,080 $ 13,645,226  6.7% 
Revenue $ 202,645,083 $ 11,406,949  5.6% 

000001800 PUBLIC HEALTH Expense $ 396,432,683 $ 249,994,486  63.1% 
Revenue $ 398,618,859 $ 272,730,568  68.4% 

000001820 INTERCOUNTY RIVER IMPROV Expense $ 100,000 $ 49,111  49.1% 
Revenue $ 100,000 $ 78,436  78.4% 
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000001850 ENVIRONMENTAL HEALTH FUND Expense $ 54,365,810 $ 36,855,797  67.8% 

Revenue $ 53,516,675 $ 46,350,970  86.6% 

000001890 PUBLIC HEALTH ADMINISTRATION FUND Expense $ 64,233,427 $ 19,602,232  30.5% 
Revenue $ 64,436,517 $ 20,920,858  32.5% 

000002140 GRANTS FUND Expense $ 43,075,312 $ 20,902,320  48.5% 
Revenue $ 43,075,303 $ 20,139,727  46.8% 

000002169 BYRNE JAG GRANT FFY 2014 Expense $ 0 $ 13,454   
Revenue $ 0 $ 13,454   

000002170 BYRNE JAG GRANT FFY 2015 Expense $ 0 $ 31,850   
Revenue $ 0 $ 31,850   

000002171 BYRNE JAG GRANT FFY 2016 Expense $ 0 $ 204,573   
Revenue $ 0 $ 168,402   

000002240 EMPLOYMENT & EDUCATN RESOURCES  FD Expense $ 34,618,269 $ 22,010,079  63.6% 
Revenue $ 34,293,111 $ 23,159,105  67.5% 

000002460 FED HOUSNG & COMM DEV FND Expense $ 208,431,091 $ 102,119,263  49.0% 
Revenue $ 201,823,533 $ 104,371,756  51.7% 

000002462 CDBG GREENBRIDGE LN REPAY Expense $ 0 $ 333,408   
Revenue $ 0 $ 589,466   

000002463 HOUSING OPPORTUNITY LOANS Expense $ 0 $ 58,496   
Revenue $ 0 $ 54,948   

000003151 CONSERV FUTURES SUB-FUND Expense $ 0 $ 20,506,125   
Revenue $ 0 $ 16,824,691   

000003160 FMD-PARKS,REC,OPEN SPACE Expense $ 0 $ 6,922,289   
Revenue $ 0 $ 8,265,955   

000003170 E 911 CAPITAL FUND Expense $ 0 $ 436   
Revenue $ 0 $ 1,612,791   

000003292 SWM CIP NON-BOND SUBFUND Expense $ 0 $ 15,695,519   
Revenue $ 0 $ 19,725,491   

000003293 STORMWATER NON-BOND SWM CIP SUBFUND Revenue $ 0 $ -11,432   

000003296 SWM GO BONDS 2014 Expense $ 0 $ 88,780   
Revenue $ 0 $ -815,756   

000003310 LONG-TERM LEASES Expense $ 0 $ 25,676,672   
Revenue $ 0 $ 24,345,579   

000003313 LT LEASE SALES TAX DEFERRAL Revenue $ 0 $ 18,682   

000003350 YOUTH SRVS FACILTS CONST Expense $ 0 $ 60,561,080   
Revenue $ 0 $ 38,741,688   

000003361 PUGET SOUND EMERGENCY RADIO NETWORK Expense $ 0 $ 19,829,444   
Revenue $ 0 $ 45,287,600   

000003380 AIRPORT CONSTRUCTION Expense $ 0 $ 7,839,323   
Revenue $ 0 $ 4,424,981   

000003403 URBAN RESTOR & HBTAT RSTR Revenue $ 0 $ 12,489   

000003421 MJR MNTNCE RSRV SUB-FUND Expense $ 0 $ 11,776,689   
Revenue $ 0 $ 22,865,986   
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000003425 LTGO BOND - F3421 Expense $ 0 $ 4,665,691   

Revenue $ 0 $ 6,865,182   

000003461 REGIONAL JUST CTR PRJCTS Expense $ 0 $ 64,120   
Revenue $ 0 $ 8,626   

000003473 RADIO COMM SRVS CIP FUND Expense $ 0 $ 439,703   
Revenue $ 0 $ 990,075   

000003490 FMD-PARKS FACILITY REHAB Expense $ 0 $ 1,019,625   
Revenue $ 0 $ 1,232,218   

000003521 OS KC BOND FUNDED SUBFUND Expense $ 0 $ 1,038   
Revenue $ 0 $ 5,748   

000003522 OS KC NON BND FND SUBFUND Expense $ 0 $ 3,479,174   
Revenue $ 0 $ 1,710,889   

000003571 KC FLD CNTRL CAP CONTRACT Expense $ 0 $ 51,578,744   
Revenue $ 0 $ 45,338,271   

000003581 PARKS CAPITAL FUND Expense $ 0 $ 41,407,687   
Revenue $ 0 $ 47,759,821   

000003582 LTGO BONDS PARKS Expense $ 0 $ 808,384   
Revenue $ 0 $ 874,790   

000003591 KC MARINE CONST Expense $ 0 $ 10,771,229   
Revenue $ 0 $ 10,403,294   

000003611 WATER QUALITY CONST-UNRES Expense $ 0 $ 257,855,029   
Revenue $ 0 $ 10,338,603   

000003612 WTD INTERNALLY FINANCED PROJECTS FU Expense $ 0 $ 7,851,784   
Revenue $ 0 $ 71,132   

000003641 PUBLIC TRANS CONST-UNREST Expense $ 0 $ 95,074,666   
Revenue $ 0 $ 156,901,610   

000003642 PUBLIC TRANS REVENUE FLEET CAPITAL Expense $ 0 $ 255,469,583   
Revenue $ 0 $ 127,582,006   

000003672 ENVIRONMENTAL RESOURCE Expense $ 0 $ 942   
Revenue $ 0 $ 6,953   

000003673 CRITICAL AREAS MITIGATION Expense $ 0 $ 1,511,652   
Revenue $ 0 $ 1,723,420   

000003681 REAL ESTATE EXCISE TX CAP Expense $ 0 $ 7,900,167   
Revenue $ 0 $ 12,202,523   

000003682 REAL ESTATE EXCISE TX 2 Expense $ 0 $ 6,312,744   
Revenue $ 0 $ 12,222,730   

000003691 TRNSF OF DEV CREDIT PROG Expense $ 0 $ 8,010,471   
Revenue $ 0 $ 15,347,666   

000003721 GRNRVR FLD MTGTN TRNSFRS Expense $ 0 $ 78,095   
Revenue $ 0 $ 9,095   

000003771 OIRM CAPITAL PROJECTS Expense $ 0 $ 24,135,201   
Revenue $ 0 $ 22,328,667   

000003775 2015 LTGO SERIES B - KCIT Revenue $ 0 $ -5,318,347   
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000003776 2017B LTGO BOND SUB FUND - KCIT Expense $ 0 $ 88,456   

Revenue $ 0 $ 5,479,695   

000003781 ITS CAPITAL Expense $ 0 $ 5,589,644   
Revenue $ 0 $ 4,538,976   

000003791 HMC/MEI 2000 PROJECTS Expense $ 0 $ 863,487   
Revenue $ 0 $ 179,057   

000003795 HMC/MEI 04B BND PROCEEDS Revenue $ 0 $ -76   

000003810 SW CAP EQUIP REPLACEMENT Expense $ 0 $ 6,993,675   
Revenue $ 0 $ 10,924,553   

000003840 FARMLAND & OPEN SPACE ACQ Expense $ 0 $ 678,267   
Revenue $ 0 $ 19,746   

000003850 RENTON MAINTENANCE FACIL Expense $ 0 $ 4,222,665   
Revenue $ 0 $ 817,987   

000003855 COUNTY ROAD MAJOR MAINTENANCE FUND Expense $ 0 $ 22,314,295   
Revenue $ 0 $ 43,779,529   

000003860 COUNTY ROAD CONSTRUCTION Expense $ 0 $ 23,370,235   
Revenue $ 0 $ 6,936,266   

000003862 2010 GO BONDS-ROADS Revenue $ 0 $ 600   

000003865 KING COUNTY ROAD CONSTRUCTION Expense $ 0 $ 877,328   
Revenue $ 0 $ 4,058,232   

000003901 SOLID WASTE CONSTRUCTION Expense $ 0 $ 10,913,294   
Revenue $ 0 $ 17,377,220   

000003908 SOLID WASTE CONSTR 2017 LTGO BND Expense $ 0 $ 254,209   
Revenue $ 0 $ 20,438,526   

000003910 LANDFILL RESERVE FUND Expense $ 0 $ 33,545,166   
Revenue $ 0 $ 29,601,170   

000003951 BLDG REPAIR/REPL SUBFUND Expense $ 0 $ 77,267,958   
Revenue $ 0 $ 83,321,342   

000003952 LTGO BOND - F3951 Expense $ 0 $ 7,030,720   
Revenue $ 0 $ 14,862,389   

000003954 2015 LTGO SERIES B - FMD Revenue $ 0 $ 263   

000003959 2015B GO BONDS FRED FMD Expense $ 0 $ 605   
Revenue $ 0 $ 2,202   

000003961 HMC REPAIR AND REPLAC FD Expense $ 0 $ 21,283,144   
Revenue $ 0 $ 3,669,489   

000004040 SOLID WASTE OPERATING Expense $ 302,313,398 $ 204,310,585  67.6% 
Revenue $ 278,115,712 $ 218,039,490  78.4% 

000004041 CONSTRUCTION AND DEMO PROGRAM Expense $ 0 $ 583,509   
Revenue $ 0 $ 1,296,633   

000004042 SW OPER 2015 FRED BOND Revenue $ 0 $ -69,723   

000004043 SW OPER 2017B FRED BOND Expense $ 0 $ 836   
Revenue $ 0 $ 161,100   

000004290 AIRPORT Expense $ 41,808,176 $ 28,205,784  67.5% 
Revenue $ 42,146,499 $ 37,114,957  88.1% 
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000004501 RADIO COMM OPRTNG FND Expense $ 8,793,250 $ 5,266,740  59.9% 

Revenue $ 9,289,353 $ 7,423,675  79.9% 

000004503 RCS COMMON EQPT MAINT SUB Revenue $ 0 $ 84,068   

000004531 I-NET OPERATING Expense $ 6,516,015 $ 4,062,446  62.3% 
Revenue $ 6,298,836 $ 4,237,720  67.3% 

000004551 LINK RISK FUND Revenue $ 0 $ 3,589   

000004591 MARINE OPERATING FUND Expense $ 18,162,739 $ 12,538,497  69.0% 
Revenue $ 17,990,715 $ 13,083,578  72.7% 

000004611 WATER QUALITY OPERATING Expense $ 321,236,928 $ 237,043,208  73.8% 
Revenue $ 987,213,158 $ 760,566,967  77.0% 

000004641 PUBLIC TRANSPORTATION OP Expense $ 1,642,420,234 $ 1,187,487,345  72.3% 
Revenue $ 1,790,400,508 $ 1,196,779,972  66.8% 

000004643 PUBLIC TRANS REVENUE STABILIZATION Revenue $ 2,000,000 $ 2,767,985  138.4% 

000005420 SAFETY & WORKERS' COMP Expense $ 73,398,067 $ 40,584,771  55.3% 
Revenue $ 54,780,000 $ 42,019,350  76.7% 

000005441 WWTR EQ RNT&RVLVG FD Expense $ 10,079,530 $ 2,227,295  22.1% 
Revenue $ 9,095,493 $ 6,584,115  72.4% 

000005450 FINANCE & BUS OPERATIONS Expense $ 62,538,158 $ 44,716,347  71.5% 
Revenue $ 63,904,914 $ 47,411,484  74.2% 

000005457 EMPLOYEES DEF COMP ADMIN Expense $ 0 $ 233,297   
Revenue $ 0 $ 267,020   

000005481 KING COUNTY GIS FUND Expense $ 17,406,732 $ 9,567,796  55.0% 
Revenue $ 16,838,769 $ 10,789,208  64.1% 

000005490 BUSINESS RESOURCE CENTER Expense $ 36,947,120 $ 25,489,643  69.0% 
Revenue $ 40,220,670 $ 30,165,965  75.0% 

000005500 EMPLOYEE BENEFITS PROGRAM Expense $ 566,616,344 $ 374,718,745  66.1% 
Revenue $ 537,570,446 $ 402,933,797  75.0% 

000005511 FACILITIES MANAGEMENT SUB Expense $ 114,424,449 $ 77,419,057  67.7% 
Revenue $ 112,836,566 $ 78,551,666  69.6% 

000005520 INSURANCE Expense $ 85,006,029 $ 38,008,400  44.7% 
Revenue $ 43,518,264 $ 32,707,483  75.2% 

000005531 DATA PROCESSING SERVICES Expense $ 194,199,379 $ 141,577,664  72.9% 
Revenue $ 186,743,577 $ 148,624,438  79.6% 

000005570 PUBLIC WORKS EQUIP RENTAL Expense $ 29,604,824 $ 15,033,254  50.8% 
Revenue $ 22,588,371 $ 16,993,365  75.2% 

000005580 MOTOR POOL EQUIP RENTAL Expense $ 36,565,564 $ 21,303,217  58.3% 
Revenue $ 30,062,329 $ 22,710,882  75.5% 

000008400 LIMITED G O BOND REDEMPT. Expense $ 246,256,291 $ 166,497,857  67.6% 
Revenue $ 244,314,755 $ 155,282,321  63.6% 

000008401 CONSERV FUTURES LEVY CLG. Revenue $ 0 $ -1,561,902   

000008407 HUD SEC 108 LOAN REPAYMNT Expense $ 576,907 $ 333,408  57.8% 
Revenue $ 589,466 $ 333,408  56.6% 

000008430 PUBLIC TRANSPORTATION BONDS Expense $ 44,613,999 $ 22,851,095  51.2% 
Revenue $ 44,976,939 $ 37,018,552  82.3% 
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000008500 UNLIMITED G O BOND REDEM. Expense $ 34,337,900 $ 19,996,650  58.2% 

Revenue $ 34,180,000 $ 25,919,334  75.8% 

000008920 WATER QUALITY REV BOND Expense $ 536,056,519 $ 213,299,600  39.8% 
Revenue $ 0 $ 1,119,613

000008921 WASTEWATER REVENUE BOND RESERVES Revenue $ 0 $ 2,579,342

000008922 WASTEWATER STATE LOAN RESERVES Revenue $ 0 $ 188,324
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02/08/2018Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

1, 2, 3, 4, 5, 6, 7, 8, 9

INFORMATION TECHNOLOGY

King County Information Technology

David Mendel

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 02/09/2018

Last updated by KC\cebanv on 7/18/2018 2:35:24 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning N/A $0 $13,674 $0
2 Preliminary Design N/A $0 $328,649 $0

3 Final Design 7/1/2015 9/15/2017 Completed $20,052,985 $18,373,654 $20,052,985
4 Implementation 9/18/2017 5/7/2021 In Progress $232,522,006 $9,988,666 $158,462,220

5 Closeout 5/10/2021 12/30/2022 Not Started $7,119,653 $0 $0

6 Acquisition Not Started $0 $8,572 $0
Total $259,694,644 $28,713,215 $178,515,205

5/7/2021Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning $0
2 Preliminary Design $0
3 Final Design 7/1/2015 9/15/2017 $20,052,985
4 Implementation 9/18/2017 5/7/2021 $232,522,006

5 Closeout 5/10/2021 12/30/2022 $7,119,653

6 Acquisition $0
Total $259,694,644

5/7/2021Baseline Substantial Completion

Scope Green

Baseline Detail Report Created on: 08/23/2018 05:46 AM Page 1 of 36

Q2 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 2nd Quarter, MPA Only: Yes, Project: All

1126875 PSERN Capital
STANDALONE
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Scope Variance Comment

Current Scope
The Puget Sound Emergency Radio Network (PSERN) project will replace the existing land mobile radio system by 
implementing a cost effective network using state of the art technology that meets the high standards and requirements of 
multi-jurisdictional critical life safety responders and general governmental users throughout King County.

Scope includes construction of radio sites, network design, implementation of electronic equipment, system testing, training 
for end users, removal of KCERCS equipment and deployment of end user devices.

Baseline Scope
The Puget Sound Emergency Radio Network (PSERN) project will replace the existing land mobile radio system by 
implementing a cost effective network using state of the art technology that meets the high standards and requirements of 
multi-jurisdictional critical life safety responders and general governmental users throughout King County.

Scope includes construction of radio sites, network design, implementation of electronic equipment, system testing, training 
for end users, removal of KCERCS equipment and deployment of end user devices.

Schedule Green

Schedule Variance Comment

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning N/A

2 Preliminary Design N/A
3 Final Design 7/1/2015 9/15/2017 807 7/1/2015 9/15/2017 807 Completed

4 Implementation 9/18/2017 5/7/2021 1327 9/18/2017 5/7/2021 1327 In Progress
5 Closeout 5/10/2021 12/30/2022 599 5/10/2021 12/30/2022 599 Not Started

6 Acquisition Not Started

Substantial Completion 
Date 5/7/2021 5/7/2021

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 7/1/2015 5/7/2021 2137

Current Schedule 7/1/2015 5/7/2021 2137
0 0.00 %

Baseline Detail Report Created on: 08/23/2018 05:46 AM Page 2 of 36

Q2 2018 Baseline Detail Report
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1126875 PSERN Capital
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Cost Green

Cost Variance Comment

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $0 $13,674 $0 $0 0.00 %

2 Preliminary Design $0 $328,649 $0 $0 0.00 %
3 Final Design $20,052,985 $18,373,654 $20,052,985 $0 0.00 %

4 Implementation $232,522,006 $9,988,666 $232,522,006 $0 0.00 %
5 Closeout $7,119,653 $0 $7,119,653 $0 0.00 %

6 Acquisition $0 $8,572 $0 $0 0.00 %
Total $259,694,644 $28,713,215 $259,694,644 $0 0.00 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Motorola Solutions Inc Other $118,337,914 12/17/2014 12/14/2034 1 $1,823,081

Summit Solutions Construction $1,500,000 09/08/2017 09/08/2018 0 $0
KPFF Construction Management $2,000,000 07/06/2017 07/06/2018 0 $0

KPFF Construction Management $600,000 10/06/2015 10/06/2017 0 $0
Odelia Pacific Corporation Design/Engineering $7,200,000 12/05/2014 12/05/2018 1 $2,000,000

Mastec Construction $2,500,000 11/07/2016 11/07/2018 0 $0

Mastec Construction $1,750,000 03/23/2017 03/23/2018 0 $0
Mastec Construction $2,500,000 07/22/2016 01/18/2018 0 $0

Total $136,387,914 2 $3,823,081

Mandatory Phased Appropriation Reporting

MPA-2. Contract Change Explanation

MPA-1. Contracts

Baseline Detail Report Created on: 08/23/2018 05:46 AM Page 3 of 36
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Motorola Solutions - Change Order# 3 was fully executed on 1/18/2017 and added scope to several MSI sites as 
well as changed civil site development responsibility for several sites. Change Order #3 added $1,823,081.35 to 
the contract due to changes in site development responsibilities for several sites in the original scope of work, 
addition of FM 200 fire suppression systems, tower extensions, addition of 60KW diesel generators and 1000 
gallon diesel storage tanks.

Odelia Pacific - Change Order# 5 added $2M due to unforeseen site design changes directed by PSERN as:
o Sites shifting around a few times, DPER permitting process requiring 3rd party engineering  
o Major system improvements due to insufficient existing infrastructure for our design
o Costs due to Conditional Use Permit (CUP) which requires incremental permitting work and 3rd party work  – 
photo simulations, SMEs on property valuation, RF exposure, landscaping, etc
o HVAC design
o Tower design and planning shifting many times due to leasing issues
o Site design changes to meet Landlord requirements
o Environmental Assessments for USFS sites 

Motorola:

Milestone 2G - Factory Acceptance Testing (FAT) Land Mobile Radio System
Milestone 2H - Deliver System Administrator
Milestone 2U - Install and Test ISSI Integration

Q3 Motorola:

Milestone 2D - Install and Test Backhaul Central Control Equipment
Milestone 2K - Install and Test LMR Central Control

• In-building coverage impact to the project
Project will be working with MSI to determine the impacts of system design on in-building coverage. Additional 
maps with Delivered Audio Quality (DAQ) 3.4 have been requested from Motorola on 3/23/17. MSI provided the 
maps and these were given to the Technical committee for their review. The maps were also presented to the 
Joint Board on 4/27/17. 6/14/17 The project continues to work with the technical team and others to further 
research and come up with next steps. In building task force created to look into the issue. 12/11/17 - consultant 
hired to assist task force. 

• Site development delays
Several activities including development of an SLA and some construction must be complete by June 2018 in 
order to meet the deadline for MSI equipment to be installed and the transition to PSERN. 

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary
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11/22/2016Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

8

EXECUTIVE SERVICES

Facilities Mgmt

David Brossard

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 01/23/2017

Last updated by KC\brossd on 7/16/2018 2:36:38 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning 8/1/2016 8/1/2016 Completed $30,897 $30,897 $119,765
2 Preliminary Design 8/2/2016 8/30/2016 Completed $42,933 $42,933 $350,863

3 Final Design 8/31/2016 1/27/2017 Completed $292,921 $292,921 $801,142
4 Implementation 1/30/2017 2/8/2018 Completed $4,201,887 $4,201,877 $10,275,350

5 Closeout 9/27/2017 11/29/2017 Completed $88,033 $59,958 $82,867

6 Acquisition Not Started $0 $0 $0
Total $4,656,671 $4,628,586 $11,629,987

9/13/2017Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 8/23/2016 10/31/2016 $119,765
2 Preliminary Design 8/23/2016 10/31/2016 $350,863

3 Final Design 10/11/2016 11/22/2016 $801,142

4 Implementation 11/22/2016 9/13/2017 $10,275,350
5 Closeout 9/14/2017 11/14/2017 $82,867

6 Acquisition $0
Total $11,629,987

9/18/2017Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
Implement replacement of entire 480 volt electrical bus duct including transformers bus plugs and disconnects, creating new 
electrical rooms stacked vertically through the building, provide access to electrical RM E213A, conduct arc flash assessment 
and labeling program throughout electrical system, install 3 plumbing chase work platforms. Includes all associated 
architectural, mechanical and plumbing work.     

Baseline Scope
Implement replacement of entire 480 volt electrical buss duct including transformers bus plugs and disconnects, creating 
new electrical rooms stacked vertically thru the building, provide access to electrical RM E213A, conduct arc flash 
assessment and labeling program throughout electrical system; install 3 plumbing chase work platforms. Includes all 
associated architectural mechanical and plumbing work.

Schedule Yellow

Schedule Variance Comment
-

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 8/23/2016 10/31/2016 69 8/1/2016 8/1/2016 0 Completed

2 Preliminary Design 8/23/2016 10/31/2016 69 8/2/2016 8/30/2016 28 Completed
3 Final Design 10/11/2016 11/22/2016 42 8/31/2016 1/27/2017 149 Completed

4 Implementation 11/22/2016 9/13/2017 295 1/30/2017 2/8/2018 374 Completed
5 Closeout 9/14/2017 11/14/2017 61 9/27/2017 11/29/2017 63 Completed

6 Acquisition Not Started

Substantial Completion 
Date 9/18/2017 9/13/2017

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 10/11/2016 9/18/2017 342

Current Schedule 8/31/2016 9/13/2017 378
36 10.00 %

Cost Green
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Cost Variance Comment

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $119,765 $30,897 $30,897 ($88,868) -74.00 %
2 Preliminary Design $350,863 $42,933 $42,933 ($307,930) -88.00 %

3 Final Design $801,142 $292,921 $292,921 ($508,221) -63.00 %
4 Implementation $10,275,350 $4,201,877 $4,201,887 ($6,073,463) -59.00 %

5 Closeout $82,867 $59,958 $88,033 $5,166 6.00 %
6 Acquisition $0 $0 $0 $0 0.00 %

Total $11,629,987 $4,628,586 $4,656,671 ($6,973,316) -59.96 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Clark Design Group Design/Engineering $569,382 08/18/2016 09/18/2017 0 $0
Skanska USA Building Inc Other $135,140 09/13/2016 12/12/2016 0 $0

Skanska USA Building Inc. Construction $7,528,277 12/12/2016 12/12/2017 0 $0
Glumac (commissioning) Other $2,000 07/10/2017 08/31/2017 0 $0

Total $8,234,799 0 $0

Mandatory Phased Appropriation Reporting

In project close-out phase.

Remaining close-out tasks.

No remaining issues/risks in close-out phase

MPA-2. Contract Change Explanation

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary

MPA-1. Contracts
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11/05/2013Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

5

NATURAL RESOURCES AND PARKS

Parks and Recreation

Jason Rich

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 11/05/2013

Last updated by DNRP\chungm on 7/23/2018 1:25:51 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning Completed $9,554 $9,554 $0
2 Preliminary Design 9/24/2010 5/18/2011 Completed $371,933 $371,933 $0

3 Final Design 5/19/2011 8/2/2015 Completed $813,633 $813,633 $680,000
4 Implementation 8/3/2015 1/24/2017 Completed $6,554,000 $6,535,964 $1,698

5 Closeout 1/25/2017 7/21/2018 In Progress $80,000 $71,351 $0

6 Acquisition 3/31/2012 9/30/2014 Completed $101,152 $101,152 $0
Total $7,930,272 $7,903,586 $681,698

1/24/2017Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 4/6/2008 6/29/2009
2 Preliminary Design 9/24/2010 5/18/2011 $436,443

3 Final Design 5/19/2011 3/31/2014 $684,704

4 Implementation 4/1/2014 1/16/2015 $5,529,942
5 Closeout 1/17/2015 4/18/2015 $33,879

6 Acquisition 3/31/2012 2/15/2013 $138,000
Total $6,822,968

12/16/2014Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
Segment B will create a 1.45-mile-long separated multiuse path along Des Moines Memorial Drive from South 156th Way in 
SeaTac to South Normandy Road in Burien. This segment will be part of the ongoing Des Moines Memorial Drive restoration 
project which will restore Washington’s Living Road of Remembrance. It will enhance safe linkages to the Burien Regional 
Growth Center, SeaTac Airport, Sound Transit LINK Light Rail, local and regional transit services and other regional trails.
The Trail will include a 12-foot-wide paved cross-section with a 3-to-5-foot separation from the adjacent street and a 2-foot-
wide gravel shoulder on the opposite side of the trail. The project will include necessary drainage, related road and driveway 
crossings and Manual of Uniform Traffic Control Devices (MUTCD) signage. 

Baseline Scope
The project constructs a 1.45-mile paved multiuse path (regional trail) within the cities of SeaTac and Burien.  The project 
creates a separated multiuse path along Des Moines Memorial Drive from S. 156th Way (SeaTac) to S. Normandy Road 
(Burien). This segment of the L2S Trail will be part of the ongoing Des Moines Memorial Drive restoration project and will 
also provide a much needed safe north-south link with existing non-motorized facilities

Schedule Red

Schedule Variance Comment
The project is now substantially complete and is being closed out.  Overall the schedule was impacted by numerous factors 
both before and during construction.
Factors that impacted the schedule include: additional time to negotiate interlocal agreements and easements with multiple 
jurisdictions, coordination with utility companies, delays due to inclement weather, coordination with other projects located 
within the project site and under performance by subcontractors on the project. The construction contract was awarded on 
July 9, 2015 and the official Notice to Proceed was given on August 3, 2015. The substantial completion date was Jan. 24, 
2017. 

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 4/6/2008 6/29/2009 449 Completed
2 Preliminary Design 9/24/2010 5/18/2011 236 9/24/2010 5/18/2011 236 Completed

3 Final Design 5/19/2011 3/31/2014 1047 5/19/2011 8/2/2015 1536 Completed
4 Implementation 4/1/2014 1/16/2015 290 8/3/2015 1/24/2017 540 Completed

5 Closeout 1/17/2015 4/18/2015 91 1/25/2017 7/21/2018 542 In Progress

6 Acquisition 3/31/2012 2/15/2013 321 3/31/2012 9/30/2014 913 Completed
Substantial Completion 
Date 12/16/2014 1/24/2017
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Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 5/19/2011 12/16/2014 1307

Current Schedule 5/19/2011 1/24/2017 2077
770 58.00 %

Cost Red

Cost Variance Comment
The baseline budget was impacted by various external factors relating to utilities, right of way agreements, and a 
competitive bidding climate. The lowest construction bid received was $401,010 (5%) over the engineer’s estimate. In 
addition, due to the delays from utility relocation, the overall duration of the construction and design contracts were 
increased resulting in additional cost.  

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $0 $9,554 $9,554 $9,554 0.00 %

2 Preliminary Design $436,443 $371,933 $371,933 ($64,510) -15.00 %
3 Final Design $684,704 $813,633 $813,633 $128,929 19.00 %

4 Implementation $5,529,942 $6,535,964 $6,554,000 $1,024,058 19.00 %
5 Closeout $33,879 $71,351 $80,000 $46,121 136.00 %

6 Acquisition $138,000 $101,152 $101,152 ($36,848) -27.00 %

Total $6,822,968 $7,903,586 $7,930,272 $1,107,304 16.23 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Road Construction 
Northwest, Inc.

Construction $4,945,000 08/03/2015 09/19/2017 6 $498,000

Parametrix, Inc. Design/Engineering $770,000 09/24/2010 08/02/2015 6 $342,000
Parametrix, Inc. Construction Management $1,102,000 08/03/2015 03/01/2017 6 $480,000

Total $6,817,000 18 $1,320,000

Mandatory Phased Appropriation Reporting

MPA-2. Contract Change Explanation

MPA-1. Contracts
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Change Order #6 was added to the construction contract to compensate the Contractor for underruns in 
quantities as well as additional items not previously covered in Change Order #4.

Contract Closeout

Contract Closeout.

Contractor may file a claim against the County for delay caused by utilities.

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary
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09/30/2010Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

3

NATURAL RESOURCES AND PARKS

Parks and Recreation

Gina Auld

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 10/14/2016

Last updated by DNRP\bonenfantj on 7/25/2018 1:44:22 PM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning 3/10/1999 6/30/2007 Completed $0 $395,934 $3
2 Preliminary Design 7/10/2007 5/31/2010 Completed $0 $12 $3

3 Final Design 9/1/2011 4/11/2014 Completed $1,884,414 $207,395 $3
4 Implementation 4/12/2014 7/3/2015 Completed $15,890,487 $12,431,149 $4

5 Closeout 7/4/2015 12/31/2017 In Progress $0 $256,556 $5

6 Acquisition Not Started $0 $437 $3
Total $17,774,901 $13,291,483 $21

7/3/2015Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 3/10/1999 6/30/2007 $0
2 Preliminary Design 7/10/2007 9/1/2010 $0

3 Final Design 9/1/2011 9/19/2013 $2,541,000

4 Implementation 9/20/2013 3/10/2015 $14,897,000
5 Closeout 4/12/2015 12/31/2015 $0

6 Acquisition $0
Total $17,438,000

2/11/2015Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
 The East Lake Sammamish Master Plan Trail project includes design and construction of an alternative, non-motorized 
transportation corridor and a multi-use recreational trail along 11 miles of a former Burlington Northern Santa Fe (BNSF) 
railroad corridor on the east side of Lake Sammamish, from Redmond to Issaquah. King County purchased the corridor from 
BNSF in 1997, and in 2006 opened the existing interim use gravel trail to the public. The King County Parks and Recreation 
Division spent ten years on master planning, design work, environmental review and resolving legal issues related to this 
project, with ongoing involvement of a citizen’s advisory group and in close coordination with the Cities of Redmond, 
Sammamish and Issaquah.

The East Lake Sammamish Master Plan Trail is being designed and constructed in phases, or segments, based on budget 
availability. The Redmond segment, NE 70th Street to 187th Avenue NE was completed and opened to the public in 
November 2011. The Issaquah segment, SE 43rd Way to Gilman Boulevard, was completed and opened to the public in June 
2013. Construction of the North Sammamish Segment began in April 2014 and opened to the public in July 2015.

Safety and accessibility are the County’s primary goals for this project. The project utilizes the most up-to-date greenway 
design and engineering. Environmental improvements include wetland enhancements and fencing, slope stabilization, 
native landscaping and tree replanting.

Baseline Scope
The North Sammish Trail scope of work includes: The removal of an existing gravel trail and construction of approximately 
2.5 miles of 12-foot wide paved trail with gravel shoulders, concrete intersections, and wetland mitigation planting. Other 
items of work include erosion control, site preparation, grading, gravity block walls, structural earth walls, soldier pile wall, 
fencing, stormwater conveyance system, fish passable culverts,signage, traffic control, utility adjustments, trail amenity 
items, and landscaping. The project is located on former railroad ank from NE Inglewood Hill Road to 187th Ave NE corridor.

Schedule Yellow

Schedule Variance Comment
The baselined final design date was scheduled for completion in September 2013. Due to a shoreline permit appeal, trail 
construction was delayed until April 2014. Substantial completion was impacted due to unforseen conditions such as 
permitting, three (3) cultural resource finds, reconstruction of a structural wall due to damage by adjacent  property owners, 
design changes, and change in site conditions at stairs and driveways. The original baseline date for substantial completion 
was February 11, 2015. Substantial completion was issued to the contractor on July 3, 2015. The final change order is 
pending and the revised closeout date is September 30, 2018.
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Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 3/10/1999 6/30/2007 3034 3/10/1999 6/30/2007 3034 Completed

2 Preliminary Design 7/10/2007 9/1/2010 1149 7/10/2007 5/31/2010 1056 Completed

3 Final Design 9/1/2011 9/19/2013 749 9/1/2011 4/11/2014 953 Completed
4 Implementation 9/20/2013 3/10/2015 536 4/12/2014 7/3/2015 447 Completed

5 Closeout 4/12/2015 12/31/2015 263 7/4/2015 12/31/2017 911 In Progress
6 Acquisition Not Started

Substantial Completion 
Date 2/11/2015 7/3/2015

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 9/1/2011 2/11/2015 1259

Current Schedule 9/1/2011 7/3/2015 1401
142 11.00 %

Cost Yellow

Cost Variance Comment
EBS is not reflecting costs prior to 2014. Budgeting practices were different, and most charges for this project were charged 
to the master project (1044600). The difference is $1.014 million. Actual costs should be:

Implementation and closeout:  $14,306,003.52

The construction of the East Lake Sammamish Trail, North Sammamish segment, has been awarded two grants:  $3.0 million 
by the Federal Highway Administration (FHWA) and a Recreation and Conservation Office state grant in the amount of 
$500,000.

During the course of the project, various impacts have resulted in costly changes. These changes are a result of re-design 
and implementation issues based on extensive communication with the City of Sammamish and residents. Change order 
items include, but are not limited to: additional tree removal, improved safety measures and traffic control, three (3) 
cultural resource finds / sites on the project, reconstruction of a structural wall due to damage by adjacent property owners, 
removal of encroachments, differing site conditions at stairs and driveways, several retaining walls, differing site conditions 
related to underground utilities, miscellaneous overruns of existing items, erosion control work and pending claims.

Bid results were $719,232 under the engineer’s estimate. The bid savings has been applied to change orders valued at 
approximately $3.1 million.   The final change order is in process of negotiation with the contractor and is estimated to be 
approximately $500K. Significant additional impacts to the overall cost of the project is expected. This is due to 
unanticipated legal efforts and drainage claims with the City of Sammamish that are currently underway.
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Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $0 $395,934 $0 $0 0.00 %
2 Preliminary Design $0 $12 $0 $0 0.00 %

3 Final Design $2,541,000 $207,395 $1,884,414 ($656,586) -26.00 %
4 Implementation $14,897,000 $12,431,149 $15,890,487 $993,487 7.00 %

5 Closeout $0 $256,556 $0 $0 0.00 %
6 Acquisition $0 $437 $0 $0 0.00 %

Total $17,438,000 $13,291,483 $17,774,901 $336,901 1.93 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Tristate Construction Construction $9,052,399 03/18/2014 12/31/2017 8 $2,895,405
Parametrix Inc. Construction Management $2,506,602 04/12/2014 03/10/2018 8 $1,718,409

Parametrix Inc Design/Engineering $1,884,414 09/01/2011 04/11/2014 3 $60,504
Total $13,443,415 19 $4,674,318

Mandatory Phased Appropriation Reporting

Final Design changes included services to acquire, move and manage the construction field office along with 
minor design changes due to funding.

Original construction contract totaled $6,156,994. Construction change orders to date have added $3.10 million 
due to additional bid item quantities. The final change order is being executed and will include delay impact costs 
valued at approximately $400K. 

Consultant construction support costs have increased due to the length of delay in contractor final reconciliation 
and other legal support efforts. Added costs to extend office space rental have also been added.

Ongoing contract closeout documentation and Final Acceptance

Project closeout

Ensure all required contractor documentation is submitted during closeout process.

MPA-2. Contract Change Explanation

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary

MPA-1. Contracts
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09/30/2010Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

3

NATURAL RESOURCES AND PARKS

Parks and Recreation

Gina Auld

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 01/17/2017

Last updated by DNRP\chungm on 7/31/2018 9:11:30 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning 3/1/1999 6/30/2007 Completed $456,240 $456,240 $1
2 Preliminary Design 7/10/2007 5/31/2010 Completed $46,898 $46,898 $1

3 Final Design 7/1/2013 1/9/2017 Completed $736,836 $736,836 $1
4 Implementation 1/10/2017 1/17/2018 Completed $7,948,650 $7,648,650 $1

5 Closeout 1/18/2018 1/18/2019 In Progress $50,000 $27,007 $1

6 Acquisition 9/18/1998 Completed $9,337 $9,337 $1
Total $9,247,961 $8,924,969 $6

1/17/2018Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning
2 Preliminary Design
3 Final Design 1/7/2013 3/31/2015 $1,246,272
4 Implementation 4/1/2015 2/1/2016 $12,066,808

5 Closeout $50,000
6 Acquisition $0

Total $13,363,080

9/28/2017Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
The East Lake Sammamish Master Plan Trail project includes design and construction of an alternative, non-motorized 
transportation corridor and a multi-use recreational trail along 11 miles of a former Burlington Northern Santa Fe (BNSF) 
railroad corridor on the east side of Lake Sammamish, from Redmond to Issaquah. King County purchased the corridor in 
1997, and in 2006 opened the existing interim gravel trail to the public. The King County Parks and Recreation Division spent 
ten years on master planning, design work, environmental review and resolving legal issues related to this project, with 
ongoing involvement of a citizen's advisory group and in close coordination with the Cities of Redmond, Sammamish and 
Issaquah. 

The Redmond Segment was completed and opened to the public in November 2011. The Issaquah Segment was completed 
and opened to the public in June 2013. North Sammamish Segment was completed and opened to the public in July 2015. 
Segment A was completed and open to the public January 2018. Project Closeout will follow in 2018.

Baseline Scope
The East Lake Sammamish Master Plan Trail project includes design and construction of an alternative, non-motorized 
transportation corridor and a multi-user recreational trail along 11 miles of a former Burlington Northern Santa Fe (BNSF) 
railroad corridor on the east side of Lake Sammamish, from Redmond to Issaquah. King County purchased the corridor from 
BNSF in 1997, and in 2006 opened the existing interim use gravel trail to the public. The King County parks and Recreation 
Division spent ten years on master planning, design work, environmental review and resolving legal issues related to this 
project, with ongoing involvement of a citizen's advisory group and in close coordination with the Cities of Redmond, 
Sammamish and Issaquah. 

The East Lake Sammamish Master Plan Trail is being designed and constructed in phases, or segments, based on budget 
availability. The Redmond segment, NE 70th Street to 187th Avenue NE was completed and opened to the public in 
November 2011. The Issaquah segment, SE 43rd Way to Gilman Boulevard, was completed and opened to the public in June 
2013. Construction of the North Sammamish Segment begin in April 2014 and opened to the public in July 2015. 
Construction of Segment A will begin in January 2017 and to be completed in October, 2018. 

Schedule Green

Schedule Variance Comment

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 3/1/1999 6/30/2007 3043 Completed

2 Preliminary Design 7/10/2007 5/31/2010 1056 Completed
3 Final Design 1/7/2013 3/31/2015 813 7/1/2013 1/9/2017 1288 Completed

4 Implementation 4/1/2015 2/1/2016 306 1/10/2017 1/17/2018 372 Completed
5 Closeout 1/18/2018 1/18/2019 365 In Progress

6 Acquisition 9/18/1998 Completed

Substantial Completion 
Date 9/28/2017 1/17/2018
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Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 1/7/2013 9/28/2017 1725

Current Schedule 7/1/2013 1/17/2018 1661
-64 -3.00 %

Cost Green

Cost Variance Comment

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $0 $456,240 $456,240 $456,240 0.00 %

2 Preliminary Design $0 $46,898 $46,898 $46,898 0.00 %
3 Final Design $1,246,272 $736,836 $736,836 ($509,436) -41.00 %

4 Implementation $12,066,808 $7,648,650 $7,948,650 ($4,118,158) -34.00 %
5 Closeout $50,000 $27,007 $50,000 $0 0.00 %

6 Acquisition $0 $9,337 $9,337 $9,337 0.00 %

Total $13,363,080 $8,924,969 $9,247,961 ($4,115,119) -30.79 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Active Construction, Inc. Construction $4,489,000 01/10/2017 10/09/2017 0 $0

Parametrix, Inc. Design/Engineering $961,000 07/10/2007 01/09/2017 5 $421,000
Parametrix, Inc. Construction Management $2,193,000 01/10/2017 09/28/2017 1 $6,000

Total $7,643,000 6 $427,000

Mandatory Phased Appropriation Reporting

Current Substantial Completion date is changed to January 17, 2018 from September 28, 2017. This is due to an 
additional 37 non-working days approved as a result of wet weather conditions and contract changes. 

MPA-2. Contract Change Explanation

MPA-1. Contracts
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a) Continue contract closeout
b) Continue maintenance of landscape areas 
c) Continue maintenance of mitigation areas

a) Continue contract closeout
b) Continue maintenance of landscape areas 
c) Continue maintenance of mitigation areas

Potential impacts to newly landscaped areas and mitigation plantings due to extreme temperatures thru the 
summer months and weed / blackberry growth. Monitor maintenance and watering of these areas closely. 

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary
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04/14/2015Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

6

NATURAL RESOURCES AND PARKS

Wastewater Treatment

Lisa Taylor

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 04/14/2015

Last updated by DNRP\Ericksoh on 7/30/2018 8:21:45 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning N/A $2,495,049 $2,495,049 $2,511,674
2 Preliminary Design 2/22/2011 4/14/2015 Completed $5,644,044 $5,725,687 $5,000,516

3 Final Design 4/14/2015 5/1/2017 Completed $7,228,174 $7,265,145 $12,986,056
4 Implementation 5/1/2017 5/30/2020 In Progress $59,374,102 $17,427,122 $48,273,072

5 Closeout 5/30/2020 12/31/2020 Not Started $102,588 $1,528 $2

6 Acquisition 3/31/2015 12/20/2016 Completed $433,218 $438,673 $670,181
Total $75,277,174 $33,353,204 $69,441,501

11/30/2019Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 2/2/2009 2/22/2011 $2,464,679
2 Preliminary Design 2/22/2011 4/14/2015 $6,692,376

3 Final Design 4/14/2015 4/14/2017 $5,993,235

4 Implementation 4/14/2017 8/1/2020 $53,446,456
5 Closeout 8/1/2020 3/28/2021 $788,903

6 Acquisition 8/1/2015 3/11/2016 $368,842
Total $69,754,491

3/31/2020Baseline Substantial Completion

Scope Green
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Scope Variance Comment
 

Current Scope
The Sunset/Heathfield Pump Station Replacement and Forcemain Upgrade Project will increase the pumping capacity of the 
Sunset and Heathfield pump stations to 30 million gallons per day (mgd) by replacing pump station equipment and installing 
new force mains.  

Baseline Scope
The Sunset/Heathfield Pump Stations and Forcemain Project as planned will increase the pumping capacity of the stations to 
as much as 30 million gallons per day (mgd).  The 2007 Conveyance System Improvements Program Update recommended 
replacing the current pump stations and either paralleling or replacing the existing force mains. 

Schedule Green

Schedule Variance Comment
 

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 2/2/2009 2/22/2011 750 N/A

2 Preliminary Design 2/22/2011 4/14/2015 1512 2/22/2011 4/14/2015 1512 Completed
3 Final Design 4/14/2015 4/14/2017 731 4/14/2015 5/1/2017 748 Completed

4 Implementation 4/14/2017 8/1/2020 1205 5/1/2017 5/30/2020 1125 In Progress
5 Closeout 8/1/2020 3/28/2021 239 5/30/2020 12/31/2020 215 Not Started

6 Acquisition 8/1/2015 3/11/2016 223 3/31/2015 12/20/2016 630 Completed

Substantial Completion 
Date 3/31/2020 11/30/2019

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 4/14/2015 3/31/2020 1813

Current Schedule 4/14/2015 11/30/2019 1691
-122 -6.00 %

Cost Yellow

Cost Variance Comment
The bid price for the construction contract was significantly higher than the engineers baseline estimate.
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Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $2,464,679 $2,495,049 $2,495,049 $30,370 1.00 %
2 Preliminary Design $6,692,376 $5,725,687 $5,644,044 ($1,048,333) -16.00 %

3 Final Design $5,993,235 $7,265,145 $7,228,174 $1,234,939 21.00 %
4 Implementation $53,446,456 $17,427,122 $59,374,102 $5,927,646 11.00 %

5 Closeout $788,903 $1,528 $102,588 ($686,316) -87.00 %
6 Acquisition $368,842 $438,673 $433,218 $64,376 17.00 %

Total $69,754,491 $33,353,204 $75,277,174 $5,522,684 7.92 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Flatiron West, Inc Construction $36,952,874 05/01/2017 11/30/2019 6 $352,874
Stantec Consulting Services, 
Inc. 

Design/Engineering $14,745,772 08/17/2010 01/31/2020 19 $894,561

Jacobs Project Management 
Co.

Construction Management $2,664,652 06/16/2015 03/31/2020 1 $0

Total $54,363,298 26 $1,247,435

Mandatory Phased Appropriation Reporting

Engineering amendments to date are attributed to design complexity and refinements.

2nd Quarter 2018  1. Completed open-cut conveyance work along 164th Place SE. 2. Continue electrical and 
mechanical equipment replacement work at pump stations. 3. Provided regular electronic briefings and notices of 
work to interested community members. 

3rd Quarter 2018 (projected).  1. Continue conveyance work.  2. Continue electrical and mechanical 
replacements at pump stations. 3. Continue community relations notifications and briefings as needed.

Monitoring: 1. Any delays with equipment procurement so schedule impacts can be minimized. 2. Risks 
associated with tunneling activities will be closely monitored by tunneling experts. 3. Community impacts, beyond 
those already planned for and shared with residents.

MPA-2. Contract Change Explanation

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary

MPA-1. Contracts
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07/16/2012Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

1

NATURAL RESOURCES AND PARKS

Wastewater Treatment

Lisa Taylor

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 07/16/2012

Last updated by DNRP\Ericksoh on 7/30/2018 8:21:45 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning 4/1/2010 6/14/2010 Completed $2,267 $2,267 $2,267
2 Preliminary Design 3/21/2011 7/16/2012 Completed $553,145 $553,145 $553,145

3 Final Design 7/16/2012 10/1/2014 Completed $3,485,941 $3,485,941 $3,485,941
4 Implementation 2/2/2015 12/28/2018 In Progress $75,599,426 $69,645,073 $74,438,272

5 Closeout 1/2/2019 6/28/2019 Not Started $1,762,327 $1,707,408 $1,820,969

6 Acquisition N/A $1,013,632 $913,920 $2,151,070
Total $82,416,738 $76,307,752 $82,451,664

2/27/2018Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 4/1/2010 3/21/2011 $0
2 Preliminary Design 3/21/2011 8/31/2012 $0

3 Final Design 7/16/2012 10/1/2014 $4,424,632

4 Implementation 3/23/2014 6/9/2017 $51,018,522
5 Closeout 6/9/2017 12/29/2017 $693,689

6 Acquisition 2/3/2013 2/12/2014 $453,816
Total $56,590,659

12/6/2016Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
North Creek Interceptor - This project increases the capacity of part of the North Creek Interceptor Sewer serving 
southwestern Snohomish County.   The project involves replacement of 10,000 LF of existing gravity pipe with larger gravity 
pipes, 36 to 48 inches in diameter. Both trenchless (open face shield tunneling and pipe ramming) and open trench 
construction methods are being used.

Baseline Scope
Complete the design, obtain permits and easements, and construct the new NCI, including about 10,000 feet of new 36 to 
48 inch diameter sewer and connection to the existing sewers. Both trenchless (open face shield tunneling and pipe 
ramming) and open cut construction methods of pipe installation will be considered. 

Schedule Red

Schedule Variance Comment
The current schedule reflects the restart of the construction under a new contract in January 2017. Progress on the new 
contract finished ahead of schedule with the exception of two corrective actions.

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 4/1/2010 3/21/2011 354 4/1/2010 6/14/2010 74 Completed
2 Preliminary Design 3/21/2011 8/31/2012 529 3/21/2011 7/16/2012 483 Completed

3 Final Design 7/16/2012 10/1/2014 807 7/16/2012 10/1/2014 807 Completed
4 Implementation 3/23/2014 6/9/2017 1174 2/2/2015 12/28/2018 1425 In Progress

5 Closeout 6/9/2017 12/29/2017 203 1/2/2019 6/28/2019 177 Not Started

6 Acquisition 2/3/2013 2/12/2014 374 N/A
Substantial Completion 
Date 12/6/2016 2/27/2018

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 7/16/2012 12/6/2016 1604

Current Schedule 7/16/2012 2/27/2018 2052
448 27.00 %

Cost Red
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Cost Variance Comment
Construction is complete with the exception of two corrective actions. The corrective actions are being determined and 
negotiated with the contractor. The schedule and budget (with the supplemental budget appropriation of $24.534 million) 
with the current information is on track.

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $0 $2,267 $2,267 $2,267 0.00 %

2 Preliminary Design $0 $553,145 $553,145 $553,145 0.00 %
3 Final Design $4,424,632 $3,485,941 $3,485,941 ($938,691) -21.00 %

4 Implementation $51,018,522 $69,645,073 $75,599,426 $24,580,904 48.00 %
5 Closeout $693,689 $1,707,408 $1,762,327 $1,068,638 154.00 %

6 Acquisition $453,816 $913,920 $1,013,632 $559,816 123.00 %
Total $56,590,659 $76,307,752 $82,416,738 $25,826,078 45.64 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
James W. Fowler Co. Construction $33,214,000 03/10/2017 03/10/2019 0 $0

HDR Engineering, Inc. Design/Engineering $5,625,762 09/03/2010 12/31/2018 9 $301,282
MWH Constructors, Inc. Construction Management $5,170,338 06/24/2014 12/31/2018 3 $53,694

Total $44,010,100 12 $354,976

Mandatory Phased Appropriation Reporting

A contract modification was issued to J.W. Fowler on December 7, 2017, in the amount of $6.509 million. A 
second and final contract modification is expected to be issued in Q1 2018. 

1. Finalize restoration of pavement and landscaping. 2. Corrective Actions: Negotiate and define next steps 3. 
Evaluate and revise the Temporary Construction Easements (TCE) status  4. Work through the remainder of the 
punch list items to wrap up the project. 5. Monitor schedule and expenditures. 6. Continue outreach to property 
owners, residents, and businesses. 7. Continue environmental compliance monitoring.  

3rd Quarter 2018 Projected:  1. Corrective Actions: Negotiate and define next steps 2. External legal audit on 
contractor invoicing to finalize QA/QC. 

MPA-2. Contract Change Explanation

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary

MPA-1. Contracts
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1. Safety: site access 2. Monitor construction progress/schedule/budget
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04/19/2016Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

8, 9

NATURAL RESOURCES AND PARKS

Wastewater Treatment

Lisa Taylor

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 04/19/2016

Last updated by DNRP\Ericksoh on 7/30/2018 8:21:45 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning 1/7/2013 6/11/2013 Completed $579,223 $579,223 $579,223
2 Preliminary Design 6/24/2015 4/19/2016 Completed $16,113,780 $16,186,439 $13,267,393

3 Final Design 4/19/2016 7/23/2018 In Progress $18,380,371 $18,935,717 $43,647,937
4 Implementation 4/10/2017 11/4/2022 In Progress $194,413,291 $8,888,614 $190,400,049

5 Closeout 9/28/2018 5/12/2025 Not Started $685,237 $0 $1

6 Acquisition 4/18/2015 8/30/2018 In Progress $11,282,558 $11,287,642 $12,000,000
Total $241,454,461 $55,877,637 $259,894,603

1/8/2022Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 1/7/2013 6/11/2013 $579,218
2 Preliminary Design 6/11/2013 4/19/2016 $11,352,431

3 Final Design 4/19/2016 11/21/2017 $26,364,748

4 Implementation 11/21/2017 12/23/2022 $208,751,871
5 Closeout 12/23/2022 12/17/2024 $1,952,276

6 Acquisition 4/18/2015 12/16/2016 $11,712,569
Total $260,713,113

2/28/2022Baseline Substantial Completion

Scope Green
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Scope Variance Comment

Current Scope
Georgetown Wet Weather Treatment Station - The project consists of building a Wet Weather Treatment Station (WWTS), 
conveyance pipelines, and outfall structure to treat Combined Sewer Overflows (CSO's) prior to discharge into the Lower 
Duwamish Waterway.  The WWTS includes an influent pump station, equalization basin, screening facility, CSO treatment 
process, and disinfection.  Modifications to both the S. Brandon St. and S. Michigan St. Regulator Stations will be required 
for diversion of flows to the WWTS.  Ancillary facilities include an odor control facility, electrical/controls building, and 
emergency generator.  CSO treatment will consist of high rate primary treatment followed by ultra violet disinfection prior 
to discharge.

Baseline Scope
Georgetown Wet Weather Treatment Station - The project consists of building a Wet Weather Treatment Station (WWTS), 
conveyance pipelines, and outfall structure to treat Combined Sewer Overflows (CSO's) prior to discharge into the Lower 
Duwamish Waterway.  The WWTS includes an influent pump station, equalization basin, screening facility, CSO treatment 
process, and disinfection.  Modifications to both the S. Brandon St. and S. Michigan St. Regulator Stations will be required 
for diversion of flows to the WWTS.  Ancillary facilities include an odor control facility, electrical/controls building, and 
emergency generator.  CSO treatment will consist of high rate primary treatment followed by ultra violet disinfection prior 
to discharge.

Schedule Green

Schedule Variance Comment

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 1/7/2013 6/11/2013 155 1/7/2013 6/11/2013 155 Completed

2 Preliminary Design 6/11/2013 4/19/2016 1043 6/24/2015 4/19/2016 300 Completed
3 Final Design 4/19/2016 11/21/2017 581 4/19/2016 7/23/2018 825 In Progress

4 Implementation 11/21/2017 12/23/2022 1858 4/10/2017 11/4/2022 2034 In Progress
5 Closeout 12/23/2022 12/17/2024 725 9/28/2018 5/12/2025 2418 Not Started

6 Acquisition 4/18/2015 12/16/2016 608 4/18/2015 8/30/2018 1230 In Progress

Substantial Completion 
Date 2/28/2022 1/8/2022

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 4/19/2016 2/28/2022 2141

Current Schedule 4/19/2016 1/8/2022 2090
-51 -2.00 %
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Cost Green

Cost Variance Comment

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $579,218 $579,223 $579,223 $5 0.00 %

2 Preliminary Design $11,352,431 $16,186,439 $16,113,780 $4,761,349 42.00 %
3 Final Design $26,364,748 $18,935,717 $18,380,371 ($7,984,377) -30.00 %

4 Implementation $208,751,871 $8,888,614 $194,413,291 ($14,338,579) -7.00 %
5 Closeout $1,952,276 $0 $685,237 ($1,267,039) -65.00 %

6 Acquisition $11,712,569 $11,287,642 $11,282,558 ($430,011) -4.00 %

Total $260,713,113 $55,877,637 $241,454,461 ($19,258,653) -7.39 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
Titan Earthwork Construction $3,012,067 04/10/2017 02/09/2018 2 $228,837

CH2M Hill Engineers Design/Engineering $35,179,715 12/02/2013 12/31/2022 7 $497,869
Jacobs Project Management 
Co.

Construction Management $10,939,702 08/17/2016 12/31/2022 3 $147,881

Total $49,131,485 12 $874,587

Mandatory Phased Appropriation Reporting

1.  Demolition, Site Preparation, and Remediation - Working towards final acceptance 2.  Treatment Station - 
Constructing proceeding with rigid inclusion completed and secant piles 50% complete. 3.  Outfall - Site work 
began in June. 4.  Conveyance - Bid opening 4/23 with J.W. Fowler the apparent low bidder 

1.  Treatment Station contractor to complete secant piles and start shoring and earthwork for other structures. 3.  
Outfall contractor to continue earthwork and install outfall pipe. 4.  Conveyance contract to be awarded and 
submittal process to begin.

MPA-2. Contract Change Explanation

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-1. Contracts
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1.  SDCI approval of Contractor shoring and dewatering deferred permitting plan.

MPA-5. Closely Monitored Issues & Risk Summary
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12/20/2012Target Baseline Date

Council District(s)

Department

Agency

Contact

MPA Reporting

6

NATURAL RESOURCES AND PARKS

Solid Waste

Zahid Khan

Yes - Reporting Required

Q2 2018Publish Quarter

Actual Baseline Date 12/20/2012

Last updated by KC\svatsal on 7/25/2018 8:26:13 AM

Current Schedule and Costs

Phase Start End Status

Current 
Estimate At 
Completion 

(EAC)
ITD Actuals thru 

JUN-2018
ITD Budget thru 

JUN-2018
1 Planning 10/1/2007 12/31/2008 Completed $110,887 $110,887 $0
2 Preliminary Design 1/1/2009 3/10/2011 Completed $2,325,881 $2,325,881 $0

3 Final Design 4/16/2011 7/11/2014 Completed $11,282,229 $11,282,229 $12,198,072
4 Implementation 7/11/2014 3/31/2020 In Progress $69,180,281 $68,769,543 $70,077,652

5 Closeout 4/1/2020 4/2/2022 Not Started $457,792 $0 $318,517

6 Acquisition 10/1/2007 12/1/2007 Completed $8,092,932 $8,092,932 $11,025,000
Total $91,450,002 $90,581,473 $93,619,241

8/21/2017Current Substantial Completion

Baseline Schedule and Costs

Phase Start End

Baseline Budget 
At Completion 

(BAC)
1 Planning 10/1/2007 12/31/2008 $401,000
2 Preliminary Design 1/1/2009 4/30/2011 $3,150,000

3 Final Design 4/16/2011 4/21/2014 $12,061,000

4 Implementation 7/11/2014 11/15/2017 $62,538,000
5 Closeout 11/16/2017 8/28/2018 $2,587,000

6 Acquisition 10/1/2007 12/1/2007 $8,083,000
Total $88,820,000

11/15/2017Baseline Substantial Completion

Scope Yellow

Baseline Detail Report Created on: 08/23/2018 05:46 AM Page 32 of 36

Q2 2018 Baseline Detail Report
 Agency: All, Fund: All, Year: 2018, Qtr: 2nd Quarter, MPA Only: Yes, Project: All

1048385 SW FACTORIA RECYCLING and TS
STANDALONE

69



Scope Variance Comment
Addition of a half bale compactor. The County is negotiating with the construction contractor to identify and mitigate 
potential impacts to the project completion date, which was documented in change order #9.

Current Scope
Project will permit, design, and construct a new transfer station and waste processing facility to replace the Factoria 
Transfer Station.  This project has been designated as “high risk” and receives phased appropriation.  Appropriations for 
subsequent phases are approved by the King County Council based upon completion of the current phase and acceptable 
project cost, schedule, and scope projections.

Baseline Scope
Project will permit, design, and construct a new transfer station and waste processing facility to replace the Factoria 
Transfer Station. This project has been designated as “high risk” and receives phased appropriation.  Appropriations for 
subsequent phases are approved by the King County Council based upon completion of the current phase and acceptable 
project cost, schedule, and scope projections.

Schedule Green

Schedule Variance Comment
From January through March 2016, problems in securing the large (single-bale) compactor caused a 56 calendar day delay to 
Milestone 2 – “Official NTP2 Start.” 

Closeout completion extended to end of 2019 to correspond with key warranty items, such as the waste compactors & plant 
establishment.

Schedule Comparison: Baseline vs. Current
Baseline Current

Schedule Start End Duration Start End Duration Status
1 Planning 10/1/2007 12/31/2008 457 10/1/2007 12/31/2008 457 Completed

2 Preliminary Design 1/1/2009 4/30/2011 849 1/1/2009 3/10/2011 798 Completed
3 Final Design 4/16/2011 4/21/2014 1101 4/16/2011 7/11/2014 1182 Completed

4 Implementation 7/11/2014 11/15/2017 1223 7/11/2014 3/31/2020 2090 In Progress

5 Closeout 11/16/2017 8/28/2018 285 4/1/2020 4/2/2022 731 Not Started
6 Acquisition 10/1/2007 12/1/2007 61 10/1/2007 12/1/2007 61 Completed

Substantial Completion 
Date 11/15/2017 8/21/2017

Schedule Variance Analysis

Final Design 
Start (FDS)

Substantial 
Completion Date 

(SCD)

Duration (Days) =
(SCD - FDS)

Variance at 
Completion (VAC) = 
Current Duration - 
Baseline Duration

% VAC = (Current 
Duration - Baseline 
Duration) / Baseline 

Duration
Baseline Schedule 4/16/2011 11/15/2017 2405

Current Schedule 4/16/2011 8/21/2017 2319
-86 -3.00 %
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Cost Yellow

Cost Variance Comment
In 2012, the project was baseline at $88,820,000. In 2014, a budget appropriation of $4.8M was approved by an ordinance 
to authorize an additional half-bale compactor. The cost variance is due to the fact that the project has not been re-
baselined. 

Cost Variance Analysis by Capital Phase

Phase
Baseline Budget At 
Completion (BAC)

ITD Actuals thru 
JUN-2018

Current Estimate At 
Completion (EAC)

Cost Variance At 
Completions (CVAC = 

EAC-BAC)
% CVAC = 

(EAC - BAC)/BAC
1 Planning $401,000 $110,887 $110,887 ($290,113) -72.00 %
2 Preliminary Design $3,150,000 $2,325,881 $2,325,881 ($824,119) -26.00 %

3 Final Design $12,061,000 $11,282,229 $11,282,229 ($778,771) -6.00 %
4 Implementation $62,538,000 $68,769,543 $69,180,281 $6,642,281 11.00 %

5 Closeout $2,587,000 $0 $457,792 ($2,129,208) -82.00 %
6 Acquisition $8,083,000 $8,092,932 $8,092,932 $9,932 0.00 %

Total $88,820,000 $90,581,473 $91,450,002 $2,630,002 2.96 %

Contractor Name Purpose Amount Start Date End Date
# of Contract 

Changes
Contract 

Change Amt
HDR Design/Engineering $12,523,494 11/20/2009 05/18/2018 15 $10,469,585
Parametrix Construction Management $6,001,808 04/13/2011 10/31/2017 6 $1,382,890

PCL Construction $57,093,241 07/11/2014 06/18/2019 24 $2,689,623
Total $75,618,543 45 $14,542,099

Mandatory Phased Appropriation Reporting

MPA-2. Contract Change Explanation

MPA-1. Contracts
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CO #1: $50,620 - 13 field directives (FD); additional miscellaneous work issued not included in contract scope. 
$1,856.60 of amount paid from Dangerous Waste and Hazardous Materials allowed.
CO #2: $138,033 - 9 miscellaneous FDs; $78,684.00 was paid from hazardous waste leaking from underground 
storage tank. $11,562 for additional dewatering; $7,978 for scope failure, which resulted in a credit of $9,558.88 
for a fuel allowance. 
CO #3: $123,416 - 13 FDs for work outside contract scope. 
CO #4: $50,380 - 9 miscellaneous FDs issued authorizing the performance of unidentified additional work not 
included in the contract scope.
CO #5: $230,564 - Includes 14 FDs for additional work, outside the scope of the contract, to be performed by 
contractor.
CO #6: $73,514 - 13 FDs issued for performance of work outside contract scope. $207,986.09 was paid from 
additional dewatering allowance. 
CO #7: $235,819 - 5 FDs issued for work, outside of contract scope, performed.
CO #8: $127,331 - Includes 20 miscellaneous FDs regarding the performance of additional work issued outside 
of contract scope. 
CO #9: $0 -  Additional 56 day time-only CO.
CO #10: $180,843 - Includes 9 FDs for work performed outside of contractor’s scope. 
CO #11: $67,402.31 - 13 FDs issued for additional work to be performed outside contractor’s scope. $250,000 
allowance was used up for dewatering effort associated (issued by FD) and an additional $9,465.09 (included in 
CO #11).
CO #12: $130,911.46 - Incorporated 10 FDs for work performed outside of contractor's scope; SE 30th Street 
sewer conflict resolution.
CO #13: $706,940,48 - Incorporated 3 FDs for work performed outside of contractor's scope; imported fill 
material exceeds anticipated bid quantity.
CO #14: $121,943.01 - Incorporated 15 FDs for work performed outside of contractor's scope; added aerator to 
improve performance for air entrainment to meet regulatory requirements. Added two electrical Vehicle Charging 
Stations to reduce the carbon footprint and support reaching sustainability goals.
CO #15: $101,807.26 - Incorporated 11 FDs for work performed outside of the contractor's scope with the west 
water tie-in.
CO #16: $299,635.80 - Incorporated 2 FDs for increase in dirt quantities. Also incorporated pay issues (PI) 293, 
294, 295, and 284 for net additional cost.
CO #17: $66,441.33 - Incoporated 13 FDs; time extension to 12/20/2017; net addition to contract amount.
CO #18: $66,259.19 - Incorporated 13 FDs and added funds.
CO #19: $119,425.69 - Incorporated 10 FDs and added funds.
CO #20: -$436,796.97 - Deductive CO in amount of minus $436,796.97. Brings contract total down to 
$51,875,469.72 w/o WSST. $56,646,086.14 with tax. No time adjustment.
CO #21: $23,883.33 - Add funds for misc punch list items being completed.
CO #22: $194,130.20 - Incorporate 6 Field Directives, 3 credits, and add funds. No change in time.
CO #23: $0.00 - Time extension of 180 days to 6/18/2018 to allow for closeout requirements. No funds added.
CO: 24: 0.00 - Time extension of 365 days to 06/18/19 to allow for closeout requirements. No funds added

1. Continued Closeout Activities

1. Obtain Certificate of Occupancy (Anticipated by 10/10/18)
2. Obtain Final Acceptance (Pending resolution of compactor issues. See closely monitored issues, below.

MPA-3. Current Quarter's Key Activities

MPA-4. Next Quarter's Key Activities

MPA-5. Closely Monitored Issues & Risk Summary
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The waste compactors have been experiencing performance and reliability problems with frequent interruptions 
while in operation. SWD is working with the prosecuting attorney’s office (PAO) in an effort to resolve the issues. 
The PAO has engaged an independent firm to evaluate and inspect the compactors, including metallurgical 
testing. The results of this effort will inform the direction for resolution of compactor issues.
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Quarterly Budget Management Report:   2Q 2018 (update for current reporting quarter)

Grant Contingency Use

Grant Contingency Project Information
Agency (Division) Project 

Number

Project Name  Beginning 

Quarter ITD 

Budget 

 Undesignated 

Ending Quarter ITD 

Budget 

Parks and Recreatio 1129676 PKS GRANT CONTINGENCY 3581 2,146,250$           1,089,250$              

For Existing Projects Receiving Grant Contingency
Agency (Division) Project 

Number

Project Name  Adopted ITD 

Budget 

 Current Grant 

Contingency 

Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

 Was this grant 

identified in your 

CAP? (Yes or No) 

 KC Percentage 

Match 

Parks and Recreatio 1121443 PKS M:TRAILHEAD DEV & ACCESS 10,278,287           500,000$                  10,778,287$            1,500,000$               Yes 126%

Parks and Recreatio 1129700  PKS M:SKYWAY PARK  1,000,000              355,000$                  1,355,000$               1,350,000$               Yes 49%

Parks and Recreatio 1044595  PKS COMMUNITY PARTNERSHIP GRA  1,879,483              202,000$                  2,081,483$               452,000$                  Yes 124%

For New Projects Receiving Grant Contingency
Agency (Division) Project 

Number

Project Name  Proposed 

Contingency 

Transfer 

 Estimate at 

Completion 

 Was this grant 

identified in your 

CAP? (Yes or No) 

 KC Percentage 

Match 

Reason for Transfer

Received grant we were expecting for this project.

Received grant we were expecting for this project.

Received grant we were expecting for this project.

Scope Reason for Transfer
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CIP Fund Level Emergent Need Contingency Budget Utilization   (Instructions below)

Quarterly Budget Management Report:   2Q 2018 (update for current reporting quarter)

Emergent Need Contingency Use

Emergent Need Project Information
Agency (Division) Project 

Number

Project Name  Current ITD 

Budget 

Roads ‐ Fund 3855 1129582 RSD EMERGENT NEED 3855            500,000.00 

For Standalone Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Adopted ITD 

Budget 

 Previous Emergent 

Need Requests this 

Biennium 

 Current 

Emergent Need 

Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

Emergent Need 

Transfer %*

Emergent Need 

Letter Required

For Master and Admin Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Balance Carry 

Over into 

Biennium 

 Current Biennial 

Adopted Budget 

Plus Supplemental 

 Total Budget   Previous 

Emergent Need 

Requests this 

Biennium 

 Current 

Emergent Need 

Request 

Total Revised 

Budget

Emergent Need 

Transfer %*

Emergent 

Need Letter 

Required

Roads ‐ Fund 3855 1129588 RSD CWP BRIDGE PRIORITY 

MAINT

1,000,000$           ‐$   1,000,000$            ‐$   130,000$             1,130,000$          13% No

*Any projects that have an Emergent Need Transfer % of 15% or greater must submit an Emergent Need Notification Letter.

Reason for Transfer

Grant for PE was authorized in May 2018 for two 

bridges (1134048 & 1134049) repairs.  Grants were 

secured at 86.50%.  Remaining is funded using 

emergent need funds for the match.

Reason for Transfer
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CIP Fund Level Grant Contingency Budget Utilization   (Instructions below)

Quarterly Budget Management Report:   2 Q 2018 (update for current reporting quarter)

Grant Contingency Use

Grant Contingency Project Information

Agency (Division) Project Number Project Name  Beginning Quarter 

ITD Budget 

 Undesignated 

Ending Quarter 

ITD Budget 

Roads ‐ Fund 3855 1129583 RSD GRANT CONTINGENCY 

3855

9,850,000$         5,444,969$   

For Existing Projects Receiving Grant Contingency

Agency (Division) Project Number Project Name  Adopted ITD Budget   Current Grant 

Contingency 

Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

 Was this grant 

identified in 

your CAP? (Yes 

or No) 

 KC Percentage 

Match 

Roads‐Fund 3855 1129590 RSD CWP High Collision Safety  $                2,675,000   $          3,269,290   $          5,944,290   $          3,269,290   No   $                    ‐   

Roads‐Fund 3855

1129588 RSD CWP BRIDGE PRIORITY MAINT 1,150,000$                  1,135,741$            2,285,741$            1,135,741$            No Various

1133675 RSD YORK BRG 225C RPR

Included in 1129588

20,000$                 20,000$                

No 50%

1134048 RSD BRAC WD DUV BRG 1136E RPR

Included in 1129588

277,551$               277,551$              

No 13.5%

1134049 RSD BRAC LANDSBRG BRG 3075 RPR

Included in 1129588

838,190$               838,190$              

No 13.5%

Reason for Transfer

This request is the combination of three grant project requests 

listed below. 

BRAC grant from the Washington State Department of 

Transportation to repair the bridge deck, with preliminary 

engineering authorized in May 2018.

BRAC grant from the Washington State Department of 

Transportation to repair the bridge deck, with preliminary 

engineering authorized in May 2018.

Full award has been granted to Roads as of April 20,2018. A 

new subrpoject has been created 1131163 RSD HGH FRICTION 

SURF TMT. 

Remove and replace sections of sidewalk of a broken 

pedestrian rail. The City of Redmond and King County have an 

interjurisdictional coop agreement concerning the York 

Bridge. Redmond will pay 50%
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CIP Fund Level Emergent Need Contingency Budget Utilization   (Instructions below)

Quarterly Budget Management Report:   Q2 2018 (update for current reporting quarter)

Emergent Need Contingency Use

Emergent Need Project Information
Agency (Division) Project 

Number

Project Name  Current ITD 

Budget 

Transit 1111770 TD CIP CONTINGENCY 14,833,702$           

For Standalone Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Adopted ITD 

Budget 

 Previous Emergent 

Need Requests this 

Biennium 

 Current Emergent 

Need Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

Emergent Need 

Transfer %*

Emergent Need 

Letter Required

Transit 1129624 TDC PASS SELES OFFICE RENOV 479,861$                 ‐$    24,510$                   3,383,646$          3,383,646$          1% No

For Master and Admin Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Balance Carry 

Over into 

Biennium 

 Current Biennial 

Adopted Budget 

Plus Supplemental 

 Total Budget   Previous 

Emergent Need 

Requests this 

Biennium 

 Current 

Emergent Need 

Request 

Total Revised 

Budget

Emergent Need 

Transfer %*

Emergent 

Need Letter 

Required

Reason for Transfer

Reason for Transfer

Project finished on time with very small overage.
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CIP Fund Level Emergent Need Contingency Budget Utilization   (Instructions below)

Quarterly Budget Management Report:   Q2 2018 (update for current reporting quarter)

Emergent Need Contingency Use

Emergent Need Project Information
Agency (Division) Project 

Number

Project Name  Current ITD 

Budget 

Water & Land Reso 1129530 WLER Emergent Need Contingency 150,000$              

For Standalone Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Adopted ITD 

Budget 

 Previous Emergent 

Need Requests this 

Biennium 

 Current Emergent 

Need Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

Emergent Need 

Transfer %*

Emergent Need 

Letter Required

812,052$               No

For Master and Admin Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Balance Carry 

Over into 

Biennium 

 Current Biennial 

Adopted Budget 

Plus Supplemental 

 Total Budget   Previous 

Emergent Need 

Requests this 

Biennium 

 Current 

Emergent Need 

Request 

Total Revised 

Budget

Emergent Need 

Transfer %*

Emergent 

Need Letter 

Required

WLRD 1034245 WLER WRIA9 Ecosystem Restoration 812,052$                ‐$   19,701$               831,753$              2% No

Reason for Transfer

Reason for Transfer

To fund the shortage identified at project 

closing related to the construction of North Wind's 

Weir Project( # 1117137). The projects was 

constructed in partnership with the Army Corps of 
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CIP Fund Level Emergent Need Contingency Budget Utilization   (Instructions below)

Quarterly Budget Management Report:   Q2 2018 (update for current reporting quarter)

Emergent Need Contingency Use

Emergent Need Project Information
Agency (Division) Project 

Number

Project Name  Current ITD 

Budget 

WTD 1048049 WTC WTD CIP CONTINGENCY FUND 5,449,036$          

For Standalone Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Adopted ITD 

Budget 

 Previous 

Emergent Need 

Requests this 

Biennium 

 Current 

Emergent Need 

Request 

 Revised ITD 

Budget 

 Estimate at 

Completion 

Emergent Need 

Transfer %*

Emergent Need 

Letter Required

WTD 1116802 WTC HANFD at RAINIER & BVIEW N 34,189,126$         ‐$   1,500,000$            35,689,126$       35,839,853$       4% No

For Master and Admin Projects Receiving Emergent Needs Contingency
Agency (Division) Project 

Number

Project Name  Balance Carry 

Over into 

Biennium 

 Current Biennial 

Adopted Budget 

Plus Supplemental 

 Total Budget   Previous 

Emergent Need 

Requests this 

Biennium 

 Current 

Emergent Need 

Request 

Total Revised 

Budget

Emergent Need 

Transfer %*

Emergent 

Need Letter 

Required

WTD 1048076 WTC CONVEYANCE H2S CORR REHAB 1,804,411$           5,878,072$              7,682,483$            ‐$   150,000$            7,832,483$          2% No

Reason for Transfer

Eastgate Interceptor Construction bids higher than 

anticipated.

Reason for Transfer

Higher contractor bids than anticipated.

79



Project 
Number Project Name

3160 FMDPARKS,REC,OPEN SPACE  Parks and Recreation

1122161 PKS M: CENTRAL MAINT FACILITY 10/13/2022 1,574 1,574 0 0 % $43,613,292 $43,613,292 $0 0 % Q2 2018

3292 SWM CIP NONBOND SUBFUND  Water and Land Resources

1114123 WLER PORTER LEVEE SETBACK 8/30/2018 584 896 312 53 % $5,514,370 $5,489,907 ($24,463) 0 % Q2 2018

1123057 WLSWC FAIRWOOD 4 SW IMPRVMNT 10/11/2017 843 356 487 57 % $2,157,418 $2,154,501 ($2,917) 0 % Q2 2018

3361 PUGET SOUND EMERGENCY RADIO NETWORK CAPITAL  King County Information Technology

1126875 PSERN Capital 5/7/2021 2,137 2,137 0 0 % $259,694,644 $259,694,644 $0 0 % Q2 2018

3421 MJR MNTNCE RSRV SUBFUND  Facilities Mgmt

1039725 DES FMD KCCH DOM WATER DISTRBN 4/23/2018 1,196 1,196 0 0 % $1,381,051 $1,375,993 ($5,058) 0 % Q2 2018
1121223 DES FMD KCCH PANEL REPLACE 9/28/2017 637 393 244 38 % $2,069,090 $1,588,821 ($480,269) 23 % Q2 2018

1124166 DES FMD KCCH TERM & PKG UNTS 1/24/2019 797 833 36 4 % $1,174,068 $1,141,722 ($32,346) 2 % Q2 2018

1129793 DES FMD BLACK RIVER OFFICE BLDG. B3010 
ROOFING AND EXTERIOR CLADDING 5/11/2018 401 361 40 9 % $2,090,606 $2,090,606 $0 0 % Q2 2018

1130085
DES FMD REPLACE KCCH ELECTRICAL 
DISTRUBUTION/RESPOND TO LIFE SAFETY 
EMERGRNCY

9/13/2017 342 378 36 10 % $11,629,987 $4,656,671 ($6,973,316) 59 % Q2 2018

3571 KC FLD CNTRL CAP CONTRACT  Water and Land Resources

1044579 WLFL2 TOLT PIPELINE PROTECTION 9/30/2018 751 1,075 324 43 % $8,594,697 $10,778,068 $2,183,371 25 % Q2 2018

1112049 WLFL9 COUNTYLINE TO A STREET 10/2/2017 2,496 1,868 628 25 % $14,840,000 $23,894,625 $9,054,625 61 % Q2 2018

1115400 WLFL8 TEUFEL PL8499 MIT 1/14/2019 1,212 915 297 24 % $4,519,933 $4,500,172 ($19,760) 0 % Q2 2018

1122633 WLFL2 SE 19TH WAY REVETMENT 10/1/2018 441 367 74 16 % $1,433,259 $1,689,017 $255,757 17 % Q2 2018

3581 PARKS CAPITAL  Parks and Recreation

1044668 PKS FOOTHILLS REGIONAL TRAIL 12/15/2022 1,282 2,405 1,123 87 % $9,319,162 $19,000,000 $9,680,838 103 % Q2 2018

1047009 PKS S: SCRT W SIDE TRL SEG B 1/24/2017 1,307 2,077 770 58 % $6,822,968 $7,930,272 $1,107,304 16 % Q2 2018

1114757 PKS S: SCRT TWO RIVERS SEG A 11/22/2018 1,605 1,970 365 22 % $4,920,185 $6,200,340 $1,280,155 26 % Q2 2018
1116973 PKS S:ELST  NORTH SAMMAMISH 7/3/2015 1,259 1,401 142 11 % $17,438,000 $17,774,901 $336,901 1 % Q2 2018

Created on: 08/21/2018 09:37 Page 1 of 5Status Legend:

Q2 2018 Baseline Report
 Agency: All, Fund:All, Year: 2018, Qtr: 2nd Quarter, Cost Status: All, Schedule Status: All, Scope Status: All, Project: All
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Project 
Number Project Name

3581 PARKS CAPITAL - Parks and Recreation

1119993 PKS S:ELST S SAMM SEG A 1/17/2018 1,725 1,661 64 3 % $13,363,080 $9,247,961 ($4,115,119) 30 % Q2 2018

3591 KC MARINE CONST - Marine Division

1111718 MD SEATTLE FERRY TERMINAL 12/31/2018 1,035 1,035 0 0 % $34,490,000 $34,490,000 $0 0 % Q2 2018

1129116 MD Float Replacement Pier 50 11/1/2018 241 241 0 0 % $9,270,145 $9,270,145 $0 0 % Q2 2018

3611 WATER QUALITY CONST-UNRES - Wastewater Treatment

1038122 WTC SUNSET HEATH PS FM UPGRADE 11/30/2019 1,813 1,691 122 6 % $69,754,491 $75,277,174 $5,522,684 7 % Q2 2018

1038124 WTC WP DIGESTER FLOATING LIDS 9/28/2018 1,503 2,216 713 47 % $3,820,277 $1,646,892 ($2,173,386) 56 % Q2 2018

1048077 WTC ENVIR LAB ENERGY IMPROVMNT 2/14/2019 566 856 290 51 % $5,850,874 $7,527,230 $1,676,356 28 % Q2 2018
1113260 WTC PRIMARY SED TNK GATE WPTP 9/15/2018 402 767 365 90 % $2,450,826 $1,327,023 ($1,123,804) 45 % Q2 2018

1114368 WTC SOUTH PLANT ETS PEAKING PUMPS 
VFDs, ASSESS & REPLACE 7/2/2018 1,086 1,483 397 36 % $3,941,503 $4,398,117 $456,614 11 % Q2 2018

1114373 WTC REFURBISH/REPLACE DUTY PUMPS VFDS 
AT SOUTH PLANT ETS 7/2/2018 1,086 1,483 397 36 % $4,138,186 $4,203,505 $65,319 1 % Q2 2018

1114382 WTC NORTH CREEK INTERCEPTOR 2/27/2018 1,604 2,052 448 27 % $56,590,659 $82,416,738 $25,826,078 45 % Q2 2018

1116796 WTC SP RECLAIMED H2O FAC MODS 4/30/2018 925 930 5 0 % $3,914,248 $4,183,141 $268,893 6 % Q2 2018
1116800 WTC N MERCER ENATAI INT PAR 4/3/2023 2,121 2,120 1 0 % $116,035,624 $116,023,617 ($12,007) 0 % Q2 2018

1116801 WTC LK HILLS&NW LK SAM INTCPT 10/13/2023 1,995 2,222 227 11 % $119,342,432 $119,333,979 ($8,453) 0 % Q2 2018

1116802 WTC HANFD AT RAINIER & BVIEW N 6/9/2018 1,287 1,488 201 15 % $33,107,404 $35,839,853 $2,732,449 8 % Q2 2018

1117514 WTC WEST POINT C1 RESERVOIR ACCESS 11/11/2019 623 790 167 26 % $1,926,396 $1,921,048 ($5,348) 0 % Q2 2018

1117748 WTC WP INTERMEDIATE, EPS VFD & 
DEWATERING ENERGY 8/31/2019 1,142 2,573 1,431 125 % $33,541,919 $23,862,036 ($9,679,884) 28 % Q2 2018

1120861 WTC MOBILE OC UNIT REPLACEMENT 6/20/2019 696 947 251 36 % $3,171,445 $3,123,070 ($48,375) 1 % Q2 2018

1121402 WTC GEORGETOWN WET WEATHER 
TREATMENT STATION 1/8/2022 2,141 2,090 51 2 % $260,713,113 $241,454,461 ($19,258,653) 7 % Q2 2018

1121404 WTC SP RSP MEDIUM VOLT SG REPL 12/3/2019 658 658 0 0 % $8,038,164 $8,038,164 $0 0 % Q2 2018

1122412 Eastgate Interceptor Rehabilitation Phase III 12/28/2018 996 1,053 57 5 % $7,353,124 $9,152,201 $1,799,078 24 % Q2 2018
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3611 WATER QUALITY CONSTUNRES  Wastewater Treatment

1123517 WTC E FLEET MAINT FAC REPLCMNT 12/31/2020 750 1,542 792 105 % $9,999,584 $12,415,291 $2,415,707 24 % Q2 2018

1123625 WTC SP HYPO CAUSTIC CHEM STORE 8/4/2018 786 753 33 4 % $6,574,030 $3,815,512 ($2,758,518) 41 % Q2 2018
1123626 WTC SP BIOGAS HEAT SYS IMPROVE 4/20/2021 1,410 1,470 60 4 % $59,897,304 $56,040,337 ($3,856,966) 6 % Q2 2018

1123632 WTC KENT AUBURN PHASE B 1/22/2019 1,369 1,232 137 10 % $40,861,397 $40,119,149 ($742,248) 1 % Q2 2018

1124339 WTC BW SECONDARY FOAM MGMT 10/6/2017 345 746 401 116 % $724,621 $1,090,654 $366,032 50 % Q2 2018

1125202 WTC EW RELOCATE SAMPLING SYS 4/18/2018 720 981 261 36 % $1,908,206 $2,719,499 $811,292 42 % Q2 2018

1125316 WTC VASHON LIFT STATION UPGRAD 3/9/2018 694 731 37 5 % $3,385,078 $3,898,123 $513,044 15 % Q2 2018

1125460 WTC BW FF LINKING DEVICE UPGRD 3/1/2019 466 466 0 0 % $1,203,778 $1,174,541 ($29,237) 2 % Q2 2018

1127059 WTC WP REPLC INCINERATOR FLARE 12/6/2018 559 751 192 34 % $4,825,164 $4,772,434 ($52,731) 1 % Q2 2018
1128127 WTC WP DRY POLYMER FEEDER REPL 6/27/2019 453 885 432 95 % $1,100,769 $1,136,946 $36,176 3 % Q2 2018

1129093 WTC HENDERSON/MLK JR WWTS 
IMPROVEMENTS 2/27/2019 391 596 205 52 % $1,810,658 $2,116,200 $305,543 16 % Q2 2018

1129531 WTC SP C2/C3 PIPE REPLACEMENT 10/25/2019 659 745 86 13 % $5,307,059 $5,305,693 ($1,366) 0 % Q2 2018

1130459 WTC LK UNION TUNNEL GATE MODS 9/20/2019 564 564 0 0 % $1,039,791 $1,039,791 $0 0 % Q2 2018

1130502 WTC BEULAH SAND FILTERS COVERS 7/17/2020 766 766 0 0 % $1,591,921 $1,591,921 $0 0 % Q2 2018

1131919 WTC BW MEMBRANE FEED PUMP VFD 11/12/2019 617 617 0 0 % $1,765,063 $1,747,098 ($17,965) 1 % Q2 2018

1132584 WTC LK HLS SOUND TRANSIT COORD 9/30/2018 286 286 0 0 % $2,409,382 $1,830,958 ($578,424) 24 % Q2 2018

3641 PUBLIC TRANS CONSTUNREST  Transit

1111999 TDC LIFTS FOR HYBRID BATTERIES ON BUSES 
AT NB, EB,CB,RB 6/1/2018 1,144 838 306 26 % $2,606,949 $2,188,264 ($418,685) 16 % Q2 2018

1124395 TDC INTERIM POLICE FACILITY 3/1/2018 729 646 83 11 % $3,383,646 $3,383,646 $0 0 % Q2 2018

1125636 TDC Demo of AB/CB Old Ops 4/3/2018 758 931 173 22 % $3,409,705 $2,426,399 ($983,306) 28 % Q2 2018

1125637 TDC Demolition of Frye WH 12/7/2017 758 814 56 7 % $1,582,959 $1,816,248 $233,289 14 % Q2 2018

1127867 TDC COMFORT ST SODO 1/3/2019 632 632 0 0 % $1,218,297 $1,218,297 $0 0 % Q2 2018

1127875 TDC COMFORT ST TIBS 4/16/2019 676 676 0 0 % $1,077,980 $1,077,980 $0 0 % Q2 2018
1128946 TDC NBVM ROOF REPLACE 5/7/2018 451 441 10 2 % $2,954,700 $2,954,700 $0 0 % Q2 2018
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3641 PUBLIC TRANS CONST-UNREST - Transit

1129622 TDC VAN DISTR CENTER PARKING 10/31/2018 238 238 0 0 % $1,298,997 $1,250,422 ($48,575) 3 % Q2 2018

3642 PUBLIC TRANS REVENUE FLEET CAPITAL - Transit

1130165 TDC WSDOT 60' HYBRID BRT 6/30/2019 0 % $49,500,000 $49,500,000 $0 0 % Q2 2018

1130166 TDC WSDOT 60' HYBRID BUS 3/31/3019 0 % $201,000,000 $201,000,000 $0 0 % Q2 2018

1130168 TDC 40' BATTERY EL BUS 3/31/2018 0 % $7,280,000 $7,280,000 $0 0 % Q2 2018

3855 COUNTY ROAD MAJOR MAINTENANCE - Roads Services Division

1130707 RSD FC 162 AVE SE @ SE 166 CT 9/25/2020 905 910 5 0 % $2,542,600 $2,542,600 $0 0 % Q2 2018

1131163 RSD 2017 HIGH FRICTION SURFACE 
TREATMENT 10/22/2018 796 516 280 35 % $3,145,000 $3,269,290 $124,290 3 % Q2 2018

1131274 RSD 201718 GUARDRAIL PRESVTN 2/28/2019 302 575 273 90 % $4,800,000 $4,800,000 $0 0 % Q2 2018

1131387 RSD 2017 CW PVMNT PRESERVATION 7/31/2018 637 637 0 0 % $14,900,000 $13,900,000 ($1,000,000) 6 % Q2 2018

1131693 RSD UNION HILL@225 BOXCULVRT 4/9/2018 629 838 209 33 % $1,100,000 $861,671 ($238,329) 21 % Q2 2018
1132218 RSD TOLT BRG 1834A EMGY RPR17 10/15/2018 398 398 0 0 % $4,500,000 $4,500,000 $0 0 % Q2 2018

1133219 RSD VASHON HWY SW PAVE PRES 10/19/2018 322 322 0 0 % $5,700,000 $4,850,000 ($850,000) 14 % Q2 2018

3860 COUNTY ROAD CONSTRUCTION - Roads Services Division

1124962 RSD SKY RV BR #999Z(MNY CK)RPR 10/17/2017 578 564 14 2 % $1,473,900 $1,629,412 $155,512 10 % Q2 2018

1124968 RSD KC 2014 SFTY HF SURF TRMTS 1/18/2018 723 834 111 15 % $2,480,034 $2,480,034 $0 0 % Q2 2018

1125296 RSD S 96 ST&8 AVE S SINKHOLE 9/6/2018 516 531 15 2 % $1,038,930 $1,229,474 $190,544 18 % Q2 2018

1126438 RSD XPIPE NE 124 ST&164 AVE NE 11/14/2017 371 420 49 13 % $1,498,143 $1,052,643 ($445,500) 29 % Q2 2018

1126441 RSD S 96 ST STORMWATER PIPES 11/20/2018 614 698 84 13 % $2,082,942 $2,055,050 ($27,892) 1 % Q2 2018

1127801 RSD 2016 BITUMINOUS SURF TRTMT 11/17/2017 760 746 14 1 % $2,400,000 $2,278,000 ($122,000) 5 % Q2 2018
1127802 RSD 2016 HOT MIX ASPHALT O/L 11/17/2017 760 746 14 1 % $3,534,000 $3,524,000 ($10,000) 0 % Q2 2018

1129877 RSD HGH FRICTION SRF TREATMENT 1/18/2018 455 566 111 24 % $1,165,500 $970,878 ($194,622) 16 % Q2 2018

1131582 RSD NE WD/DVL CULVERT REPL 10/11/2017 610 615 5 0 % $1,155,000 $1,155,000 $0 0 % Q2 2018

1131849 RSD BARING BRDG EMGY RPR 2017 10/14/2017 172 155 17 9 % $1,415,000 $1,147,000 ($268,000) 18 % Q2 2018
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3865 KING COUNTY ROAD CONSTRUCTION  Roads Services Division

1129595 RSD OLD CASCADE/MILLER BR WEST 11/18/2019 748 748 0 0 % $2,300,000 $2,300,000 $0 0 % Q2 2018

1129596 RSD OLD CASCADE/MILLER BR EAST 11/18/2019 748 748 0 0 % $2,750,000 $2,750,000 $0 0 % Q2 2018
1131132 RSD 201718 NEW GRDL CONSTRUCT 7/31/2018 301 393 92 30 % $1,350,000 $1,350,000 $0 0 % Q2 2018

3901 SOLID WASTE CONSTRUCTION  Solid Waste

1048385 SW FACTORIA RECYCLING and TS 8/21/2017 2,405 2,319 86 3 % $88,820,000 $91,450,002 $2,630,002 2 % Q2 2018

3910 LANDFILL RESERVE  Solid Waste

1115992 SOLID WASTE AREA 8 
DEVELOPMENT/FACILITY RELOCATION 12/28/2018 1,555 1,555 0 0 % $73,306,931 $73,306,722 ($209) 0 % Q2 2018

1124105 SW CEDAR HILLS LANDFILL GAS PIPELINE 
UPGRADE 3/10/2017 456 465 9 1 % $6,386,232 $6,380,619 ($5,613) 0 % Q2 2018

3951 BLDG REPAIR/REPL SUBFUND  Facilities Mgmt

1117106 DES FMD CHILD/FAM JUSTICE CTR 9/24/2020 1,963 2,025 62 3 % $211,955,000 $219,454,999 $7,499,999 3 % Q2 2018

1122048 DES FMD AFIS PROPERTY MANAGEMENT UNIT 
PLANNING 3/8/2019 506 648 142 28 % $9,798,961 $9,798,961 $0 0 % Q2 2018

1125015 DES FMD YESLER BRIDGE UTILITIES 
RELOCATION 3/19/2018 749 734 15 2 % $2,003,548 $1,267,788 ($735,760) 36 % Q2 2018

1130205 DES FMD DPD CONSOLIDATION 6/14/2018 476 727 251 52 % $10,788,495 $10,492,481 ($296,014) 2 % Q2 2018
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