
Number Name PM YTD Actuals $ Annual Variance % Annual Variance Key Activities ‐ Current Quarter Key Activities ‐ Next Quarter Closely Monitored Issues and Key Risks
1139599 ENVIRO ASSESSMTS 

MPU PRJS
Dumaliang $102 0% Closeout Complete closeout.

1141122 STRMWTR PIPE 
REPLCMT PH III

Dumaliang $24,615 0% 30% to Final design being performed. Final design completed.  Review Phase III construction 
administration and closeout estimate.

The implementation phase is getting into wet season.  Work 
related to stormwater lining can continue.  Open cut work to 
be phased for beginning.

1141128 AIRPORT WAY 
STORMWATR INPUT

Dumaliang $68 0% Complete designer procurement and execute contract None

1141157 CLIMATE PREPARDNSS 
STUDIES

Dumaliang $0 0% Stormwater Flow Monitoring occurring. Groundwater modelling will not start until DNRP completes 
their groundwater modelling, which is delayed.

1141162 LANDSCAPING MASTER 
PLAN

Dumaliang $0 0% Execute WO for Phase II work Perform work.  Survey and Concepts. None

1141164 AIRFD ELEC SYS UPGDE 
PH III

Dumaliang $20,983 0% Complete final design and start contractor procurement 
process.  CM Services Contract executed.

Procurement of contractor. Grant submittal process.

1141346 KCIA AIR MONITORING 
PLAN

Dumaliang $13,649 0% Start design. Continue with design and implimentation None

1141355 SLIP 4 SOURCE CONTRL 
INVEST

Dumaliang $0 0% Execute WO Phase 1 Conduct Phase 1 Work None

1143937 STRMWTR IMPVS‐
PLAN/DESIGN

Dumaliang $0 0% Finalize scope for RFP Procure Consultant through RFP None

1135085 RUNWAY 14L‐32R 
REHAB

Miller $153,723 0% Execute Phase 2 contracts for KC000020 & KC000111
Begin 30% design
Schedule and conduct the 30% public meeting

Proceed from preliminary design to final design (30%‐100%)
Begin the Permitting and SEPA processes

FAA has not committed any AIP discretionary funds to the 
project in writing.  
FAA is still reviewing the Phase 2 Scope and Fee, if timely 
responses are not received this could further delay the 
project.

1141114 TAXIWAY A4 & A11 
REHAB

Miller $0 0% Begin and complete 30% design Proceed from preliminary design to final design (30%‐90%) Excessive pavement deterioration through Airport operations 
daily inspections which may cause an impact to scope, 
schedule and budget

1141154 CARBON ACCREDITATN 
STUDIES

Miller $1,803 0% Finalize Level 2 certification
Draft and finalize Level 3 work order

Begin Level 3 certification efforts KCIA has to continually demonstrate emission reductions, 
which is currently not shown in our emission trends.

1141166 FAA FSS REPAIRS & 
UPGRADES

Miller $410,716 0% Begin & complete interior repairs If the Gate Committee approves the Solar Array and HVAC 
System replacement, we will proceed with those projects.

N/A
HVAC Actuator was replaced by GLY

1144915 ANG COMPLEX 
ASSESSMENT

Miller $362 0% Perform Complex assessment and hazardous building 
material survey
Draft report

Review and Finalize report N/A

1139547 WATER AND SEWER 
MGT SYSTEM

Nimeri $13,021 0% Assessment will be finished by Middle of April 2023 .KCIA & 
AECOM will survey and locate all valves and water meters on 
airport property and provide an updated water system base 
map. Approximately 211 valves and 94 water meters within 
the airport property will be assessed based on existing plans 
and additional information will be incorporated into an 
updated water system base map. This information will 
augment existing as‐built data for the KCIA water system.

Weather Impact 

1143948 KCIA MASTER PLAN 
UPDATE

Nuechterlein $0 0% Working to get the Vision 2045 Master Plan RFP out on the 
street as soon as possible. 

Will review consultant submittals and determine the wining 
bid.

Community Engagement will be a major focus of this project. 

1143950 AIRPORT 
PLANNING/SUPPORT

Nuechterlein $0 $159,208 68% Working on drafting a new WO for this program to support 
CIP planning efforts at the airport and another WO for the 
pilot Formulation Process project

Working on drafting a new WO for this program to support 
CIP planning efforts at the airport and another WO for the 
pilot Formulation Process project

Most of the budget is contingency for "pop‐up" projects so 
project spend is unknown. 

1143913 ELEC VEH CHRG STATNS Sanchez Yubero $2,305 $182,154 110% ‐Design Development  ‐Design Review and Approval 
‐ Supplier buyout
‐ Submittals

‐ Section 163 determination and NEPA process not needed. 
We heard back from the FAA on 12/28/2022. 
‐ JOC proposal from the contractor 
‐ SCL Work hard to predict cost and schedule:
        ‐ SCL will bill its work directly to KCIA. Cost forecast = 
$60,000
        ‐ Still waiting for SCL quote (3/21/23)

1134750 FENCES & GATES 
UPGRDS PH II

Vatsal $12,193 0% Complete design and bid documents
Close loop with the community to update them on decision 
on picket fence

Kick‐off procurement process KCIA is coordinating with FAA on NEPA. The project will not 
be able to go to bid without NEPA



1141135 AIRPORT VIDEO 
SURVEILLANCE

Vatsal $65,621 ‐$13,000 ‐3%  •Survey of pole loca ons with 1A accuracy per FAA Order 
8260.19I 
 •Comple on of pathway gaps along the north perimeter 
between Flight Service Station (FSS) and City of Seattle fiber 
vault. With the completion of this pathway, the Airfield 
Maintenance Building communications will be intercepted 
and configured for future rerouting in anticipation of the 
building’s demolition. 
 •Placement of fiber distribu on cable from FSS along the 
north perimeter to gate V3 with connections to gate V1, fuel 
farm, and City of Seattle fiber. 
 •Construc on camera pole bases with pathways to exis ng 
media enclosures at each respective location. 

 •Installa on of camera poles 
 •Installa on of cameras 

Underground structures and infrastructure in the bore path 
that are undocumented.
Non‐viable existing pathways creating the need to establish 
new pathways.
Cost over‐runs and change orders

1141139 AIRPORT IT COMP PLAN Vatsal $0 0% Initial organization, preliminary research and stakeholder 
interviews

Next steps are filtered information and final document. 
Work on phase 2 scope for the work order

Narrowing down on the scope for phase 2

1142179 AIRPORT SECURITY 
COMP PLAN

Vatsal $0 0% Negotiate SOW and LOE with the consultant
Co‐ordinate between IT comprehensive plan and Security 
comprehensive plan

Kick‐off security comprehensive plan with site visit by 
consultants
Put together an Airport security team to participate actively 
in the study

Manage dependencies between security comprehensive plan, 
IT comprehensive plan and IT infrastructure plan

1143929 AIRPORT SECURITY 
UPGRADES

Vatsal $0 0% Working with procurement on the on‐call work order RFP Get the consultant/contractor on‐board and sign NTP
Determine Gate process for this program

None at this phase of the program


