
Number Name PM YTD Actuals $ Annual Variance % Annual Variance Key Activities ‐ Current Quarter Key Activities ‐ Next Quarter Closely Monitored Issues and Key Risks
1139599 ENVIRO ASSESSMTS 

MPU PRJS
Dumaliang $102 Closeout The NEPA and CATEX on the third project (Airport Way 

Stormwater) is yet to start.

1141122 STRMWTR PIPE 
REPLCMT PH III

Dumaliang $947 $5,184,431 9627% Final design to complete and procurement of contractor to 
start.

Contract will need to be extended from 11/30/22 to 12/31/22 
or 1/31/22.

1141128 AIRPORT WAY 
STORMWATR INPUT

Dumaliang $0 $278,459 10% Complete designer procurement and execute contract None

1141157 CLIMATE PREPARDNSS 
STUDIES

Dumaliang $0 Stormwater Flow Monitoring occurring. Groundwater modelling will not start until DNRP completes 
their groundwater modelling, which is delayed.

1141162 LANDSCAPING MASTER 
PLAN

Dumaliang $0 Complete Pre‐design work. None

1141164 AIRFD ELEC SYS UPGDE 
PH III

Dumaliang $544 $1,218,199 253% Complete final design and start contractor procurement 
process.

Grant submittal process.

1141346 KCIA AIR MONITORING 
PLAN

Dumaliang $0 Start implementation. None

1135085 RUNWAY 14L‐32R 
REHAB

Miller $1,056 $956,290 173% Execute Phase 2 contracts for KC000020 & KC000111
Begin 30% design
Schedule and conduct the 30% public meeting

FAA has not committed any AIP funds to the project in 
writing.  
FAA is still reviewing the Phase 2 Scope and Fee, if timely 
responses are not received this could further delay the 
project.

1141114 TAXIWAY A4 & A11 
REHAB

Miller $0 $449,490 2567% Begin and complete 30% design 1. Excessive pavement deterioration through Airport 
operations daily inspections which may cause an impact to 
scope, schedule and budget

1141154 CARBON ACCREDITATN 
STUDIES

Miller $30 ‐$225 0% Finalize Level 2 certification KCIA has to continually demonstrate emission reductions, 
which is currently not shown in our emission trends.

1141166 FAA FSS REPAIRS & 
UPGRADES

Miller $0 $1,038,943 Begin interior repairs, solar array and new HVAC projects HVAC System needs an actuator replaced, waiting to hear 
back from Maintenance on how they would like to proceed.

1139547 WATER AND SEWER 
MGT SYSTEM

Nimeri $815 ‐$7,500 ‐3% Assessment will be finished by end of January 2023 . No Change 

1134634 LARGE AIRCRAFT 
PARKING

Vatsal ‐$6,863 ‐$1,120,033 ‐89% This project will be completed before the end of the year.  Contract specialist has been unavailable to process the 
change order and the pay app. The project will need to be 
closed by the end of this year as there is no budget allocated 
to the project for next year. 

1134750 FENCES & GATES 
UPGRDS PH II

Vatsal $0 ‐$1,178,240 ‐90% Complete design and bid documents
Close loop with the community to update them on decision 
on picket fence

Kick‐off procurement process KCIA is coordinating with FAA on NEPA. The project will not 
be able to go to bid without NEPA

1141135 AIRPORT VIDEO 
SURVEILLANCE

Vatsal $0 $379,667 276%  •Survey of pole loca ons with 1A accuracy per FAA Order 
8260.19I 
 •Comple on of pathway gaps along the north perimeter 
between Flight Service Station (FSS) and City of Seattle fiber 
vault. With the completion of this pathway, the Airfield 
Maintenance Building communications will be intercepted 
and configured for future rerouting in anticipation of the 
building’s demolition. 
 •Placement of fiber distribu on cable from FSS along the 
north perimeter to gate V3 with connections to gate V1, fuel 
farm, and City of Seattle fiber. 
 •Construc on camera pole bases with pathways to exis ng 
media enclosures at each respective location. 

 •Installa on of camera poles 
 •Installa on of cameras 

Underground structures and infrastructure in the bore path 
that are undocumented.
Non‐viable existing pathways creating the need to establish 
new pathways.
Cost over‐runs and change orders

1141139 AIRPORT IT COMP PLAN Vatsal $0 $121,250 94% Initial organization, preliminary research and stakeholder 
interviews

Next steps are filtered information and final document. 
Work on phase 2 scope for the work order

Narrowing down on the scope for phase 2

1142179 AIRPORT SECURITY 
COMP PLAN

Vatsal $0 $286,338 1004% Agree on the scope of the project with the consultant
Work with contracts to process the work order. 

Complete the administrative work to issue work order for 
phase 2 of the project
Kick‐off phase 2

Determine schedule on the project and ensure that we have 
sufficient funding to complete the project



1142445 AIRPORT SEC ID MGT 
SYSTEM

Vatsal $0 The design phase will be completed prior to next quarter. 
Prep gate documents for design
Work with procurement to get the RFP out

To implement the IDMS system, a new project will be 
initiated. 


