
Number Name PM YTD Actuals $ Annual Variance % Annual Variance Key Activities ‐ Current Quarter Key Activities ‐ Next Quarter Closely Monitored Issues and Key Risks
1139599 ENVIRO ASSESSMTS MPU 

PRJS
Dumaliang $32,359 0% NEPA Review for all 3 projects. Check on amendment process for new project.  No changes in 

cost.

1141122 STRMWTR PIPE REPLCMT 
PH III

Dumaliang $166,333 ‐$5,127,500 ‐92% Phase 1 extended to July 29.  Phase II Design expected to be 
executed in July.

Final Design effort and procurement. Project is delayed for Phase I due to Environmental Review to 
July 2022.  There are some delays in executing Phase I 
amendment for additional geotechnical work.

1141128 AIRPORT WAY 
STORMWATR INPUT

Dumaliang $1,711 0% Start and complete pre‐design. Final design effort starts. None

1141157 CLIMATE PREPARDNSS 
STUDIES

Dumaliang $38,170 0% Complet Rainfall Study.  Groundwater study planning. Follow up with DNRP to start groundwater study.

1141162 LANDSCAPING MASTER 
PLAN

Dumaliang $13,833 0% Complete Plant List and start design process with new work 
order.

Continue survey questions for community and workshop 
planning.

Final design to be completed. Community review extended project schedule.

1141164 AIRFD ELEC SYS UPGDE 
PH III

Dumaliang $54,956 ‐$1,438,896 ‐62% BIL Funding discussed with FAA in pre‐design meeting.  FAA 
approves the use of BIL funding and to split grants for design 
and construction.  
Working with Contracts to approve Phase II Design

Phase II Design start and completion.  Procurement of 
Contractor starts.

Procurement review of proposals, amendments.  End date of 
Phase 1 is 

1141172 ASSET MGT 
FRAMEWORK

Dumaliang $1,715 0% Complete Phase I and complete Phase II work planning Implement Phase 2 of Framework. None

1141346 KCIA AIR MONITORING 
PLAN

Dumaliang $13,195 0% Complete air monitoring plan and start 
design/implementation phase.

Complete design phase and implement. Extended community outreach effort.  No changes in 
consultant cost.

1135070 TERM BLDG RECONFIG 
CONSTR

Khalili $574,728 $139,286 13% 1.  Complete punchlist items
2.  Reach project completion and start the closeout process

1. Construction Phasing has changed due to new tenants
2. Potential Compliance issues with contractor

1135085 RUNWAY 14L‐32R REHAB Miller $118,107 $93,251 23% Proceed to 60% design and continue environmental 
coordination
Pre‐application meeting KC Permitting
Pre‐design meeting with FAA

Section 163 determination ‐ currently held up by the FAA
AIP Project Eligibility ‐ currently coordinating with FAA 
Headquarters on the project justification, if not approved AIP 
funds could be lost ($18M).

1139512 TAXIWAY B TOFA SAFTY 
CORR

Miller $83 ‐$75,000 ‐1% Finalize RFQ with Engineering and KCIA Procurement team FAA Approval of nonstandard conditions

1141114 TAXIWAY A4 & A11 
REHAB

Miller $0 ‐$578,100 ‐34% 1. Select A&E consultant and proceed to negotiations 1. Excessive pavement deterioration through Airport 
operations daily inspections which may cause an impact to 
scope, schedule and budget

1141154 CARBON ACCREDITATN 
STUDIES

Miller $39,747 ‐$4,564 ‐3% 1.  Finalize Level 2 Application package and submit application 
to ACI

KCIA has to continually demonstrate emission reductions, 
which is currently not shown in our emission trends.

1141166 FAA FSS REPAIRS & 
UPGRADES

Miller $472,153 ‐$890,979 ‐52% continue site work and coordination for ADA upgrades, 
interior repairs and Solar array work orders

1134634 LARGE AIRCRAFT 
PARKING

Vatsal $230,496 0% Kick‐off meeting for 90% to 100% design work Phase 1:

Demo project paving to be delayed until spring due to material 
supply issues.

Phase 2:

Ph. 2 Option 1A implementation requiring additional budget to 
adjust project package for 1A final design package.  Current 
budget is exhausted and does not account for adjusted project 
scope.

The County Procurement Review timeline and FAA review 
responsiveness may influence viability of meeting FAA grant 
time frame, once surplus funding is identified.  

Regular negotiations with UPS is required to ensure that the 
project design and construction needs are balanced with UPS 
requirements

1134750 FENCES & GATES 
UPGRDS PH II

Vatsal $94,379 ‐$433,087 ‐43%
1. Complete scope of work and LOE for Rosso fence line and 
work with contracts team to issue a JOC contract

All the resources involved in the project are also engaged on 
other priority projects causing delays in engagement on the 
fences and gates project.

1141139 AIRPORT IT COMP PLAN Vatsal $1,943 0% Jim from RS&H to travel to KCIA to interview SMEs None at this time

1142445 AIRPORT SEC ID MGT 
SYSTEM

Vatsal $18,393 0% Complete writing out RFP and draft out the cost estimate Coordinate with central procurement and KCIT to execute the 
RFP

Current budget will be sufficient only to complete the initial 
study.
Additional budget will be required for purchase of software, 
hardware and implementation


