

BARING BRIDGE #509A



KING COUNTY LANDMARKS COMMISSION BRIEFING

February 28, 2019



Activity since last meeting

- > Jan 2019 Public Outreach
 - Project website activated, Frequently Asked Questions posted
 - Informational signs posted on site with flyers
 - 257 surveys and flyers mailed to area (25 survey responses received)
- > 1/26/19 Open House
 - Held at Fire Station in Baring
 - Approximately 50 attendees with 17 face-to-face interviews
- > 2/8/19 Project Team Workshop
 - 17 attendees, King County and consultant team included various technical disciplines
 - Evaluated selection criteria for bridge type and location
 - Held discussions over each criteria and score
- > 2/22/19 Preferred alternative selected by King County




DESIGN CONSIDERATIONS

- Access during construction
- > Hydraulic (flood plain/floodway) constraints for pier placement
- King County Historic Landmark
- Community input on location and bridge type
- Aesthetics context sensitivity, proper fit for setting
- Environmental impacts and mitigation requirements
- Geometry of alignment and profile of approach roadways
- Challenging geotechnical and artesian aquifer conditions
- Minimizing right-of-way impacts
- Construction risks and temporary staging
- Construction duration
- Construction cost
- Bridge life cycle costs (maintenance, repair and inspection costs)



Overview of Two Alignment Alternatives





Bridge types - overview

Steel Truss



Steel Network Tied Arch



Cable stayed



Suspension



Alignment Scoring

Description	Weight 1=least, 5=most	Alignment Alternative	e A	Alignment Alternative B Existing Location		
Rank: 1=Bad, 2=Poor, 3=Fair, 4=Good, 5=Best Score=Weight x Rank		Rank	Score	Rank	Score	
Environmental Impacts & Mitigation Requirements	5	3	15	5	25	
Community Input – desired bridge location	4	4	16	3	12	
Geometric Constraints (includes approach roadway and alignment)	3	2	6	4	12	
Minimize right-of-way Impacts	5	2	10	3	15	
Bridge Life Cycle Cost (Maintenance, Repair, and Inspection Costs)	5	1	5	5	25	
Preserve Landmark Bridge	4	5	20	1	4	
Construction Cost	5	4	20	3	15	
County Liability	3	2	6	3	9	
Total Score			98		117	



Bridge Type Scoring

Description	Weight 1=least, 5=most	Alternative 1 Steel Truss		Alternative 2 Steel Network Tied Arch		Alternative 3 Cable Stayed		Alternative 4 Suspension	
Rank: 1=Bad, 2=Poor, 3=Fair, 4=Good, 5=Best Score=Weight x Rank		Rank	Score	Rank	Score	Rank	Score	Rank	Score
Context Sensitivity – proper fit for setting	3	4	12	2	6	1.5	4.5	5	15
Community Input – desired bridge type	4	2	8	1	4	2	88	5	20
Bridge Foundation Risk (Artesian aquifer)	5	4	20	4	20	2	10	3	15
Local Contractor's Qualifications and Experience	2	5	10	4	8	3	6	2	4
Constructability Risks and Staging	4	5	20	3	12	2	8	4	16
Environmental Impact	4	3	12	3	12	2	8	3	12
Construction Duration	2	5	10	4	8	1	2	3	6
Construction Cost	5	5	25	4	20	2	10	2	10
Bridge Life Cycle Cost (Maint/Repair/Insp Costs)	5	3	15	3.5	17.5	3.5	17.5	4	20
Total Score			132		107.5	1	74		118





Preferred Alternatives

Alignment Alternative B

Build at existing location Remove existing bridge

Structure Alternative 1

Steel Truss Bridge





PLANNED NEXT STEPS

Complete final Type, Size and Location Report

Prepare 30% design of preferred alternative







T'HANK YOU

