

## Skyway-West Hill Community Service Area Land Use Subarea Plan

# Plan development and adoption timeline

As of April 10, 2019 (subject to change)

JUL – SEP 2018	OCT – DEC 2018	JAN – MAR 2019	APR – JUN 2019	JULY – SEP 2019	SEP 2019 – JUN 2020
<b>Executive plan development</b>					<b>Council review/adoption</b>
<ul style="list-style-type: none"> <li>• Community and stakeholder engagement</li> <li>• Begin identification of potential key land use topics and issues</li> </ul>	<ul style="list-style-type: none"> <li>• Community and stakeholder engagement</li> <li>• Fall community forum on key land use topics and issues</li> <li>• Mapping and policy analysis based on public input received to date</li> </ul>	<ul style="list-style-type: none"> <li>• Community and stakeholder engagement</li> <li>• Stakeholder interviews</li> <li>• Focus group outreach</li> <li>• Begin developing plan and land use amendment concepts based on public input received to date</li> </ul>	<ul style="list-style-type: none"> <li>• Community and stakeholder engagement</li> <li>• Spring community forum on draft land use amendments</li> <li>• Develop draft plan based on public input received to date</li> </ul>	<ul style="list-style-type: none"> <li>• Community and stakeholder engagement</li> <li>• Release of draft plan and land use amendments, followed by 30-day public comment period</li> <li>• Summer community forum on draft plan and land use amendments</li> <li>• Review and incorporate public feedback</li> <li>• Finalize Executive-proposed plan and land use amendments</li> <li>• Submit proposed plan and land use amendments to County Council by Sep 30</li> </ul>	<ul style="list-style-type: none"> <li>• Community and stakeholder engagement</li> <li>• Additional public comment opportunities, including a 30-day public comment period and formal public hearing</li> <li>• Council review and refinement of Executive-proposed plan and land use amendments</li> <li>• Potential adoption of final plan and land use amendments</li> </ul>