KC-CRC SCHEDULE PLANNER 2019-2020

PROJECT	CHARTER REVIEW COMMISSION	Calendar for Charter Review Commission Sub-Committees, full
VERSION 1	6 MONTH EXTENSION V3-13-19	Commission Meetings and Final Report development.

PROJECT PHASE	STARTING	ENDING	SUB-COMMITTEES:
1. SUBC: PURPOSE + LEGAL	March 14 to	May 21	EQUITY FOR ALL
2. CRC EARLY ACTION PROPOSALS	April 24th	April 24th	TRANSPARENCY AND ACCOUNTABILITY
3. CRC REMAINING AMENDMENT PROPOSALS	May 22 (ALL DAY?)	May 22 (All DAY?)	ACCESS
4. SUBC: BUDGET AND FEASIBILITY	May 23 to	June 25	REGIONAL COORDINATION
O. CRC STATUS REPORT OUT MEETING	June 26 th and	August 28st	OTHER TOPICS
5. SUBC FINALIZE AMENDMENTS	June 27 to	September 24	
6. CRC DRAFT AND FINAL REPORTS	Sept 25 th , Oct 23 rd	Nov 20 th	

M	ARC	Н					AF	PRIL	-					M	ΑY						JL	JNE						JL	JLY						Αl	JGL	JST				
М	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S
				1	2	3	1	2	3	4	5	6	7			1	2	3	4	5						1	2	1	2	3	4	5	6	7				1	2	3	4
4	5	6	7	8	9	10	8	9	10	11	12	13	14	6	7	8	9	10	11	12	3	4	5	6	7	8	9	8	9	10	11	12	13	14	5	6	7	8	9	10	11
11	12	13	14	15	16	17	15	16	17	18	19	20	21	13	14	15	16	17	18	19	10	11	12	13	14	15	16	15	16	17	18	19	20	21	12	13	14	15	16	17	18
18	19	20	21	22	23	24	22	23	24	25	26	27	28	20	21	22	23	24	25	26	17	18	19	20	21	22	23	22	23	24	25	26	27	28	19	20	21	22	23	24	25
25	26	27	28	29	30	31	29	30						27	28	29	30	31			24	25	26	27	28	29	30	29	30	31					26	27	28	29	30	31	
	SEPTEMBER OCTOBER									NOVEMBER																								FEBRUARY							
SE	PTI	EME	BER				00	CTC	BEF	7				N	OVE	MB	ER				DE	CEI	MBE	R				JA	NU.	AR۱	/				FE	BR	UAF	RY			
SE	PTI T	EME W	BER	F	S	S	O(CTC T	BEI W	₹ 	F	S	S	M	JVE T	MB W	ER T	F	S	S	DE M	T T	MBE W	R	F	S	S	J <i>A</i>	NU.	AR\ W	/ Т	F	S	S	FE M	BR T	UAF W	RY T	F	S	S
	T			F	S	S 1		T 1		T 3	F 4	S 5	S 6		T T		ER T	F 1	S 2	S 3		T		R T	F	S	S 1		T	ARY W	T 2	F 3	S 4	S 5		BR T			F	S 1	S 2
	T 3			F	S 7	S 1 8		T 1 8	W	Т					T 5		ER T	F 1 8	-			T 3		R T 5	F	S 7	S 1 8		T 7	W 1 8	Т	F 3 10	4			T 4			F 7	S 1 8	
M	Т	W	T 5	6	7	1 8		T 1	W 2	T 3	11	5 12	6	M 4	Т	W 6	Т	F 1 8 15	9	3	M	Т	W	Т		S 7 14	1 8	M	T 7	W 1	T 2		4	5	M	T 4 11	W	T 6		1 8	2
M 2 9	3 10	W 4 11	T 5 12	6 13	7	1 8	M 7	T 1 8	W 2 9 16	T 3 10	11 18	5 12 19	6 13	M 4	T 5 12	W 6	T 7	_	9	3 10	M 2	T 3	W 4	T 5	6	7	1 8	M 6	T 7	W 1 8	T 2 9	10 17	4 11 18	5 12 19	M 3	T 4 11	W 5	6 13	7	1 8	9 16
M 2 9	3 10 17	W 4 11 18	T 5 12	6 13 20	7 14 21	1 8 15 22	7 14 21	T 1 8 15 22	W 2 9 16 23	T 3 10 17 24	11 18 25	5 12 19	6 13 20	M 4 11 18	T 5 12	6 13 20	T 7 14 21	15 22	2 9 16	3 10 17 24	M 2 9 16	T 3	4 11 18	5 12 19	6	7 14 21	1 8 15 22	M 6 13	7 14	W 1 8 15	T 2 9 16	10 17 24	4 11 18	5 12 19	3 10 17	T 4 11	5 12 19	T 6 13 20	7 14 21	1 8 15	2 9 16 23

Key Dates:

April 24th Vote on proposals that would be sent to Council for consideration for this year's Ballot

May 22nd Vote on what all other proposals will move forward for consideration by the Committee

June 26th Status report on budget and feasibility for each proposal

August 28th Status report on proposed amendment language for each topic

September 25th Drafts Sections by Category are Due

October 23th CRC Discussion of full Draft Report

November 20th Final Report completed by Commission

KC-CRC SCHEDULE PLANNER 2019-2020

PROJECT	CHARTER REVIEW COMMISSION	Calendar for Charter Review Commission Sub-Committees, full
VERSION 2	3 MONTH EXTENSION V3-13-19	Commission Meetings and Final Report development.

PROJECT PHASE	STARTING	ENDING	SUB-COMMITTEES:
1. SUBC: PURPOSE + LEGAL	March 14 to	May 21	EQUITY FOR ALL
2. CRC EARLY ACTION PROPOSALS	April 24 th	April 24 th	TRANSPARENCY AND ACCOUNTABILITY
3. CRC REMAINING AMENDMENT PROPOSALS	May 22 (ALL DAY?)	May 22 (All DAY?)	ACCESS
4. SUBC: BUDGET AND FEASIBILITY	May 23 to	June 25	REGIONAL COORDINATION
O. CRC STATUS REPORT OUT MEETING	June 26 th and	July 31st	OTHER TOPICS
5. SUBC FINALIZE AMENDMENTS	June 27 to	July 30	
6. CRC DRAFT AND FINAL REPORTS	August 22 th	September 25 th	

M	ARC	Н					AF	PRIL						M	ΑY						JL	JNE						JL	JLY						Αl	JGU	IST				
M	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S
				1	2	3	1	2	3	4	5	6	7			1	2	3	4	5						1	2	1	2	3	4	5	6	7				1	2	3	4
4	5	6	7	8	9	10	8	9	10	11	12	13	14	6	7	8	9	10	11	12	3	4	5	6	7	8	9	8	9	10	11	12	13	14	5	6	7	8	9	10	11
11	12	13	14	15	16	17	15	16	17	18	19	20	21	13	14	15	16	17	18	19	10	11	12	13	14	15	16	15	16	17	18	19	20	21	12	13	14	15	16	17	18
18	19	20	21	22	23	24	22	23	24	25	26	27	28	20	21	22	23	24	25	26	17	18	19	20	21	22	23	22	23	24	25	26	27	28	19	20	21	22	23	24	25
25	26	27	28	29	30	31	29	30						27	28	29	30	31			24	25	26	27	28	29	30	29	30	31					26	27	28	29	30	31	
SE	PTE	EMB	ER				00	СТО	BEF	?				NO	OVE	MBI	ER				DE	CEI	MBE	R				JΔ	NU	AR۱	/				FE	BRI	JAR	Υ			
M	Т	W	Т	F	S	S	M	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S
						1		1	2	3	4	5	6					1	2	3							1			1	2	3	4	5						1	2
2	3	4	5	6	7	8	7	8	9	10	11	12	13	4	5	6	7	8	9	10	2	3	4	5	6	7	8	6	7	8	9	10	11	12	3	4	5	6	7	8	9
9	10	11	12	13	14	15	14	15	16	17	18	19	20	11	12	13	14	15	16	17	9	10	11	12	13	14	15	13	14	15	16	17	18	19	10	11	12	13	14	15	16
16	17	18	19	20	21	22	21	22	23	24	25	26	27	18	19	20	21	22	23	24	16	17	18	19	20	21	22	20	21	22	23	24	25	26	17	18	19	20	21	22	23
23	24	25	26	27	28	29	28	29	30	31				25	26	27	28	29	30		23	24	25	26	27	28	29	27	28	29	30	31			24	25	26	27	28	29	
30																					30	31																			

Key Dates:

April 24th Vote on proposals that would be sent to Council for consideration for this year's Ballot

May 22nd Vote on what all other proposals will move forward for consideration by the Committee

June 26th Status report on budget and feasibility for each proposal

August 28th Status report on proposed amendment language for each topic

July 31st Drafts Sections by Category are Due


August 22th CRC Discussion of full Draft Report

September 25th Final Report completed by Commission

Atlantic Atlantic

The Least Politically Prejudiced Place in America

As American towns become more politically segregated and judgmental, what can we learn from one that hasn't?



Timothy Sean O'Connell

AMANDA RIPLEY


MAR 4, 2019 | POLITICS

PHOTOGRAPHY BY TIMOTHY SEAN O'CONNELL

Subscribe to *The Atlantic*'s Politics & Policy Daily, a roundup of ideas and events in American politics.

Email s	IGN	UP
---------	-----	----

WATERTOWN, N.Y.—Watertown, in a remote stretch of upstate New York known as the North Country, is an unforgiving place. In winter, the snow careens off Lake Ontario and entombs the town in installments of feet, not inches. The crows arrive around the same time, in whirling flocks, to roost along the Black River. There are so many of them that city contractors have to scare them off with fireworks and lasers, a confusing spectacle of cawing and light. By January, when the temperatures can drop below –10 degrees and the wind whips up, your eyelashes can freeze together before you reach your car.



<u>NordNordWest</u> - own work, using United States National Imagery and Mapping Agency data World Data Base II data U.S. Geological Survey (USGS) data

Location map of the State of New York, USA

CC BY 3.0

File: USA New York location map.svg Created: 10 June

2009