

ERC 2014 AT-A-GLANCE

2014 Work Plan Overview for Eastside Rail Corridor Regional Advisory Council

Date	RAC (Steering Group)	Staff Team Work	Deliverable
January	<i>Individual RAC members meet with State/Federal legislators</i>	<ul style="list-style-type: none"> Prepare implementation plan for steering function (from Dec 4 RAC) Develop work plan and timeline for state/federal outreach and materials 	<ul style="list-style-type: none"> Schedule of RAC meetings for year Materials for mid-Feb RAC meeting ERC outreach brochure
February	February 12 meeting: 2:00-4:00 PM <ul style="list-style-type: none"> RAC leadership structure RAC membership RAC work plan, schedule for 2014 RAC response to T2040 & V2040 State/Federal outreach CPP process, possibilities CKC Master Plan update Owners' updates 	<ul style="list-style-type: none"> Research comment opportunities for Transportation 2040, Vision 2040 Prepare proposal for Countywide Planning Policies (CPP) Prepare for February RAC meeting 	<ul style="list-style-type: none"> Invitation letters, calls (determine how to reach out to WSDOT, Gov's ofc) Updated charter Comment letters for T2040 & V2040 State/Federal talking points CPP next steps
March		<ul style="list-style-type: none"> Prepare options for funders' collaborative (structure, membership) 	
April		<ul style="list-style-type: none"> Work with WSDOT on Wilburton commitment + 405/90 interchange 	
May	<ul style="list-style-type: none"> Briefing on funders' collaborative Briefing on ST OMSF Draft EIS Briefing on PSE's Energize Eastside Owners' updates 	<ul style="list-style-type: none"> Review ST OMSF info Prepare for May RAC meeting Continue work on Countywide Planning Policies 	<ul style="list-style-type: none"> Comment letter for OMSF DEIS Follow up work on funders' collaborative
June		<ul style="list-style-type: none"> Develop proposal for funders' collaborative 	
July		<ul style="list-style-type: none"> Begin work with ERC associates to develop "front door" zoning toolkit 	
August	<ul style="list-style-type: none"> Proposal for funders' collaborative Briefing on ST Long-range-Plan Briefing on CPPs Briefing from WSDOT on Wilburton Owners' updates 	<ul style="list-style-type: none"> Review ST Long-range-plan progress Prepare for August RAC meeting 	<ul style="list-style-type: none"> Invitations to funders' collaborative Comment letter for ST LRP Follow up on Countywide Planning Policies Follow up work with WSDOT
September		<ul style="list-style-type: none"> Begin work on naming and branding 	
October		<ul style="list-style-type: none"> Continue ongoing work 	
November		<ul style="list-style-type: none"> Continue ongoing work 	
December	<ul style="list-style-type: none"> Fed/State agendas for 2015 ST update on OMSF preferred site Discuss "front door" zoning toolkit Owners' updates 	<ul style="list-style-type: none"> Prepare for RAC meeting in December 	<ul style="list-style-type: none"> Plan next steps on Fed/State outreach Share "front door" zoning toolkit with neighboring jurisdictions

2014 ERC Owners' Day-to-Day Work

