

Update on Evaluation of I/I Reduction Concepts

Presented to MWPAAC Engineering and Planning Subcommittee
August 3, 2017

Nicole Smith, King County WTD
Steffran Neff & Andy Lukas, Brown and Caldwell

Agenda

- **Status of Project to Date**
- **Proposed Scope Changes**
 - **Next Steps**

Background and Status

Purpose:

- Inform the region about potential new elements for the I/I Control Program
- Present frameworks for implementation of potential programs

Outcomes to Date:

- Conducted interviews with each local agency
- Technical Memos are being drafted on existing standards, inspection programs and private side sewer programs

Table 2. Project Deliverable Schedule

Year	2017						2018		
Month(s)	April–June	June–August	September	October	November	December	January–February	March	March–June
Deliverables	I/I data collection and MWPAAC site visits	Prepare draft memos for existing side sewer review and inspection programs	Present memos to E&P Subcommittee for review	Finalize memos	Private sewer inspection and maintenance I/I workshop with E&P Subcommittee	Private sewer insurance and grant/loan workshop with E&P Subcommittee	Develop memos and framework for four private side sewer programs	Present draft memos and frameworks to E&P Subcommittee	Finalize private side sewer program memos and frameworks
		Develop draft inspection training program		Present training program to E&P Subcommittee for review	Finalize training program recommendation				



We Are Here

Finalize private side sewer program memos and recommended frameworks for consideration by WTD Director

Discuss Proposed SOW Changes

Proposed Changes:

- Remove Private Side Sewer Insurance Program
- Remove Private Side Sewer Maintenance Program
- Add Private Side Sewer Regional I/I Support Program
- No other scope changes

Discussion & decision on proposed changes

Next Steps

Review TMs in September

- Assessment of existing sewer and side sewer standards
- Assessment of existing inspection programs
- Assessment of existing private side sewer programs

Discuss future approach to recommendations & workshops

Thank you

Questions?

Steve Tolzman, I/I Program Manager

Steve.tolzman@kingcounty.gov

206-477-5459

Nicole Smith, I/I Program Planner

Nicole.smith@kingcounty.gov

206-477-8554