
 

October 17, 2019 
10:00 am- 12:00 pm 

City of Redmond Council Chambers 
15670 NE 85th St 

Redmond, WA 98052 
 
10:00 AM – 10:05 AM  Introductions and Agenda Review 

• RAC Chair/KC Councilmember Claudia Balducci 
 
10:05 AM – 10:10 AM  Approval of Meeting Summary for July 12, 

2019 RAC Meeting 
• RAC Chair/KC Councilmember Claudia Balducci 

 
10:10 AM – 10:40 AM  Trail Development Progress and Upcoming 

Implementation (Information Item) 
• Curt Warber, King County 
• Kimberly Scrivner, City of Kirkland 
• Jeff Aken, City of Redmond 

 
10:40 AM – 11:00 AM  Eastrail Partners Formation and 

Coordination with the RAC (Information and Discussion 
Item) 

• Stacy Graven, Community Leader and Eastrail 
Partners Secretary 

• Taldi Harrison, REI and Eastrail Partners Director 
 
11:00 AM – 11:30 AM  Development of 2020/21/22 RAC Work Plan 

(Discussion and Direction Item) 
• RAC Principals Staff Team 

 
11:30 AM – 11:40 AM  Confirmation of RAC Chair and Vice Chair 

for 2019-2021 Terms (Decision Item) 
• RAC Chair/KC Councilmember Claudia Balducci 

 
11:40 AM – 11:50 AM  Member Progress and Success Updates 
 
11:50 AM – 12:00 PM Public Comment 
 
Adjourn 
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Eastside Rail Corridor Regional Advisory Council Meeting Summary – July 12, 2019 1 

EASTSIDE RAIL CORRIDOR REGIONAL ADVISORY COUNCIL 
 
 

MEETING SUMMARY 
July 12, 2019 – 1:30 PM 

Bellevue Botanical Gardens Education Center 
 
Advisory Council Members Present: Claudia Balducci, King County Councilmember (Chair); Jay Arnold, 
Deputy Mayor, City of Kirkland (Vice-chair); Angela Birney, Council President, City of Redmond; Russ 
Bosanko, Parks Operations & Community Partnerships Manager, Snohomish County; Susan Boundy-
Sanders, Woodinville Councilmember; Randy Corman, Renton Councilmember; Luke Lamon, Government 
and Community Relations Officer - Eastside, Sound Transit; Richard Smith, Eastside Greenway Alliance; 
David Hoffman, Local Government Affairs and Public Policy Manager, Puget Sound Energy; John Stokes, 
Bellevue Councilmember; and Christie True, Director of King County Natural Resources and Parks. 
 
Welcome and Introductions 
 
Vice-chair Jay Arnold called the meeting to order at 1:07 p.m., welcomed all in attendance and asked the 
Regional Advisory Council (RAC) members to introduce themselves. 
 
Approval of Meeting Summary 
 
Councilmember Stokes moved approval of the April 5, 2019, meeting summary.  There being no 
objections, the summary was approved. 
 
Fiber Feasibility Study Final Report 
 
Brenda Cooper, Chief Information Officer, City of Kirkland, and Darryl E. Hunt, IT Project Manager, King 
County; provided a presentation and answered questions from the members.  The presentation 
addressed the following: 
 

• The background behind the fiber feasibility study report 
• Uses of fiber 
• Feasibility project scope 
• Feasibility study highlights 
• Conceptual design options 
• Business models and return on investment 
• Next steps and recommendations 

 
Staff will be available to meet with members outside of the RAC meeting to discuss this topic in further 
detail and will keep the Principal Staff Team apprised of new developments. 
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Formation of the Eastrail Partners Entity and Supporting RAC Resolution 
 
Gene Duvernoy, Matt Cohen and Bill Finkbeiner, Eastrail Partners, addressed the history leading up to 
the organization of Eastrail Partners.  Articles of Incorporation for Eastrail Partners, a nonprofit 
corporation, were filed yesterday with the Secretary of State.  The group is comfortable that they have 
met their obligation of $100,000 of funding from outside sources.  Since the corporation has not yet 
been approved as a 501(c)3 by the IRS, it has partnered with The Seattle Foundation who will act as 
their fiscal host for contributions.  A formal agreement is in the works.  Initial Board of Directors consists 
of Stacy Graven, Gene Duvernoy and Greg Johnson.  The hope is to have their initial meeting in August.  
Plan to build a board that reflects the diversity of the communities that the Eastrail touches.  Discussion 
ensued regarding the relationship of this new entity to the RAC. 
 

Action:  Councilmember Stokes moved approval of the resolution to form the Eastrail Partners 
entity and ask the member organizations to secure funding and make the transfer to the 
Eastrail Partners by September 30, 2019.  Councilmember Birney seconded the motion.  
There being no objections, the motion was approved by consensus. 

 
Branding and July 20th Event Update 
 
Joe Inslee, Communications Specialist, King County Parks Department, addressed the upcoming event 
planned for Saturday, July 20, from 10 a.m. – 12 p.m. on the Redmond Central Connector.  The goals of 
this event are to introduce the new Eastrail brand, introduce Eastrail Partners and community 
activation.  Cascade Bicycle Club and REI have collaborated to provide events and activities.  
 
Other branding activities include a new website that will be launched next Thursday, development of 
outreach materials and production of items such as water bottles, buttons, etc.  Another concept in the 
works is the Eastrail mobile experience, which would be some sort of mobile item (e.g., cart, etc.) that 
could be taken to various events to interact with the public and promote the trail. 
 
2021-2023 Eastrail Work Plan and Budgeting 
 
The RAC is looking for input from staff and members regarding goals for the next few years.  As these 
goals are set for the next few years, the RAC would like to try to anticipate funding needs well in 
advance.   
 
The Chair and Vice-chair terms expire at the end of this year.  This will be decided by consensus at the 
next meeting.   
 
The Chair expressed thanks to the staff from all jurisdictions for their work over this past year. 
 
Member Progress and Success Updates 
 
Renton – Discussion about having an extension of the Eastrail connect to the inner road system of Gene 
Coulon Park. 
 
Snohomish County – Moving forward with their 60% design.  The fiber component will be considered as 
an addition to the design. 
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Sound Transit – Projects along the trail continue to move along.  The final portion of the public art 
installation next to the OMFE is going up. 
 
Eastside Greenway Alliance – In addition to the work for the event on July 20th, they have been holding 
policy rides with Boards of Directors and stakeholders showcasing the work that is happening and the 
work that will be done. 
 
Bellevue – Appreciate all the outreach and public engagement.  It is an opportune time for them as they 
would like to coordinate those efforts with the Bellevue Arts Program. 
 
Kirkland – Several Councilmembers will be at the July 20 event. 
 
King County – Working internally on a County ordinance to formally change the name to Eastrail.  
Working to develop ideas to acknowledge the Japanese-American contributions to the eastside. One 
opportunity for this is at the bridge crossing at NE 8th Street in Bellevue. 
 
Redmond – Celebration on the 20th on the Redmond Central Connector.  “So Bazaar” will be held on 
August 15th, 22nd and 29th at the Redmond Central Connector Park & Downtown Park.  A piece of 
sculpture called the “Erratic” needs to be moved for Sound Transit work. 
 
Public comment 
The following attendees offered public comment: 
 
David Allen –Urged members to keep the focus on connections points like Gene Coulon Park.  Consider 
the Grand Connection as important to all of you as it can be used as a guiding point for any of the 
jurisdictions. 
 
 Chair Balducci suggested discussion of all potential connection points as a possible work item for next 

year. 
 
John Kerns – Has property along the railroad tracks just south of Snohomish.  Commented on a lawsuit 
against the investor who owns the easement to run freight between Woodinville and the City of 
Snohomish.  Asked the RAC if they care about trains or not. 
 

Chair Balducci noted that the RAC had not been briefed on any legal activity and asked staff to get 
information to the members who are party to whatever litigation is taking place.  As far as the rails, 
that is a big question, noting that the different jurisdictions have different opinions on passenger rail. 

 
Adjournment 
 
The meeting adjourned at 2:37 p.m. 
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Upcoming Eastrail Construction

Eastrail Regional Advisory Council
October 17, 2019  
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An Estimated Construction Outlook

Timeline and cost information is current as of October 2019 and is 
based on the best available information at this time.

Estimating standards vary between agencies and based on the extent 
of design work completed for each project. Contact Joe Inslee, King 
County Parks for questions or clarification, jinslee@kingcounty.gov
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The Eastrail Funding Commission 
recommended a three-part 
strategy for completing the trail:

• Connect 
• Construct 
• Complete  

Project Categories
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Renton Downtown Connector 
RENTON/KING COUNTY 

Extending the Eastrail from Renton businesses to Milepost 5 next to 
Gene Coulon Park will provide an alternative transportation corridor 
for thousands of employees and access to the Cedar River Trail and 
Lake to Sound Trail.  Renton is a hub for dozens of trail miles!

ESTIMATED COST: TBD

ESTIMATED CONSTRUCTION: Not Scheduled 

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

FUNDING SOURCES:  Not funded 

connect construct complete 

PROJECT CATEGORY 

Eastrail RAC Materials Page 10 October 17, 2019



Gene Coulon Connection 
RENTON/KING COUNTY 

Design and construct an interim, pedestrian and ADA trail that 
directly connects the Eastrail near Milepost 5 and a paved pathway 
at Gene Coulon Park, replacing an existing link along a residential 
street.

Gene Coulon Park (left) – Eastrail (right)

ESTIMATED COST: TBD

ESTIMATED CONSTRUCTION: Q3 2020

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

FUNDING SOURCES: City of Renton, King County Parks 
Levy

connect construct complete 

PROJECT CATEGORY 
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Lake Lanes I-405 Expansion 
WSDOT/KING COUNTY

During the upcoming Renton to Bellevue Express Toll Lanes 
(R2B) project, WSDOT will construct a bicycle and pedestrian 
bridge over I-405. Also as part of the R2B project, WSDOT will 
construct 2.5 miles of paved trail in the Eastrail south of I-90 
between Coal Creek Parkway and Ripley Lane.

ESTIMATED COST: $26,500,000

ESTIMATED CONSTRUCTION: Q1 2020

FUNDING STATUS

planning early design final design construction complete

unfunded partial funded full funding

FUNDING SOURCES: King County Parks Levy, WSDOT 

connect construct complete 

PROJECT CATEGORY 

PHASE
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I-90 Steel Bridge 
KING COUNTY 

Renovation of an existing steel railroad bridge and gravel trail construction to 
close the gap over I-90 between Coal Creek Parkway and SE 32nd.

PHASE

ESTIMATED COST: $10,000,000

ESTIMATED CONSTRUCTION: Not Scheduled 

FUNDING STATUS

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: Unfunded

I-90 Bridge – looking east
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Connection to I-90 Trail/Mountains to Sound Greenway 
BELLEVUE

A raised multi-use path with planted buffer on the west side of 118th

Ave. SE will connect the Mountains to Sound Greenway with the 
Eastrail via SE 32nd St. Includes ADA walkway along south shoulder of SE 
32nd St.

ESTIMATED COST: $1,000,000

ESTIMATED CONSTRUCTION: 2021

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: TBD
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Wilburton Trestle 
KING COUNTY PARKS 

The Wilburton Trestle will be a defining landmark for the Eastrail, 
offering a signature experience for trail users. The full project 
includes a trailhead and entry space at the north end of the trestle, 
renovation of the trestle for trail use, and a trail segment west of I-
405 to create a continuous route from 118th St. to SE 5th St.

ESTIMATED COST: $29,500,000

ESTIMATED CONSTRUCTION: Q3 2021- Q1 2023

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: King County Parks Levy, Kaiser Permanente, City of 
Bellevue, FHWA Non-Motorized grant
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Eastrail—Main Street Greenway Connection
BELLEVUE

The Eastrail—Main Street Greenway nonmotorized connection will 
link the future East Main light rail station with the Eastrail and the 
Main Street Greenway/Bellevue Botanical Garden.

ESTIMATED COST: TBD

ESTIMATED CONSTRUCTION: Not Scheduled 

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: TBD 
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Grand Connection 
BELLEVUE

The Grand Connection begins at Meydenbauer Bay Park on Lake 
Washington, skirts Bellevue's signature Downtown Park, spans the 
bustling central business district, crosses I-405 with a lid park, and 
ultimately connects to the Eastrail in Wilburton.

ESTIMATED COST: TBD

ESTIMATED CONSTRUCTION: Not Scheduled 

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: TBD
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Eastrail NE 8th St. Bridge
KING COUNTY 

The NE 8th St. Bridge in Bellevue is a proposed trail bridge crossing 
one of the busiest roadways along the Eastrail. Along with providing 
a safe crossing of the road, the bridge connects to the Wilburton 
Sound Transit Station, providing seamless connection between 
pedestrians and cyclists and high capacity light rail.

NE 8th St. Bridge concept ESTIMATED COST: $27,000,000

ESTIMATED CONSTRUCTION: Q3 2021- Q1 2022

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: King County Parks Levy, Sound Transit System Access 
Fund,  FHWA Non-Motorized grant
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Spring Blvd. Connector 
BELLEVUE

NE Spring Boulevard is a multi-modal road and ped-bike facility 
running east-west through the BelRed area. A connector trail will 
be located on the west side of the Eastrail allowing for a key 
connection to Downtown and the Spring District. 

ESTIMATED COST: $7,000,000

ESTIMATED CONSTRUCTION: TBD

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: TBD
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520 trail/Northup Way Connector 
KING COUNTY PARKS 

Construction of a trail ramp to connect the Eastrail to the 
SR 520 Trail at Northup Way.

ESTIMATED COST: $2,250,000

ESTIMATED CONSTRUCTION: Not Scheduled 

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: King County Parks Levy
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Totem Lake Connector 
KIRKLAND 

The Totem Lake Connector will be a bicycle and pedestrian bridge, 
that will connect the two ends of the 5.75-mile Cross Kirkland 
Corridor currently severed by one of Kirkland’s most complicated 
intersections: Totem Lake Boulevard and Northeast 124th Street.

ESTIMATED COST: $18,400,000

ESTIMATED CONSTRUCTION: 2020

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: City of Kirkland 
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Willows/124th Connector 
KIRKLAND 

This connection will follow the east side of Willows Road between 
Northeast 124th Street and the Eastrail (at 139th). This will allow for 
increased connections to the future RCC (phase III) and the 
Sammamish River Trail. 

ESTIMATED COST: $2,800,000

ESTIMATED CONSTRUCTION: 2020

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: City of Kirkland, State of WA
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Kirkland to Woodinville Interim Trail
KING COUNTY 

Construction of an interim (gravel) trail from the north end of the 
Cross Kirkland Corridor to NE 145th in Woodinville

ESTIMATED COST: $2,900,000

ESTIMATED CONSTRUCTION: Not Scheduled 

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: King County Parks Levy
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145th Crossing 
WOODINVILLE/KING COUNTY 

A signalized pedestrian crossing and improvements to non-
motorized facilities along NE 145th (Eastrail Spur) will improve 
safety for pedestrians in Woodinville’s tourism district and connect 
from the Eastrail to the Sammamish River Trail.

145th crossing – looking north

ESTIMATED COST: $3,000,000

ESTIMATED CONSTRUCTION: Q2 2020 (may be phased)

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: City of Woodinville, King County Parks Levy
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Redmond Central Connector – Phase III 
REDMOND 

This 1.6 mile segment will extend the RCC north to NE 124th street at 
the Kirkland boarder. 

ESTIMATED COST: $9,100,000

ESTIMATED CONSTRUCTION: 2022

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 

FUNDING SOURCES: City of Redmond, State of WA 
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Centennial Trail South 
SNOHOMISH COUNTY 

This 12 mile rail-with-trail corridor will complete the 
regional trail through Snohomish County, from the Skagit 
County line to the King County line. The trail construction 
is anticipated to take place in phases.

ESTIMATED COST: TBD

ESTIMATED CONSTRUCTION: 2024 

FUNDING STATUS

PHASE

planning early design final design construction complete

unfunded partial funded full funding

connect construct complete 

PROJECT CATEGORY 
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Estimated 
Eastrail
Construction

PARTIALLY FUNDED
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Eastrail Regional Advisory Council:  Proposed 2020 – 2022 Workplan  

The following topics are provided by the Eastrail Principals Staff Team to the Eastrail Regional Advisory Council (RAC) for its consideration in developing the 

RAC’s calendar year 2020 work plan and development of respective RAC members’ biennium budgets covering the 2021 and 2022 calendar years. This document 

is considered a planning tool and is not an indication of commitments. Implementing these items may require cost sharing among RAC members, securing 

external funding, and/or dedication of staffing resources by RAC member entities. 

Items to consider when reviewing –  

 Are the general work items correct? Any missing? Suggestions for more detail?  

 Should the work item/task be supported by cost sharing among all RAC entities, a cost share between certain RAC members (and if so, who), or 

implemented using resources within one RAC entity on behalf of the RAC? 

 For items that require PST support, does your organization have existing capacity to support or will you have to request additional staff support? 

 The role of Eastrail Partners board members and staff in any of this work needs timely discussion between and within the RAC and Eastrail Partners 

 

RAC Work Item  2020 2021 2022 Task  Preliminary 
Resource 
Estimates  

Deliverables (Illustrative 
examples) 

Likely Interaction 
with the Eastrail 
Partners 

Grant 
Coordination 

x x x Develop ongoing plan to 
coordinate key funding 
issues such as grant requests 
(e.g., BUILD, PSRC, etc.). 
Work will improve 
awareness of funding status 
and priorities among each 
RAC member.  

PST staff support  Matrix of all RAC member 
state and federal grant 
requests, including listing of 
grant opportunities.  

x 

User Data 
Collection  

x x x User Counters/data 
gathering coordination, 
encompassing collection of 
quantitative and qualitative 
information. Information 
will be used to communicate 
the use of segments as the 
number of connections 
increase, etc.   

PST staff support    Determine what statistics 
would align best for reports 
and grant opportunities. 

 Task 1- Gather existing user 
data from various existing trail 
counters into one database to 
generate a summary of 
segment user rates  

 

x 
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 Task 2 – develop protocol and 
implement trail user intercepts 
to learn about user origin 
points and collection of 
selective qualitative data.  

Coordinated 
outreach and 
communications 

x x x Develop strategic 
communications plan to 
achieve increased Eastrail 
brand awareness. This 
includes coordinated 
communication/web/social 
media programming. Plan 
will result in more consistent 
Eastrail public participation 
at existing community 
events.   

PST staff support  Strategic communication plan 
with brand activation/capital 
project engagement 
opportunities and priorities. 
Plan will also include priorities 
for: 

o Websites 
o Social media  

 Development of key 
messaging   

 

Congressional and 
Governor/State 
Legislature 
Engagement  

x x x Create opportunities to 
engage with the federal 
delegation and Washington 
state elected leadership 

PST staff support  Identification of 1-3 RAC 
priorities  

 Conduct several field trips with 
congressional/governor/ 
legislators and/or their staff, 
especially to show the 
effective use of federal/state 
funding and where it could be 
especially helpful 

 Development of engagement 
materials   
  

x 

Wayfinding Plan   x  Fund consultant services to 
develop coordinated 
wayfinding signage plan 
across all Eastrail segments 
(note: just the plan – not 
physical implementation)  

 Note this plan is multi-
jurisdictional and 
different from existing 

Estimation: $100k-
150k (total) 

 Directly implementable multi 
jurisdiction wayfinding plan 
(including possible digital 
wayfinding). Goals of this plan 
would be to improve the 
public’s experiences and 
increase their awareness 
through distinct designs.  

x 

Eastrail RAC Materials Page 29 October 17, 2019



 

 

wayfinding plans – 
different audience and 
goals – but it would 
build on that work as 
much as possible 

 

o Does not include 
physical development 
of the signage. 

 Would require upfront 
commitment of trail owners to 
implement the plan, which 
they would help develop 

Corridor 
programming 

 x x Coordinate and implement 
corridor programming – 
events, conferences, 
workshops, etc. This 
programing can be 
responsive to a variety of 
topics from private-public 
funding, to emerging 
corridor use or policy topics. 
The Eastrail Partners may be 
a key partner for 
implementation. 

All RAC members 
cost share to fund:  
 
Estimation: 
$30,000 (annual) 

 Create a calendar of events 
and locations 

 Series of large events which 
result in engagement with 
traditional and non-traditional 
Eastrail user community  

 Events could vary from private 
sector stakeholder summit, to 
outdoor arts/music festivals.  

x 

Underrepresented 
communities 
engagement  

 x x Coordinated outreach to 

diverse and 

underrepresented 

communities. 

Recommended to be 

implemented in 

partnerships with 

contractual support (with 

such groups as the Eastside 

Refugee and Immigrant 

Coalition) 

 

All RAC member 
cost share to fund:  
 
Estimation: 
$15,000 (annual)  

 Eastrail attendance at 
community events and other 
venues with the goal to 
expand Eastrail awareness 
(and solicit feedback) to 
diverse communities.  

 Create and use mobile 
booth/table displays,  

 

General outreach 
support 

 x x General outreach support 

resources – to purchase 

materials from swag to 

additional boothing 

materials  

Individual/Group 
of RAC members to 
fund:  
 
Estimation: $7,000 
(annual)  
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Arts Plan  x TBD TBD  PST staff support  
 

 Hold an arts plan workshop to 
identify how a new Eastrail 
wide arts plan can build off 
existing arts plans and other 
existing/developing land use 
guidance. 

x 
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Overview on Railbanking and STB Matters for the Eastrail Regional Advisory Council 
October 15, 2019 
 
At its July 12, 2019 meeting, the RAC received public comment regarding a federal Surface 
Transportation Board (STB) matter related to the Eastrail freight area.  At that meeting, several RAC 
members expressed an interest in getting background information about the status and function of 
railbanking on the Eastrail corridor as context for the STB matter.  This STB matter involves an active 
dispute to which certain RAC members are parties. Given the active STB matter, this document is being 
provided to the RAC in lieu of a briefing within a RAC meeting.  While this document is intended to 
provide the requested background information, it is not a full or complete summary of railbanking, or 
the history or disposition of the real-property interests that make up the Eastrail.  It is not a substitute 
for legal advice from an attorney with expertise in this area of the law and/or a RAC member’s own 
counsel. 
 

1. Railbanking, the Rails-to-Trails Act, and the Surface Transportation Board 
 
The National Trails System Act, sometimes called the Rails-to-Trails Act (the “Act”), 16 U.S.C. §1247(d), 
was enacted in 1983 to allow disused portions of interstate rail lines to be used for trails for an 
indefinite but interim period.  The Act is important because it allows rail lines to be preserved from 
abandonment.  The Act is implemented by the Surface Transportation Board (“STB”), which is the 
federal agency charged with regulating interstate freight rail service. “Railbanking” is a term used to 
describe the STB’s procedure for implementing the Act. The STB’s railbanking regulations are codified at 
49 CFR Part 1152.29.   
 
The Act and the STB’s regulations provide that a railroad wishing to cease operations along a particular 
line may negotiate with a State, municipality, or private group to assume financial and managerial 
responsibility for the right-of-way.  If the parties reach agreement on business terms, the land may be 
transferred to the trail operator for interim trail use, subject to STB-imposed terms and conditions, and 
the line is said to be “railbanked.”  The STB cannot force a railroad to railbank a corridor or line, 
although a railroad may contractually bind itself to do so.   
 
All trail and other uses of a railbanked corridor are interim in nature and remain subject to possible 
reactivation of interstate freight rail service upon a bona fide request to the STB.  While reactivation has 
proven to be rare nationwide, the interim trail user must ensure that (1) sufficient real property 
interests remain in a railbanked corridor to allow the future restoration of freight rail service, and (2) the 
corridor is not severed from—or can be reconnected to—the interstate freight rail system.   
 

2. The Eastrail Is Partly Railbanked and Partly in Active Freight Rail Use 
 
The Eastrail consists of two lines of railroad, here called the “Main Line” and the “Redmond Spur.”  The 
Main Line runs from Milepost 5.0 in Renton to Milepost 38.25 in Snohomish.  The Redmond Spur runs 
from Milepost 0.0 in Woodinville to Milepost 7.3 in Redmond.   
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The Eastrail is partly railbanked and partly in active freight service.  The Redmond Spur is entirely 
railbanked.  The Main Line is railbanked from Milepost 5.0 in Renton to Milepost 23.8 in Woodinville.1 
The Main Line remains in active freight service south of Milepost 5.0, and from Milepost 23.8 in 
Woodinville to Milepost 38.25 in Snohomish.   
 
There are two STB-approved interim trail users for the railbanked segment of the Eastrail:  The City of 
Redmond, for the portion of the Spur within the City’s limits; and King County for the rest of the Spur 
and the entire railbanked segment of the Main Line, including the portions owned by the City of Kirkland 
and Sound Transit.  The STB railbanking proceedings were AB-6 Sub-Nos 463X, 464X, and 465X. 
 

3. Overview of Current Eastrail Matter At the STB 
 
Under the Act and other statutes, the STB retains regulatory jurisdiction over the entire Eastrail, 
including the railbanked and active freight segments.  One matter currently before the STB involves the 
Freight Segment between Woodinville and Snohomish.   
 
In July 2018, Snohomish County petitioned the STB to revoke permission for Eastside Community Rail 
(ECR) and Ballard Terminal Railway (BTR) to operate on the Freight Segment.  In its petition, Snohomish 
County argued that when ECR and BTR initially applied to the STB for permission to operate, their 
applications allegedly included material factual misrepresentations that invalidated their applications 
from the start (wherein ECR falsely asserted that it was acquiring or held title to a freight rail easement 
in the Freight Segment). The STB matter is cross-listed as F.D. 35730 and F.D. 35692.  The City of 
Woodinville intervened to support Snohomish County’s petition, and King County intervened based on 
its interest in the railbanked areas of the Eastrail contiguous to the Freight Segment. Snohomish County 
believes King County’s interests will not be adversely impacted by the relief Snohomish County seeks 
 
In December 2018, the STB denied Snohomish County’s petition.  The STB indicated that Snohomish 
County could re-file its petition at the STB after the factual allegations are resolved in state court or 
another forum.  In February 2019, Snohomish County appealed the STB’s decision to the D.C. Circuit of 
the Federal Appeals Court.  In its appeal, the County argued that the STB did not follow its own rules 
when it denied the County’s petition.  A hearing date for the appeal argument has not been set.  The 
D.C. Circuit appeal is captioned as Snohomish County, WA, v. STB et al, Docket No. 19-1030. 

                                                           
1 The Wilburton segment from Milepost 10.6 to 11.25 is technically “abandoned” and not formally subject to 
railbanking. However, when the Port of Seattle and King County acquired it from BNSF in 2009 they contractually 
obligated themselves to treat the Wilburton segment as if it were formally railbanked, and so it is included as part 
of the railbanked Eastrail for purposes of this discussion.  In any event, BNSF owned (and now King County owns) 
the Wilburton segment in fee, so it may be made available for freight service in the event of reactivation. 
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