
 

 

------Amended------- 
Eastside Rail Corridor 

Regional Advisory Council 
May 4, 2016 

1:00 – 3:15 pm  
Mercer Island Community Center 

236 SE 24th St, Mercer Island, WA 98040 
 

1:00        Welcome and Introductions  - Claudia Balducci 
 
1:15        Priority Proposal – ERC RAC Reorganization – Deb Eddy 
 

• History of the ERC RAC 
• Exploring the form and function of the ERC RAC 
• Next steps  

 
1:55          I-405 Expansion –Lorena Eng, Bill James 
 

• WSDOT Plans, Timelines 
• Impacts on the ERC 
• Discussion 

 
2:20         South Kirkland P&R to NE 8th – Significant Near Term 

Decisions – David St John, Ric Ilgenfritz 
 

• Anticipated ERC projects and timelines 
• Integrating the Stakeholder Group and TOD 
• Discussion 

 
2:50         Owners’ Updates 
 
3:00          Public comment 
 
3:15           Next steps and adjournment  
 
 
 
 

 

ERC RAC Meeting Materials - Page 1



 

 

 

 

 

 

 

 

 

[Blank Page] 

ERC RAC Meeting Materials - Page 2



Eastside Rail Corridor 
Regional Advisory Council

Priority Proposal for 2016: 
Reorganizing the RAC

Deb Eddy
ERC Program Manager

King County Council
May 4, 2016
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History: Motion 13801 – 2012 
GOAL: Partner planning to include 

 coordinating the rail, trail and utility uses
 coordinating with the affected cities
 overseeing a technical staff work group

DELIVERABLE: Recommendations 

MEMBERSHIP: 8 appointees 
1 – King County Executive /designee
1 – King County Councilmember
1 – King County Councilmember
1 – King County Councilmember 

1 - City of Redmond
1 – City of Kirkland
1 – Puget Sound Energy
1 – Sound Transit
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Motion 14105 - 2014
County Council receives RAC report  with 35 separate 
recommendations realizing these principles 

 Partnership

 Collaboration

 Connectivity and Mobility

 Economic Opportunity

 Heritage
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Jan 9, 2016 – Meydenbauer Center, Bellevue
http://www.kingcounty.gov/council/issues/erc.aspx
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2016 ERC Summit Break-outs
Development and land use planning

Year 1
 Consistent policies, regulations across jurisdictions
 Encourage mixed use (inc TOD, affordable housing)
 Integrate bike-ped and land use

Years 2 – 5 
 Integrating ERC into the community (TOD, housing)
 Ensure funders collaborative
 Consider infrastructure needs
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2016 ERC Summit Break-outs

Parks, recreation and cultural opportunities

Year 1 
 Adopt consistent design principles for trail and parks 
 Protect natural areas in close proximity
 Engage the community, build support for the ERC

Years 2 – 5
 Create a sense of place, make the ERC a destination 
 Ensure that arts and culture are included
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2016 ERC Summit Break-outs
Multi-modal mobility

Year 1 
 Work to strengthen access to transit from ERC
 Coordinate on federal funding opportunities
 Coordinate with WSDOT
 Prioritize public outreach and engagement

Years 2 – 5
 Integrate local city bike-ped into trail, transit 
 Continue to coordinate on federal funding
 Expand footprint of TOD
 Continue community engagement and education
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KEY QUESTION #1: What do you want to do? 
 Information-sharing only, providing anecdotal 

collaboration and coordination

 Seek joint funding opportunities with NGO sector  through 
project identification and prioritization 

 Advocate for the broad vision of the ERC as an urban 
redevelopment opportunity (access to transit, TOD)

 Explore ways to collectively manage, develop or maintain 
portions of the corridor (see next slide)

 Provide joint outreach to the private sector in developing 
the ERC across jurisdictional lines
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Credit: Adrian Benepe, The Trust for Public 
Land, for 2016 ERC Summit, Jan 9. 2016ERC RAC Meeting Materials - Page 12



KEY QUESTION #2:  How does the RAC 
relate to these sectors?   

 Private sector – businesses, developers, 
employers, philanthropists

 Non-profit sector – including the potential of a 
501(c)(3) being built out of the Eastside 
Greenway Alliance  
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Key Question #3: What level of formality 
do you want?

County council motion 

Letter of agreement signed by staff executive 

Letter of agreement signed by policy executive

More formal interlocal contract

Creation of stand-alone sub-agency (by ILA)

Other
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Key Question #4: What is your advice to 
staff in next steps? 

 What is your timetable for action? (July, 
September meetings currently being planned)

 How do you want to ‘vet’ options? Individual 
consultation, through the technical staff team, or 
by a subcommittee of this group?

 Other thoughts
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2013 Creating Connections Report  
Recommendations for the Eastside Rail Corridor 

Recommendation Principle 

1 Develop a Shared Regional Policy Framework 
1a Identify policies for Vision 2040 that support ERC development Partnership 
1b Identify policies for Transportation 2040 that support ERC development Partnership 
1c Incorporate policies on the regional significance of the ERC in the Countywide 

Planning Policies 
Partnership 

1d Incorporate policies on the regional significance of the ERC in the King County 
Comprehensive Plan 

Partnership 

2 Develop a Federal Agenda 
2a Engage federal officials and seek federal assistance to study optimum crossing 

and connections at I-405/I-90 interchange. 
Connectivity and 
Mobility 

2b Engage federal officials and seek federal assistance to study optimum 
crossings and connections at SR-520/I-405 interchange 

Connectivity and 
Mobility 

2c Re-establish the corridor’s rail connection across I-405 at the former 
Wilburton Tunnel Crossing 

Connectivity and 
Mobility 

2d Pursue resources to help with the development of the corridor. Partnership 

3 Develop a state agenda 
3a Develop a plan for the reconnection of pedestrian and bicycle access across I-

405 at the former Wilburton Tunnel Crossing. 
Connectivity and 
Mobility 

3b Explore opportunities to address trail, high-capacity transit and utility 
improvements in the parallel I-405 and ERC rights of way. 

Connectivity and 
Mobility 

3c Seek support to construct improvements to the SR-520/SR-202 interchange. Connectivity and 
Mobility 

4 Develop a Long-Term Regional Approach for Planning Together 
4a Four of the owners review, discuss and comment on Sound Transit’s ERC 

high-capacity transit corridor study, the development of the Long-Range 
Plan, and the High-Capacity Transit System Plan 

Connectivity and 
Mobility 

4b Coordinate owner and adjacent jurisdiction planning and actions to foster 
implementation of the multiuse vision, and enhance or create mobility 
connections 

Collaboration 

4c Discuss Sound Transit’s Operation and Maintenance Satellite Facility 
(OMSF), determine if owners want to provide comments, and work together 
to ensure public access and multiple uses consistent with owners’ ERC vision 

Collaboration 

4d Conduct all planning for the corridor consistent with the federal Rails to 
Trails Act requirements. 

Collaboration. 

5 Develop the Corridor’s Regional Legacy 
5a Mobility and Transportation Connections.  Connect the Redmond Spur and 

the Main Line ERC. Complete the connection between the ERC and the Lake 
to Sound Trail, and the Lake Washington Loop Trail. 

Connectivity and 
Mobility 

5b Economic Opportunity.  Support economic growth in numerous ways, 
including addressing the potential timing and location of possible excursion 
service.  Create zoning and development regulations to integrate ERC into 

Economic Opportunity 

ERC RAC Meeting Materials - Page 17



communities. Provide opportunities in this multiuse corridor for energy and 
utility infrastructure to support future growth and development. 

5c Cultural Opportunities.  Adopt design principles that articulate the 
importance of including art and cultural displays in the ERC’s development.  
Work with local residents to identify art, cultural and design features. 

Heritage 

5d Natural Areas.  Protect important natural areas within and in close proximity 
to the corridor.  Plan improvements to integrate interactions between ERC 
users and the natural environment. 

Heritage 

5e Scenic Vistas. Identify points along the corridor where scenic vistas can be 
maximized. 

Heritage 

5f Historic Legacy. Identify historic locations and incorporate into the design 
and development of the corridor. 

Heritage 

5g Public Health.  Create seamless trail and transit connections; address 
crossings at major highway interchanges; consider appropriate locations for 
development of near-term trail development. 

Connectivity and 
Mobility 

5h Public Safety. Develop strategies for safe crossings at major highway 
intersections; create principles and common standards for how arterial and 
local road crossings will be addressed. 

Connectivity and 
Mobility 

5i Equity: Use strategic public investments to enhance corridor use for all King 
County residents, including completion of the connection to the Lake to 
Sound Trail. 

Connectivity and 
Mobility; Economic 
Opportunity 

5j Sustainability. Continue the collaborative RAC planning process – continuing 
to work together toward a common vision. 

Collaboration 

 

6 
 

Begin Identification of Shared Corridor Guidelines 
 

6a Work together, and with adjacent jurisdictions, to adopt consistent policies, 
regulations and incentives to facilitate development of the corridor that is 
well integrated into communities.  

Collaboration, Economic 
Opportunity 

6b Work together to strengthen the connections between the ERC and transit 
services (e.g.,, the South Kirkland Park and Ride) 

Connectivity and 
Mobility 

6c Establish a framework for effective channels of communication among the 
owners’ respective maintenance and management staffs. 

Collaboration 

 

7 
 

Provide Initial Guidance on Constraints and Opportunities 
 

7a Plan for construction in the Bellevue Area. Plan for use of the corridor during 
construction of East Link light rail and the NE 4th Street crossing. 

Continuity 

7b Pinch points and topographic constraints. Support development of uniform 
setbacks along the ERC. Develop a baseline of natural and built features that 
constrain development. 

Continuity 

 

8 
 

Enlist Community Support 
 

8a Naming and branding.  Development a strategy to brand the corridor that 
honors the work Redmond, Kirkland and Sound Transit have already done.  

Continuity 

8b Funders Collaborative.  Establish a funders collaborative to support phased 
development of the ERC. 

Collaboration 

8c Stakeholder Jurisdictions.  Continue to work closely with state, regional and 
local non-owner jurisdictions in the next phase of collaborative planning. 

Partnership; 
Collaboration 

8d State and Federal Representatives. Reach out to state and federal officials to 
inform them about the first phase of the RAC’s work and the unified vision. 

Partnership; 
Collaboration 

8e General Public and Interest Groups.  Engage the general public and a diverse 
range of interest groups in planning the corridor. 

Partnership; 
Collaboration 
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I-405 Project Update
Eastside Rai l  Corr idor 
Regional  Advisory Counci l

Lorena Eng, P.E., Northwest Region Administrator
Bill James, P.E., I-405/SR 167 Engineering Manager
May 4, 2016
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Agenda

• I-405 Master Plan
• Next steps: Renton to Bellevue project
• Opportunities for partnership with ERC trail 
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Regional Consensus
 EIS Record of Decision, 2002

Roadways
 2 new lanes in each direction
 Local arterial improvements

Transit & Transportation Choices
 Bus Rapid Transit system
 New transit centers
 50% transit service increase
 HOV direct access ramps and flyer stops
 Potential managed lanes system
 5000 new Park & Ride spaces
 1700 new vanpools

Environmental Enhancements

I-405 Master Plan
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I-405 Master Plan: Multimodal and making progress

Local arterial improvements
50% complete

Bus Rapid Transit stations
70% complete

Pedestrian/bicycle improvements
25% complete

Direct Access
12% complete

Park and Ride expansions
80% complete or funded

Transit service increase
40% complete

Vanpool service increase
30% complete

Transit center expansions
70% complete

Add 2 lanes in each direction 
45% complete or funded
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Renton to Bellevue: 
The next phase of a 40-mile express toll lane system

Completing the missing link
• Renton to Bellevue Widening and 

Express Toll Lanes – $890 m, open 
2023

• I-405/SR 167 Interchange Direct 
Connector – $285 m, open 2019
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Project Description:
Builds one additional lane from NE 6th Street to SR 
169, paired with the existing HOV lane, to complete 
a 40-mile express toll lane system.

Environmental 
– Environmental assessment re-evaluation in 

progress
– Open houses planned for summer/fall 2016
Preliminary Engineering
– Started July 2015
Right-of-Way
– Expected to start in summer 2016
Construction
– Scheduled to start in 2019

Stage 2: Renton to Bellevue Widening and 
Express Toll Lanes
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I-405 Delivery Schedule: Current Funding
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Key Opportunities for ERC Collaboration 

88

• Construction of new trail
crossing across I-405 near
downtown Bellevue
(“Wilburton Gap”)

• Relocation of Lake
Washington Loop Trail
segments affected by future
I-405 widening between
Renton and Bellevue
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Wilburton Crossing over I-405

99

Eastside Rail 
Corridor

2007 2009

Former rail 
bridge over 
southbound 
lanes of I-405

ERC RAC Meeting Materials - Page 27



Lake Washington Loop Trail Relocation

1010

• A 3-mile segment of the Eastside 
Rail Corridor is located between 
the Coal Creek Parkway and NE 
44th Street interchanges

• Parts of Lake Washington Loop 
Trail (total distance: 1.3 miles) are 
located within WSDOT right of 
way and will need to be relocated 
as part of Renton to Bellevue 
construction
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Next Steps

1111

• Participate in Wilburton Gap Design Workshop 
– Establish design criteria and jointly determine best 

bridge type and geometry to meet objectives
– Planned for late May/early June

• Evaluate opportunities for interim trail in the ERC 
as mitigation for impacts to Lake Washington 
Loop Trail during I-405 construction

• Discuss replacement of impacted LWLT sections 
in the ERC
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For more information

Bill James, P.E.
Engineering Manager, I-405 Program

425-456-8638 or JamesW@wsdot.wa.gov

Kim Henry, P.E.
I-405 Project Director

425-456-8579 or HenryK@wsdot.wa.gov
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South Kirkland Park and Ride
Elevator and bridge connection 
to Cross Kirkland Corridor
2017

SR 520 Trail West
Connection to Points 
Communities - Existing
Extension to Seattle
2017

Northup Way Improvements
2017

Interim Trail, 108th to SR 520
2017

OMSF
2021

OMSF
Transit Oriented Design Site 
MOU Element (dates dependent on 
developer agreement associated 
with OMSF design-build process) 

East Link
2023

Potential REI 
Headquarters Site
2020

120th Shared Use Paved Path
MOU Element 
2020?
Need ped/bike accomodation
during construction

Spur Connector Trail
MOU directs trail constructed
consistent with City standards
2018?

ERC Interim Trail
MOU Element
2021

Wilburton Land Use 
Planning  Area
2018

Grand Connection-
Vision Plan complete 
2016

OMSF South Connector Trail (overpass)
MOU Element - linked to TOD development

Spring Boulevard 
Shared Use Path
2023

SR 520 Trail East
Connection to Redmond

Spring District TOD
2017- ongoing

ST3 HCT Studies

ERC/Northup Connector
2017

Pine Forest Properties

LEGEND

DOWNTOWN

BEL-RED

SR 520

11
6t

h 
AV

E 
N

E

SPRING BOULEVARD

WEST
TRIB
KELSEY
CREEK

I-
40

5

NE 8th ST

NE 4th ST

NE 12th ST

120th Bike Lanes
(2017)

NE 8th Crossing Planning and 
Design Development – Ongoing

Crushed Rock Trail
Existing
Planned

NORTH WILBURTON 
PROJECTS COORDINATION

ERC King County Ownership
Sound Transit High Capacity
Transit Easement

ERC  Sound Transit Ownership
King County Multi-Use Path
Easements

Cross Kirkland Corridor

City of Bellevue
King County

Kirkland
Sound Transit

Private
WSDOT

Crushed Rock Trail
Existing
Planned

Bike Lanes
Existing
Planned

Light Rail
Existing
Planned

T H I S  D O C U M E N T  I S  A  W O R K 
I N  P R O G R E S S ,  S U B J E C T  T O  
R E V I S I O N .
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DRAFT DRAFT DRAFT Copy of CKC to NE 8th ERC Projects Summary 050316 (002).xlsx

Project Area Project Description Deliverable Lead and Partner Agencies Timeframe Notes

1
South Kirkland Park and Ride @ south 
terminus of CKC

Construct elevator and pedestrian bridge from KC Metro-Transit Park and Ride 
to the Cross Kirkland Corridor

Elevator and 
pedestrian bridge

Kirkland (lead, funding); King County Metro-
Transit and DNRP (funding, easments); 
state (funding)

Completion planned by spring 2017

2

ERC ROW from 108th Ave NE to 
southern edge of SR 520 near Lowe's

Remove rails and construct 10-12' wide graded gravel trail surface on the rail 
bed, similar to the current condition on the Cross Kirkland Corridor, with a 
ramp up to the intersection of Northup Way @ 116th Ave NE; includes ERC 
section that is part of WSDOT's recommended solution to long term SR 520 
Trail connectivity

Gravel trail King County (lead, funding); City of 
Bellevue (permitting, improvements 
associated with Northup Way ped bridge); 
includes area in ERC WSDOT recommends 
for use as the long term SR 520 Trail 
connection @Northup Way

Completion planned by May 2017

3
South Kirkland Park and Ride to East 
Link Wilburton Station in the ERC

POTENTIAL additional project for the Draft ST3 System Plan, would extend the 
Issaquah-Bellevue light rail line north to the SKPR with construction of an ST 
station adjacent to the SKPR

Rail line extension ST (lead) TBD (depends on ST3 package elements 
and approval)

4
Bothell to Bellevue ST3 Planning Study 
in the ERC

Complete project-level environmental review and conceptual engineering to 
determine the project alternative for the Bothell to Bellevue connection via the 
CKC

Study ST (lead) TBD (depends on ST3 approval)

5
SR 520 Trail connection to the west 
from 108th Ave NE

Construct trail within Northup Way ROW from 108th Ave NE to the west, 
extending across the new SR 520 bridge

Separated, paved 
shared use trail

WSDOT Improvements on Eastside complete. 
Trail connection across bridge to open in 
2017

6

Northup Way between 108th Ave NE to 
NE 24th St/SR 520 Trail endpoint

Rebuild Northup Way roadway to include sidewalks and bike lanes; 
Improve/stripe the existing ROW to the east to accommodate a bike lane. 
Project will create a complete ped-bike connection between SR 520 Trail 
segments to the east and west; includes new ped bridge over the ERC just 
north of and connecting to Northup Way

Sidewalks, bike 
lanes, and a 
pedestrian bridge 
over ERC

Bellevue (lead, funding); WSDOT (funding) Completion in 1Q2017

7
SR 520 Trail connection to the east 
from NE 24th St

Construct trail within SR 520 ROW east to Overlake and Downtown Redmond Separated, paved 
shared use trail

WSDOT Complete

8 116th Ave NE south from Northup Way 
to NE 12th St

Implement striping on the existing arterial to create bike lanes on either side Bike lane Bellevue Complete

9

North side of OMSF from ERC east to 
120th Ave NE along existing 
spur/siding track

Acquire rail spur segment extending from the ERC mainline ROW east to 120th 
Ave NE; remove rails and construct trail on the rail bed.

Trail "consistent 
with City 
standards"

ST (lead) Acquisition by end of 2017, construction 
TBD (2018?)

Element of ST/Bellevue OMSF MOU - section 20.2(g)

10
OMSF/TOD project area Implement OMSF and associated TOD project plans OMSF and TOD ST (lead) with TOD developer Through 2023 Ongoing coordination between ST, Bellevue, stakeholders on 

OMSF/TOD design/build RFQ/RFP development

11
ERC ROW mainline from southern edge 
of SR 520 to Wilburton Station/NE 8th, 
on western edge of OMSF/TOD project 
area

Facilitate, finance, and construct a gravel interim trail consistent with the CKC 
treatment

Gravel trail ST (lead, funding); KC DNRP Concurrent with OMSF development - 
open 2021-2023?

Element of ST/Bellevue OMSF MOU - section 20.2(h) - down 
to Wilburton Station

12
120th Ave NE on the western edge of 
OMSF

Construct a 14 foot wide asphalt or pervious pavement interim multipurpose, 
separated path

Paved, separated 
path(?)

ST (lead) Completion earlier than or by 2023 Element of ST/Bellevue OMSF MOU - section 20.2(e)

13
Future roadway on southern edge of 
OMSF site/TOD parcels 1 and 2

New raised access roadway south of TOD parcels 1 and 2, will include ped and 
bike connection between ERC and 120th Avenue NE. 

Bike/ped path 
associated with 
access road

ST (lead) TBD - depends on TOD construction 
schedule

Element of ST/Bellevue OMSF MOU - section 20.2©; 
connection to the west side of the ERC ROW may be explored 
as part of TOD project; lead on funding and construction of 
roadway unclear

14 Spring District (120th Ave NE to 124th 
Ave NE, north of NE 12th St)

Spring District TOD TOD Wright Runstad Underway/ongoing

15 Parcel within Spring District TOD POTENTIAL Construction of new REI corporatre headquarters Headquarters 
facility

REI TBD (2020?)

16
New Spring Boulevard link from 116th 
Ave NE to 120th Ave NE

New roadway, to include a multipurpose, separated path on north side. Paved, separated 
path

Bellevue To be constructed in two phases; overall 
completion anticipated in 2021-2023 
timeframe. 

17
120th Ave NE from Spring Blvd/OMSF 
south to NE 4th and west on NE 4th to 
116th Ave NE

Rebuild, expand roadway, including sidewalks and bike lanes. Bike lane Bellevue 2017

18 ERC crossing at NE 8th St Develop 30% design for the elevated crossing Design King County (lead); ST; Bellevue 2016 Agreement in place for coordination on developing 30% 
design

19

Grand Connection - Future corridor 
extending from downtown area across 
I-405 to the ERC between NE 6th St and 
NE 4th St. 

Construct and connect a pedestrian focused corridor from the ERC, through 
Downtown Bellevue to the Lake Washington waterfront

Bike/ped facility Bellevue TBD Vision Plan due in 2016

20
Wilburton land use planning area - 
approximately bounded by I-405, Main 
St, ERC/120th Ave NE, and NE 12th St

Assess/advance new land uses and zoning Updated land 
use/neighborhood
/subarea plan

Bellevue 2018

THIS DOCUMENT IS A WORKD IN PROGRESS, 
SUBJECT TO REVISION.
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Cross Kirkland Corridor Projects as of April 2016

DESCRIPTION CITY GRANT PRIVATE TOTAL EXPENSES TO DATE BALANCE

COMPLETE
Corridor Acquisition

Repurposing Park Projects 1,539,328.51$     1,539,328.51$    1,539,328.51$    -$    

Repurposing Transportation projects (REET 2) 1,000,000.00$     1,000,000.00$    1,000,000.00$    -$    

REET Reserves ($500K being reimbursed from Wash. Wildlife & Rec Program) 1,500,000.00$     1,500,000.00$    1,500,000.00$    -$    

Surface Water Utility 1,000,000.00$     1,000,000.00$    1,000,000.00$    -$    
King County Parks levy 210,845.75$     210,845.75$     210,845.75$     -$    

Subtotal Acquisition 5,039,328.51$     210,845.75$     -$    5,250,174.26$    5,250,174.26$    -$    

Interim Trail (including rail salvage) -$     -$    

Cross Kirkland Corridor Interim Trail (Grant INELIGIBLE) Includes credit of 

$89,902.62 from rail salvage and $247,800 from Park Levy 689,767.47$    415,493.52$     550.00$     1,105,810.99$    1,105,810.99$    -$    

Cross Kirkland Corridor (State PWB Grant Eligible) 1,393,905.89$    1,393,905.89$    1,393,905.89$    -$    

Cross Kirkland Corridor (CMAQ Grant Eligible) 1,024,347.69$    1,024,347.69$    1,024,347.69$    -$    
CKC Totem Lake Blvd Rail Removal 14,775.32$     14,775.32$    14,775.32$    -$    

Total Interim Trail (including rail salvage) 704,542.79$    2,833,747.10$    550.00$     3,538,839.89$    3,538,839.89$    -$    

Surface Water Projects

Cross Kirkland Corridor (Srf Wtr) (SW Grant ELIGIBLE) 141,895.69$    207,352.90$     349,248.59$     349,248.59$     -$    

Cross Kirkland Corridor (Srf Wtr) (SW Grant INELIGIBLE) 54,667.82$     54,667.82$    54,667.82$    -$    

Master Plan and Staff Coordination

Cross Kirkland Corridor Master Plan (Includes $252,000 from Parks Levy) 500,000.00$    500,000.00$     500,000.00$     -$    

Private Development
SRM/Feriton Spur 3,200,000.00$    3,200,000.00$    3,200,000.00$    -$    

TOTAL COMPLETE 6,440,434.81$     3,251,945.75$    3,200,550.00$    12,892,930.56$    12,892,930.56$    

DESCRIPTION CITY GRANT PRIVATE TOTAL EXPENSES TO DATE BALANCE

IN PROGRESS
Surface Water Projects

CKC Emergent Projects Opportunity Fund (Srf Wtr) 100,000.00$    100,000.00$     8,397.32$     91,602.68$     
CKC Surface Water Drainage at Crestwoods Park 190,000.00$    150,000.00$     340,000.00$     28,764.73$    311,235.27$     

Total Surface Water Projects Costs 290,000.00$    150,000.00$     -$    440,000.00$     37,162.05$    402,837.95$     

Large Connections

Cross Kirkland Corridor Connection - NE 52nd St Connection 100,000.00$    1,036,900.00$    1,136,900.00$    14,304.89$    1,122,595.11$    

S. Kirkland TOD - CKC 950,000.00$    1,450,000.00$    2,400,000.00$    404,630.23$     1,995,369.77$    

NE 124th St / 124th Ave NE Pedestrian Bridge Design 5,602,800.00$     923,000.00$     6,525,800.00$    16,456.03$    6,509,343.97$    

CKC Bridge to Houghton Shopping Center 175,000.00$    175,000.00$     61,167.87$    113,832.13$     

Neighborhood Safety Program Connections 118,694.00$    118,694.00$     118,694.00$     
CKC Emergent Projects Opportunity Fund 100,000.00$    100,000.00$     56,194.34$    43,805.66$     

Subtotal Large Connections 7,046,494.00$     3,409,900.00$    -$    10,456,394.00$    671,447.36$     9,784,946.64$    

Non Interim Trail (Art Integration, Counters, Small Connections)
CKC Non-Interim Trail (less Kalakala $60,536) 103,437.21$    103,437.21$     66,746.73$    36,690.48$     

TOTAL IN PROGRESS 7,439,931.21$     3,559,900.00$    -$    10,999,831.21$    775,356.14$     10,224,475.07$     

GRAND TOTAL (ACQUISITION & DEVELOPMENT) 13,880,366.02$      6,811,845.75$    3,200,550.00$    23,892,761.77$    13,668,286.70$    10,224,475.07$     

Note: Council approved maintenance costs of $170,000 per year ($100K from 

the Park Levy and $70K from REET Flexibility and Surface Water)

Note: $923,000 in secured grant funding -- $5.8M in additional grant funding 

being sought (purple)

EXPENSES BY FUNDING SOURCE

BUDGET BY FUNDING SOURCE

H:\Pw\CIP group\Community Outreach\CROSS KIRKLAND CORRIDOR - COORDINATOR\CROSS KIRKLAND CORRIDOR - COORDINATOR\Financial\Copy of CKC Expenses through April 2016 for Kari 4-20-16.xlsx

This item was distributed at the meeting by  
Jay Arnold, Kirkland Deputy Mayor.

ERC RAC Meeting Materials - Page 35



 

 

 

 

 

 

 

 

 

[Blank Page] 

ERC RAC Meeting Materials - Page 36



From: Taylor, Katherine [mailto:Katherine.Taylor@pse.com]  

Sent: Thursday, March 31, 2016 1:54 PM 

To: Eastside Rail Corridor Regional Trail Project 

Subject: Puget Sound Energy Comment Regarding Draft Master Plan and EIS for Eastside Rail 

Corridor  

Dear King County Parks, 

Puget Sound Energy (PSE) is pleased to partner with King County, Sound Transit, Redmond, 

Kirkland, Bellevue, Woodinville, the Port of Seattle, and others in the ongoing conversation 

regarding King County's plans to build a new multipurpose regional trail in the Eastside Rail 

Corridor (ERC) to better connect communities that run through the heart of our service territory. 

We appreciate that the draft master plan and EIS explore alternatives that would accommodate, 

rather than preclude, future utility infrastructure within the corridor as our region continues to 

grow.  There are abundant reasons why a regional trail, transportation alternatives, and utilities 

can coexist within the same space.  As growth continues throughout King County, PSE needs to 

keep up with our growing customer base's demand for energy and must be able to provide that 

energy reliably.  We appreciate that King County also recognizes the need to preserve the ability 

of service providers to continue utility activity throughout the ERC. 

PSE looks forward to working with the King County Parks Department in the development of 

the ERC and to learning more of the public's input regarding how to plan for and develop this 

multipurpose regional trail. 

Sincerely, 

Katherine Taylor 

Sr. Local Government Affairs Representative PSE 

This item was distributed at the 
meeting by Sharmila Swenson, 
Manager of Local Government 
Affairs, Puget Sound Energy.
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