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Permitting Agency/ 
Potential Permits Regulated Activity 

Estimated 
Permit 
Review 

Timeline 

Permit Considerations 
and Issues 

Federal    

Federal Highway 
Administration(FH
WA) – 
NEPA Categorical 
Exclusion (CE) 
Federal Register 
771.117 

Transfer of WSDOT 
property to KCSWD 

 
 

• Confirm WSDOT 
responsible for NEPA/SEPA 
compliance for sale of 
WSDOT property to King 
County. 

U.S. Army Corps of 
Engineers (USACE) 
– Section 404 Permit 
 
NOAA Fisheries 
(NMFS) –Section 7 
ESA Consultation 
 
US Fish and Wildlife 
Service (USFWS) – 
Section 7 ESA 
Consultation 
 

Potential impacts to 
jurisdictional wetlands 
will require a Section 404 
permit.  Section 7 of the 
ESA requires all federal 
agencies to insure that any 
actions they authorize are 
not likely to jeopardize a 
listed species or adversely 
modify its critical habitat. 
USACE must consult with 
NOAA Fisheries and 
possibly USFWS for this 
project 

Up to 120 days 
after submittal 
to USACE, and 
up to 180 days 
after submittal 
to NOAA 
Fisheries and/or 
USFWS 

• Confirm whether federal 
nexus is present; possibly 
associated w/ downstream 
discharge of stormwater. 

• If so, confirm whether “No 
Effect Letter” is appropriate 
for ESA compliance. The 
“No Effect Letter” must be 
reviewed by the appropriate 
regulatory agency (NOAA 
Fisheries or USFWS). 

 

State    

Ecology – 
Federal Water 
Pollution Control 
National Pollutant 
Discharge Elimination 
System (NPDES) 
Notice of Construction 
WAC 173-220 
33 USC 1344 
RCW 90.48.260 
 

Construction activities, 
including clearing, 
grading, and excavation, 
that disturb 1 acre or more 
of land 

Up to 30 days 
(may be longer) 
 

• Stormwater Pollution 
Prevention Plan 

• Public notification 
 

Ecology –  
Notification of Onsite 
Hazardous Materials 
 

Presence of on-site 
groundwater or soil 
contamination that 
exceeds Ecology criteria 

Ecology 
notification 
required at least 
90 days after 
discovery of 
contaminants 

• Depending on GeoTech 
Assessment: Following 
remediation of all onsite 
contamination, Ecology 
requires a Report of 
Remediation 

Washington 
Department of Fish 
and Wildlife – 
Hydraulic Project 
Approval (HPA) 

Discharge of treated 
stormwater to offsite 
drainage facilities near 
Southcenter Parkway. 

 • Develop conceptual details 
of stormwater discharge 
facilities. 

• Evaluate importance to 
fisheries of ditch (Stream E) 
in Segale EIS.  
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Permitting Agency/ 
Potential Permits Regulated Activity 

Estimated 
Permit 
Review 

Timeline 

Permit Considerations 
and Issues 

State    

Washington 
Department of 
Transportation 
(WSDOT) 
Developer Permit 
 

Required for work taking 
place in or over the 
WSDOT right-of-way 
with developer funds. 

Up to 6 months • Confirm applicability of this 
permit to Bow Lake Project. 

• This permit would be written 
by WSDOT upon completion 
of review and approval of all 
other project application 
requirements (including 
environmental review). 

 
Regional   

Puget Sound Clean 
Air Agency (PSCAA) 
–  
Notice of Construction 

Expansion of existing 
transfer facility 

20 days • Submit NOC two to three 
months prior to construction. 

• Asbestos Survey is required 

County    

King County Solid 
Waste Division – 
SEPA Threshold 
Determination 
WAC 197-11 
 

To determine if a project 
will have significant 
adverse environmental 
impacts and as a result 
require a SEPA EIS. 

30 days • King County SWD is lead 
agency for project. 

• SEPA Environmental 
Checklist nearing 
completion. 

• Mitigation may be required. 
King County DDES – 
Clearing/Grading 
Permit 
 
(unless unincorporated 
area is annexed by 
Tukwila) 

Required for grading 
around sensitive area; 
threshold< 100 cubic feet.  
If more than 500 cubic 
feet will be added then 
SEPA checklist required. 
 

90 days 
 

• Need excavation volumes  
• Possible sensitive areas 

review. 

King County 
Department of 
Natural Resources, 
Industrial Waste 
Division – Industrial 
Waste Discharge 
Local Regulations 
(K.C.C. 28.84.060) 
 

Construction dewatering 
discharge to sewer. 
 

30 days • Must meet discharge 
standards and limitations 

• Need discharge volumes and 
water quality information 

 

King County 
Transportation 
Division – Right of 
Way Use Permit 

Activities within county 
right-of-way. 

  

Seattle & King 
County Health 
District – Solid Waste 
Transfer Station 
Operating Permit 

Operation of a solid waste 
transfer station. 
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Permitting Agency/ 
Potential Permits Regulated Activity 

Estimated 
Permit 
Review 

Timeline 

Permit Considerations 
and Issues 

County    

Seattle & King 
County Health 
District – Solid Waste 
Excavation Approval 

Excavation into solid 
waste for construction of 
the transfer station. 

 • Awaiting outcome of 
negotiations at 1st NE 
Transfer Station. 

City    
City of Tukwila –  
Unclassified Use 
Permit 
Chapter 18.66TMC 
(Tukwila Municipal 
Code) 

Location of a transfer 
station within Tukwila 
Valley South district. 
18.40.050 TMC 

120 to 210 days • Requires city council public 
hearing (Type 5 permitting 
decision pursuant to TMC 
18.108.050) 

 

City of Tukwila –  
Building Permit 
WAC 51.40 

Required to construct a 
new building structure to 
assure the development is 
consistent with the 
Uniform Building 
Code/International 
Building Code and other 
applicable regulations. 

Not issued until 
other permits 
are approved.  
May be 
submitted as 
part of initial 
application. 

• Meet requirements of King 
County Surface Water 
Design Manual 

City of Tukwila –  
Clearing/Grading 
Permit 
Chapter 16.54 Tukwila 
Municipal Code 
(TMC) 

Required if 50 cubic yards 
or more are moved (either 
filled or removed). 
 

Not issued until 
other permits 
are approved.  
May be 
submitted as 
part of initial 
application. 

• Need excavation volumes. 
Volumes will be large, i.e., 
thousands of cubic yards 
with much of it trucked off 
site and disposed at one or 
more other sites 

City of Tukwila -  
Sensitive Areas 
Review 
Chapter 18.45 TMC 

Construction and other 
activities that cause 
disturbance within 
sensitive areas, e.g., areas 
of potential geologic 
instability, steep slopes, 
stream buffer impact. 

Concurrent with 
other City 
permits 

• A sensitive area special study 
must be submitted to the 
City. 

• A geotechnical report must 
be conducted and submitted 
to city. 

• Possible construction 
activities within stream 
buffer on north. 

• Utility lines constructed 
down steep slopes. 

City of Tukwila - 
Right of Way Use 
Chapter 11.04 TMC 
 

Activities within city 
rights-of-way. 

Not issued until 
other permits 
are approved.  
May be 
submitted as 
part of initial 
application. 

• Confirm if right-of-way 
permit is applicable. 
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Permitting Agency/ 
Potential Permits Regulated Activity 

Estimated 
Permit 
Review 

Timeline 

Permit Considerations 
and Issues 

City    

City of Tukwila - 
Tree Clearing Permit 
Chapter 18.54 TMC 

Tree removal. Not issued until 
other permits 
are approved.  
May be 
submitted as 
part of initial 
application. 

• Requires replacement of 
trees removed as part of 
development. 

City of Tukwila - 
Demolition Permit 

Removal of any structure 
in its entirety 

 • Develop details on 
demolition of existing 
structures. 

 




