Q2 2020 Baseline Report

Agency: Wastewater Treatment, Fund:All, Year: 2020, Qtr: 2nd Quarter, Cost Status:

All, Schedule Status: All, Scope Status: All, Project: All
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3611 WATER QUALITY CONST-UNRES - Wastewater Treatment
1038122 |WTC SUNSET HEATH PS FM UPGRADE QL 9/30/2020| 1,813 1,996 183 10%| €| $69,754,491| $81,031,633| $11,277,142 16%| Q22020
1114382 |WTC NORTH CREEK INTERCEPTOR o ¢ 2/27/2018| 1,604| 2,052 448 27%| 9| $56,590,659| $90,519,440| $33,928,781 59%| Q22020
1116797 |WTCJAM/ARC BLDG REPLACEMENT oo 5/10/2024| 1,663 1,663 0 0%| @ | $71,290,311| $71,290,264 ($47) 0%| Q22020
1116800 |WTC N MERCER ENATAI INT PAR o ¢ 1/11/2025| 2,121| 2,769 648 30%| €| $116,035624| $150,668,712| $34,633,088 29%| Q22020
1116801 |WTC LK HILLS&NW LK SAM INTCPT Al® 7/30/2024| 1,995 2,513 518 25%| @ | $119,342,432| $119,342,431 (1) 0%| Q22020
WTC WP INTERMEDIATE, EPS VFD & o ¢ | @ \

1117748 | o e ING ENERGY 7/31/2020| 1,142 2,908 1,766| 154 % $33,541,919|  $23,149,424| ($10,392,496)| -30%| Q22020
1120861 |WTC MOBILE OC UNIT REPLACEMENT CIK 2 4/30/2021 696 1,627 931 133%| @ $3,171,445 $3,171,362 ($83) 0%| Q22020
WTC GEORGETOWN WET WEATHER C K ) @ .

1121402 | o o T CTATION 2/8/2022| 2,141 2,121 20 0% $260,713,113| $241,096,022| ($19,617,091) -7%| Q22020
1121404 |WTC SP RSP MEDIUM VOLT SG REPL OO | 11/20/2019 658 645 -13 1% © $8,038,164 $6,696,893| ($1,341,271)| -16%| Q22020
1123517 |WTC E FLEET MAINT FAC REPLCMNT O\ @& 11242021 750 1,870 1,120, 149% @ $9,999,584|  $22,260,833| $12,261,249 122%| Q22020
1123624 |WTC COAL CRK SIPHON TRUNK PARA QA 8/7/2026| 2,432| 2,502 70 2%| @ | $132,310,569| $130,254,159| ($2,056,410) -1%| Q22020
1123626 |WTC SP BIOGAS HEAT SYS IMPROVE A || 11/11/2022| 1,410 2,040 630 44%| @ | $59,897,304|  $22,001,720| ($37,895,584)| -63%| Q22020
1123627 |WTC WP 2ND MIX LIQ BLOWER REPL CA ) 2/5/2021 640 640 0 0%| © $3,994,447 $3,994,377 ($70) 0%| Q22020
1123630 |WTC ESI SECT 2 REHAB PHASE II QA 2/18/2020 521 540 19 3% @ $45,812,381|  $30,433,746( ($15,378,635)| -33%| Q22020
1125460 |WTC BW FF LINKING DEVICE UPGRD o ¢ 10/1/2019 466 680 214 5% O $1,203,778 $1,159,707 ($44,072) -3%| Q22020
1127489 |WP PRIMARY SED ROOF STRUCTURE A ©| 10/27/2022| 1,387| 1,387 0 0%| /| $37,658373| $43,261,832|  $5,603,459 14%| Q22020
1127842 |WTC INSTALL LK HILLS GENERATOR Al A 10/4/2022| 1,064| 1,099 35 3% A\ $5,386,368 $5,463,688 $76,820 1%| Q22020
1128121 |WTC BW STORAGE TANK FOAM SPRAY QA 3/31/2021 470 498 28 5% © $3,114,882 $3,114,771 ($111) 0%| Q22020
1129526 |WTC WP LSG PIPING REPLACEMENT OO 12/31/2026| 2,634 2,634 0 0%| @ | $24,920,340|  $24,920,340 $0 0%| Q22020
1129531 |WTC SP C2/C3 PIPE REPLACEMENT O | A | 10/22/2019 659 742 83 12%|© $5,307,059 $3,795,958| ($1,511,101)| -28%| Q22020
1130458 |WTC SP AER BASIN SAFETY ACCESS CIK 2 9/21/2021 753 1,100 347 46 %| © $1,710,992 $1,710,992 $0 0%| Q22020
1130459 |WTC LK UNION TUNNEL GATE MODS o ¢ 8/31/2020 564 910 346 61%)| /\ $1,039,791 $1,156,334 $116,543 11%| Q22020
1130937 |WTC DRAWING DOCUMENT CONTROL CIK 2 5/15/2020 198 318 120 60%| © $1,641,376 $1,641,034 ($342) 0%| Q22020
1131919 |WTC BW MEMBRANE FEED PUMP VFD O|©® | 11/13/2019 617 618 1 0% © $1,765,063 $1,764,743 ($320) 0%| Q22020
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3611 WATER QUALITY CONST-UNRES - Wastewater Treatment
1134068 |WTC ALKI PERM GENERATOR oo 1/3/2023 931 931 0 0%| @ | $14,812,683| $14,812,683 $0 0%| Q22020
1134071 |WTC OVATION CONT SYS UPGD OO | 12/31/2021 975 975 0 0%| /| $15547,968| $16,822,762|  $1,274,794 8%| Q22020
1134166 | COnVeyance Station Operational LR 4 8/31/2020 168 321 153  o19| @ $1,357,025 $1,224,151|  ($132,874) 9%| Q22020
Improvements
1134301 |WTC PIMS REPLACEMENT o ¢ 4/12/2021 371 650 279 75%| © $1,844,892 $1,844,175 ($717) 0%| Q22020
1134813 |WTC SP ODOR MOD AT DAFT AREAS oo 6/17/2021 639 639 0 0%| © $2,655,636 $2,646,566 ($9,070) 0%| Q22020
1136153 |WTC WPTP C-1 RESERVOIR ACCESS O ® 302772020 623 927 304  48%| @ $1,926,396 $3,815,305|  $1,888,909| 98%| Q22020
1136470 |WTC LOOP BIOSOLDS COMP PLT SP o ¢ 6/21/2022 657 917 260 39%| © $3,325,571 $3,325,570 (1) 0%| Q22020
1136471 |WTC DECOMISSION SP FUEL CELPP C K ) 2/4/2021 352 352 0 0% © $1,323,892 $1,323,892 $0 0%| Q22020
1136747 |WTC PS LEVEL CONTROL IMPROVE o ¢ 8/31/2020 269 391 122 5% O $1,590,170 $1,588,259 ($1,911) 0%| Q22020
1137181 |WTC RCH B PS MCC & SWITCH REPL oo 5/16/2022 769 769 0 0%| A\ $6,492,547 $6,493,426 $879 0%| Q22020
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