

## Underground storage tank now working! Restoration of nearby streets and sidewalks continues

King County’s million-gallon underground storage tank is now working after passing all system tests. As early as next week, County operators will work inside the facility to monitor flows at the Murray Pump Station and operate the underground storage tank as needed.

Roadway restoration is complete on Beach Dr. S.W. The contractor is now restoring sidewalks near the site. Crews are also working in the access road south of Lowman Beach Park to upgrade a small sewer line. This work is expected to be complete by mid-December.

### Schedule update

Landscaping and project art will finish up in early 2017, depending on weather (see schedule below). A fence will remain around the site until all landscaping is complete. The public staircase on site will not be accessible until all project work is complete. Access to Lowman Beach Park will be maintained as it has been throughout construction.



*Street and sidewalk restoration is underway.*

	2016	2017
	Q4	Q1
Roadway and sidewalk restoration	<div style="width: 75%;"></div>	
Sewer line upgrade in access road	<div style="width: 60%;"></div>	
Site landscaping	<div style="width: 85%;"></div>	
Project art	<div style="width: 50%;"></div>	<div style="width: 30%;"></div>
Lowman Beach Park landscaping		<div style="width: 70%;"></div>

*November 2016*

King County and its contractor appreciate your patience as we work to complete the project as quickly as possible. We will provide another update in December with what to expect during activities that will continue in 2017.

### What to expect in the coming weeks:

- Work hours on weekdays from 7 a.m. to 6 p.m. and on Saturdays from 9 a.m. to 6 p.m. Some daytime work is planned for Sundays
- No work is scheduled for November 24 through the November 27
- Increased truck traffic, delays, and congestion
- Intermittent lane and sidewalk closures on Beach Dr. S.W., 48th Ave S.W. and Lincoln Park Way S.W.
- Flaggers and signage on site to safely direct traffic around the work zone
- Variable roadway and sidewalk conditions— ***please use extreme caution when traveling near the site***

**ALTERNATIVE FORMATS AVAILABLE: 206-477-5371/711 (TTY Relay)**