

North Beach CSO Control Project



King County

Department of
Natural Resources and Parks
**Wastewater Treatment
Division**

Weekly Construction Update – June 26, 2015

Crews continue working to connect wastewater infrastructure elements on-site, including the new combined sewer overflow (CSO) tank to the North Beach Pump Station, and installing new manholes. Puget Sound Energy (PSE) and Seattle Public Utilities (SPU) were on site this week to continue connecting relocated utility lines.

Crews will be working this Saturday, June 27. Thanks for your continued patience and understanding with all of the activity on site.

Fourth of July update

Crews will be working on Friday, July 3. They will not be working on the Saturday in observance of the Fourth of July.

Construction progress and updates

- *Sitework:* Crews continue to lay pipe to connect wastewater infrastructure. Seattle City Light was on-site this week to prepare for installation of street lighting. PSE will be on site next week to continue work on relocating gas lines.
- *CSO Tank:* Crews will connect drain vault piping and other pipes to wastewater infrastructure.
- *Mechanical/electrical building:* Crews continue working on the building interior, including electrical equipment and restroom facilities.

What to expect from upcoming activities

- During utility work, utility agencies and companies may have vehicles, crews, and equipment on or near the site. While they are on-site to re-install utility lines, King County is not able to direct their work, where they park, or if their trucks are idling.
- Some utility work may require temporary outages. Utility agencies should inform impacted residents of any upcoming outages, and we will do our best to keep you updated on dates and times for planned outages when we can.



Crews connect pipes to the CSO flushing vault.

Blue Ridge Park closed June 30

The contractor worked with Blue Ridge Club to coordinate a temporary **park closure on Tuesday, June 30 from 7 a.m. to 6 p.m.** There will be no access to the park during this time. The contractor will work in the pathway area near the entrance of the park. The park will reopen at 6 p.m.

Questions? Comments? Concerns?

24/7 Construction Hotline: 206-296-7372

Leave a message, and a project team member will return your call.

Project Contact: Monica Van der Vieren, monica.vandervieren@kingcounty.gov

Project Website: www.kingcounty.gov/environment/wtd/Construction/Seattle/NBeachCSOStorage

ALTERNATIVE FORMATS AVAILABLE

206-477-5371 / 711 (TTY RELAY)